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softwares related to Project Management to Sikkim Manipal University,Udupi students for about 8 
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ABOUT THE BOOK   
 

PROJECT MANAGEMENT USING PERT / CPM 
PROGRAMME EVALUATION AND REVIEW TECHNIQUE & 
CRITICAL PATH METHOD.-WITH GANTT CHARTS. 

 
This book is on Project Management which is a compulsory subject for B.E, M.E., B Tech, M.Tech.,MBA 
and Ph.D .However , any Bachelor level students willing to understand Project Management  can read it 
as it contains a lot of numerical problems framed by me. 
The book consists of 5 chapters : Single Time Estimate(CPM),Triple Time Estimate(PERT),Crashing, Cost 
Budgeting, Mean & Standard Deviation given find the critical path. 
I opine that this is a unique book as there are a lot of  numerical problems solved with the numerical 
problems framed by me. 
A lot of Madras University old question papers questions for B.E , M.B.A & MCA are solved in this book. 
HAPPY READING. 
THANKS 
REGARDS 
AUTHOR 
SRINIVAS R RAO 
 
 
 
 
 
 
 
 



PROJECT MANAGEMENT 
 

 
CHAPTERS: 
1. SINGLE TIME ESTIMATE-Calculate project completion time,find critical path,draw network diagram 
2. TRIPLE TIME ESTIMATE- Calculate project completion time,find standard deviation and variance,find 
critical path,draw network diagram 
3. CRASHING-Normal time,crash time,normal cost & crash cost involved find PROJECT COMPLETION 
TIME. 
4. COST BUDGETING-Find cost budget for several periods. 
5. MEAN STANDARD DEVIATION GIVEN.-Find critical path when standard deviation and mean are given. 
 
LIST OF FORMULAE : 
1. EST  refers to  Earliest start time of an activity. 
= Maximum (EFT value of all immediate predecessors) 
 
2. EFT refers to Earliest finish time of an activity. 
  = EST + Activity Time 
3. LFT refers to Latest finish time of an activity. 
= Minimum (LST value of all immediate followers) 
 
4. LST refers to Latest start time of an activity  
 
= LFT – Activity Time. 
5. Slack refers to Slack time in an activity. 
 = LST – EST or Slack = LFT – EFT 
6.  T refers to Expected completion time of an activity. 
 = (a + 4m + b)/6 
 
7.  Variance = [(b – a)/6]2 refers to variance of an activity  



8. 
 

  
9. Project variance Refers to Variance of the project completion time. 
 = Σ (Variances of activities on critical path) 
10. Ζ refers to Number of standard deviations the target completion time lies from the expected 
completion time, using the normal distribution. 
 = (target completion time – expected completion time) / σp 
 
11. Target completion time refers to Target completion time for given probability of completion. 
= Expected completion time + Ζ × σp 
12. Value of work completed refers to Value of work completed in an activity at a specific point in time. 
= Percent of work completed × Total activity budget 
13. Activity cost difference refers to Cost difference in an activity at a specific point in time. 
= Actual cost – Value of work completed  
 

14. 
 

Crash cost per period refers to cost of reducing an activity completion time per time period. 
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C       B, A
D       C, B
E    D, B, A

Project completion time =  65

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A           5          0          5          0          5          0
B          12          5         17          5         17          0
C          14         17         31         17         31          0
D          16         31         47         31         47          0
E          18         47         65         47         65          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  72

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           2          0          9         21         30         63         72         42
B           1          0         19         53         72         53         72          0
C           3          2         21          0         21         42         63         42
D           5          4         25          0         25          0         25          0
E           4          1         28         25         53         25         53          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E           

Project completion time =  28

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A           9          0          9         19         28         19
B          19          0         19          9         28          9
C          21          0         21          7         28          7
D          25          0         25          3         28          3
E          28          0         28          0         28          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E           

Project completion time =  27

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A          10          0         10         17         27         17
B          14          0         14         13         27         13
C          19          0         19          8         27          8
D          23          0         23          4         27          4
E          27          0         27          0         27          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          -
C       A, B
D       A, C
E          D

Project completion time =  83

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A          10          0         10          4         14          4
B          14          0         14          0         14          0
C          19         14         33         14         33          0
D          23         33         56         33         56          0
E          27         56         83         56         83          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          -
C          A
D    B, C, A
E D, C, B, A

Project completion time =  141

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A          10          0         10          0         10          0
B          23          0         23         19         42         19
C          32         10         42         10         42          0
D          43         42         85         42         85          0
E          56         85        141         85        141          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  15

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          0          5         10         15         10         15          0
B           2          0          5          5         10         10         15          5
C           3          1          5          5         10          5         10          0
D           4          2          5          0          5          5         10          5
E           5          2          5          0          5          5         10          5
F           6          3          5          0          5          0          5          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  186

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          0         12        174        186        174        186          0
B           2          1         17        157        174        157        174          0
C           3          2         26        131        157        131        157          0
D           4          3         35         96        131         96        131          0
E           5          4         44         52         96         52         96          0
F           6          5         52          0         52          0         52          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Multiple critical paths exist.

Project completion time =  66.7

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           2          1       10.5       42.6       53.1       42.6       53.1          0
B           3          2       11.2       31.4       42.6       31.4       42.6          0
C           5          3       12.3          0       12.3       19.1       31.4       19.1
D           1          0       13.6       53.1       66.7       53.1       66.7          0
E           6          3       14.5       16.9       31.4       16.9       31.4          0
F           4          2       15.7          0       15.7       26.9       42.6       26.9
G           7          6       16.9          0       16.9          0       16.9          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  3046.2

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           3          2      110.5     1854.9     1965.4     1854.9     1965.4          0
B           5          4      213.4     1095.4     1308.8     1095.4     1308.8          0
C           6          5      341.2      754.2     1095.4      754.2     1095.4          0
D           2          1      435.1     1965.4     2400.5     1965.4     2400.5          0
E           4          3      546.1     1308.8     1854.9     1308.8     1854.9          0
F           1          0      645.7     2400.5     3046.2     2400.5     3046.2          0
G           7          6      754.2          0      754.2          0      754.2          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          -
C       A, B
D          C
E    A, B, D

Project completion time =  1854.5

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A       212.3          0      212.3      102.3      314.6      102.3
B       314.6          0      314.6          0      314.6          0
C       412.3      314.6      726.9      314.6      726.9          0
D       514.7      726.9     1241.6      726.9     1241.6          0
E       612.9     1241.6     1854.5     1241.6     1854.5          0

Time
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-15-2014  18:23:32

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C          B
D       A, B
E          C

Project completion time =  68

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A          15          0         15         27         42         27
B          18          0         18          0         18          0
C          21         18         39         18         39          0
D          26         18         44         42         68         24
E          29         39         68         39         68          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  07:42:34

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          A
C          B
D    A, B, C
E       C, D

Project completion time =  212.8

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A        22.3          0       22.3          0       22.3          0
B        31.6       22.3       53.9       22.3       53.9          0
C        41.3       53.9       95.2       53.9       95.2          0
D        54.7       95.2      149.9       95.2      149.9          0
E        62.9      149.9      212.8      149.9      212.8          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  07:46:12

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  76

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           6          5         12          0         12          0         12          0
B           4          2         15          0         15         44         59         44
C           2          0         17       26.7       43.7         59         76       32.3
D           1          0         19         57         76         57         76          0
E           3          1         21         36         57         36         57          0
F           5          3         24         12         36         12         36          0
G           7          2       26.7          0       26.7       32.3         59       32.3
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  07:48:15

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  96

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          3          4          0          4         53         57         53
B           3          2          9         57         66         57         66          0
C           1          0         13         83         96         83         96          0
D           2          1         17         66         83         66         83          0
E           4          3         23         34         57         34         57          0
F           6          3         29          0         29         28         57         28
G           7          4         34          0         34          0         34          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:06:27

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  226

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           3          2         14        149        163        149        163          0
B           5          4         39         65        104         65        104          0
C           2          0         63        163        226        163        226          0
D           1          0         77          0         77        149        226        149
E           6          5         29          0         29         36         65         36
F           4          3         45        104        149        104        149          0
G           7          5         65          0         65          0         65          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:08:20

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          A
C       A, B
D    C, B, A

Project completion time =  1144

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A         100          0        100          0        100          0
B         234        100        334        100        334          0
C         345        334        679        334        679          0
D         465        679       1144        679       1144          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:09:38

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          -
C       A, B
D       A, C

Project completion time =  1000

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A         100          0        100        100        200        100
B         200          0        200          0        200          0
C         300        200        500        200        500          0
D         500        500       1000        500       1000          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:11:05

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          A
C       B, A
D    A, B, C

Project completion time =  1113

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A      102.35          0     102.35          0     102.35          0
B      203.45     102.35      305.8     102.35      305.8          0
C      341.55      305.8     647.35      305.8     647.35          0
D      465.65     647.35       1113     647.35       1113          0

Time

 102.35
A

 305.8
B

 647.35
C

 1113
D

 0
 100  200  300  400  500  600  700  800  900  1000  1100

ES      EF

Critical

(untitled)
Gantt chart (Early times) 



 

Time

 102.35
A

 305.8
B

 647.35
C

 1113
D

 0
 100  200  300  400  500  600  700  800  900  1000  1100

LS      LF

Critical

(untitled)
Gantt chart (Late times) 



 

Time

 102.35

 102.35

A

 305.8

 305.8

B

 647.35

 647.35

C

 1113

 1113

D

 0
 100  200  300  400  500  600  700  800  900  1000  1100

ES      EF

LS      LF

Critical

(untitled)
Gantt chart (Early and Late times) 



 

A

102.35

B

203.45

C

341.55

D

465.65

(untitled)
Precedence Graph

(untitled)
Precedence Graph 



SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:14:04

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          a
C       a, b
D    a, b, c
E a, b, c, d
F  a b c d e

Project completion time =  4231.2

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A       203.6          0      203.6          0      203.6          0
B       406.8      203.6      610.4      203.6      610.4          0
C       609.2      610.4     1219.6      610.4     1219.6          0
D       807.5     1219.6     2027.1     1219.6     2027.1          0
E      1003.4     2027.1     3030.5     2027.1     3030.5          0
F      1200.7     3030.5     4231.2     3030.5     4231.2          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:17:00

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F       E, B

Project completion time =  4231.2

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A       203.6          0      203.6          0      203.6          0
B       406.8      203.6      610.4      203.6      610.4          0
C       609.2      610.4     1219.6      610.4     1219.6          0
D       807.5     1219.6     2027.1     1219.6     2027.1          0
E      1003.4     2027.1     3030.5     2027.1     3030.5          0
F      1200.7     3030.5     4231.2     3030.5     4231.2          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:19:10

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          A
C       B, A
D       C, B
E       D, A
F  E B D C A

Project completion time =  70

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A           2          0          2          0          2          0
B           5          2          7          2          7          0
C           9          7         16          7         16          0
D          14         16         30         16         30          0
E          17         30         47         30         47          0
F          23         47         70         47         70          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-15-2014  18:46:21

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  745

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          0        112        633        745        633        745          0
B           2          1        131        502        633        502        633          0
C           3          2        145        357        502        357        502          0
D           4          3        167        190        357        190        357          0
E           5          2        182        213        395        320        502        107
F           6          4        190          0        190          0        190          0
G           7          5        213          0        213        107        320        107

Time
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:25:19

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  2587.75

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          3         12          0         12    2417.75    2429.75    2417.75
B           6          2         23          0         23    2384.75    2407.75    2384.75
C           4          3         34    2395.75    2429.75    2395.75    2429.75          0
D           7          4         45    2350.75    2395.75    2350.75    2395.75          0
E           3          1         56    2429.75    2485.75    2429.75    2485.75          0
F           8          7         67    2283.75    2350.75    2283.75    2350.75          0
G           2          1         78         23        101    2407.75    2485.75    2384.75
H           9          8         89    2194.75    2283.75    2194.75    2283.75          0
I           1          0        102    2485.75    2587.75    2485.75    2587.75          0
J          10          9        113    2081.75    2194.75    2081.75    2194.75          0
K          12         10        124          0        124    1957.75    2081.75    1957.75
L          14         13        146    1610.75    1756.75    1610.75    1756.75          0
M          13         11        157    1756.75    1913.75    1756.75    1913.75          0
N          11         10        168    1913.75    2081.75    1913.75    2081.75          0
O          16         15      179.9          0      179.9    1125.25    1305.15    1125.25
P          18         17        190     914.15    1104.15     914.15    1104.15          0
Q          17         15        201    1104.15    1305.15    1104.15    1305.15          0
R          15         14      305.6    1305.15    1610.75    1305.15    1610.75          0
S          20         19      409.8          0      409.8          0      409.8          0
T          19         18     504.35      409.8     914.15      409.8     914.15          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  08:38:24

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          A
C       A, B
D       C, A
E       D, A
F    E, B, A
G F, A, D, C
H  G B C D E
I H, D, A, B
J    G, A, C
K    D, B, A
L  *********

Project completion time =  1573.6

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A         121          0        121          0        121          0
B         145        121        266        121        266          0
C         154        266        420        266        420          0
D       166.7        420      586.7        420      586.7          0
E       170.9      586.7      757.6      586.7      757.6          0
F         180      757.6      937.6      757.6      937.6          0
G         197      937.6     1134.6      937.6     1134.6          0
H         216     1134.6     1350.6     1134.6     1350.6          0
I         223     1350.6     1573.6     1350.6     1573.6          0
J         245     1134.6     1379.6     1328.6     1573.6        194
K         345      586.7      931.7      863.6     1208.6      276.9
L         365     1134.6     1499.6     1208.6     1573.6         74

* Not enough room for number or label. If number, try printing as Grid instead of ASCII.

If label shorten label. Or use Layout, Max Col Width on Print Setup.
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  11:17:49

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D       A, C
E          D
F E, A, B, C
G       F, D
H       G, B
I       H, C
J       I, A
K J, B, C, D
L K, C, B, D
M L, C, A, D
N       M, B
O  N D C B A

Project completion time =  326

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A          10          0         10          0         10          0
B          12         10         22         10         22          0
C          13         22         35         22         35          0
D          15         35         50         35         50          0
E          17         50         67         50         67          0
F          19         67         86         67         86          0
G          21         86        107         86        107          0
H          23        107        130        107        130          0
I          26        130        156        130        156          0
J          28        156        184        156        184          0
K           0        184        184        184        184          0
L          31        184        215        184        215          0
M          35        215        250        215        250          0
N          37        250        287        250        287          0
O          39        287        326        287        326          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  11:19:30

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D       A, C
E          D
F E, A, B, C
G       F, D
H       G, B
I       H, C
J       I, A
K J, B, C, D
L K, C, B, D
M L, C, A, D
N       M, B
O  N D C B A

Project completion time =  476.81

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A        11.5          0       11.5          0       11.5          0
B        12.3       11.5       23.8       11.5       23.8          0
C        13.4       23.8       37.2       23.8       37.2          0
D       15.67       37.2      52.87       37.2      52.87          0
E       17.91      52.87      70.78      52.87      70.78          0
F       23.56      70.78      94.34      70.78      94.34          0
G       25.76      94.34      120.1      94.34      120.1          0
H       29.31      120.1     149.41      120.1     149.41          0
I        34.5     149.41     183.91     149.41     183.91          0
J        36.7     183.91     220.61     183.91     220.61          0
K        41.6     220.61     262.21     220.61     262.21          0
L        43.7     262.21     305.91     262.21     305.91          0
M        54.2     305.91     360.11     305.91     360.11          0
N        56.7     360.11     416.81     360.11     416.81          0
O          60     416.81     476.81     416.81     476.81          0



 

Time

 11.5A

 23.8B

 37.2C

 52.87D

 70.78E

 94.34F

 120.1G

 149.41H

 183.91I

 220.61J

 262.21K

 305.91L

 360.11M

 416.81N

 476.81O

 1 13 33 53 73 93 113 139 167 195 223 251 279 307 335 363 391 419 447 475

ES      EF

Critical

(untitled)
Gantt chart (Early times) 

Time

 11.49999A

 23.79999B

 37.19999C

 52.86999D

 70.77999E

 94.33999F

 120.1G

 149.41H

 183.91I

 220.61J

 262.21K

 305.91L

 360.11M

 416.81N

 476.81O

 1 13 33 53 73 93 113 139 167 195 223 251 279 307 335 363 391 419 447 475

LS      LF

Critical

(untitled)
Gantt chart (Late times) 



 

Time

 11.5
 11.49999

A

 23.8
 23.79999

B

 37.2
 37.19999

C

 52.87
 52.86999

D

 70.78
 70.77999

E

 94.34
 94.33999

F

 120.1
 120.1

G

 149.41
 149.41

H

 183.91
 183.91

I

 220.61
 220.61

J

 262.21
 262.21

K

 305.91
 305.91

L

 360.11
 360.11

M

 416.81
 416.81

N

 476.81
 476.81

O

 1 13 33 53 73 93 113 139 167 195 223 251 279 307 335 363 391 419 447 475

ES      EF

LS      LF

Critical

(untitled)
Gantt chart (Early and Late times) 



 

A

11.5

B

12.3

C

13.4

D

15.67

E

17.91

F

23.56

G

25.76

H

29.31

I

34.5

J

36.7

K

41.6

L

43.7

M

54.2

N

56.7

O

60

(untitled)
Precedence Graph

(untitled)
Precedence Graph 



SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  11:30:52

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  140.9

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          1         11          0         11       83.9       94.9       83.9
B           4          2         23          0         23       36.9       59.9       36.9
C           2          1         35       59.9       94.9       59.9       94.9          0
D           1          0         46       94.9      140.9       94.9      140.9          0
E           3          2       59.9          0       59.9          0       59.9          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  249

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          0         21        228        249        228        249          0
B           2          1         34        194        228        194        228          0
C           3          2         46        148        194        148        194          0
D           4          3         67         81        148         81        148          0
E           5          4         81          0         81          0         81          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  11:33:22

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  112.15

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          2      11.61          0      11.61       24.3      35.91       24.3
B           4          3      14.57          0      14.57          0      14.57          0
C           3          2      21.34      14.57      35.91      14.57      35.91          0
D           2          1      32.46      35.91      68.37      35.91      68.37          0
E           1          0      43.78      68.37     112.15      68.37     112.15          0

Time

 11.61
A

 14.57
B

 35.91
C

 68.37
D

 112.15
E

 1 4 7 10  15  20  25  30  35  40  45  50  55  60  65  70  75  80  85  90  95 100  107

ES      EF

Critical

(untitled)
Gantt chart (Early times) 



 

Time

 35.91
A

 14.57
B

 35.91
C

 68.37
D

 112.15
E

 1 4 7 10  15  20  25  30  35  40  45  50  55  60  65  70  75  80  85  90  95 100  107

LS      LF

Critical

(untitled)
Gantt chart (Late times) 



 

Time

 11.61

 35.91

A

 14.57

 14.57

B

 35.91

 35.91

C

 68.37

 68.37

D

 112.15

 112.15

E

 1 4 7 10  15  20  25  30  35  40  45  50  55  60  65  70  75  80  85  90  95 100  107

ES      EF

LS      LF

Critical

(untitled)
Gantt chart (Early and Late times) 



 

 0 1 2 3

 4

 5

43.7832.4621.34

14.57

11.61

(untitled)
Precedence Graph

(untitled)
Precedence Graph 



SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  11:40:46

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  66.4

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          0       21.4         45       66.4         45       66.4          0
B           2          1       13.6       31.4         45       31.4         45          0
C           3          2       18.9          0       18.9       12.5       31.4       12.5
D           4          0      12.89          0      12.89      53.51       66.4      53.51
E           5          2       31.4          0       31.4          0       31.4          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-16-2014  11:46:53

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  158.4

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           4          3       11.4         50       61.4         50       61.4          0
B           1          0         31      127.4      158.4      127.4      158.4          0
C           2          1         21      106.4      127.4      106.4      127.4          0
D           3          2         45       61.4      106.4       61.4      106.4          0
E           5          4         50          0         50          0         50          0
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02-16-2014  12:40:09

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  6795

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
 1           2          1       1200       4360       5560       4360       5560          0
 2           1          0       1235       5560       6795       5560       6795          0
 3           3          2       1342       3018       4360       3018       4360          0
 4           4          3       1456       1562       3018       1562       3018          0
 5           5          4       1562          0       1562          0       1562          0
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02-15-2014  18:49:03

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  2970

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           2          1        123       2435       2558       2435       2558          0
B           1          0        412       2558       2970       2558       2970          0
C           4          2        657          0        657       1778       2435       1778
D           3          0        789          0        789       2181       2970       2181
E           6          5        546        999       1545        999       1545          0
F           5          2        890       1545       2435       1545       2435          0
G           7          6        999          0        999          0        999          0
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02-16-2014  12:08:09

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
June           
July       June
August       June
September       June
October       June
November       June

Project completion time =  150.5

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
June          50          0         50          0         50          0
July          60         50        110       90.5      150.5       40.5
August        70.4         50      120.4       80.1      150.5       30.1
September        81.3         50      131.3       69.2      150.5       19.2
October        90.8         50      140.8       59.7      150.5        9.7
November       100.5         50      150.5         50      150.5          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  278

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
JAN           8          7         10         36         46         36         46          0
FEB           3          2         14        184        198        184        198          0
MAR           4          3         28        156        184        156        184          0
APR           6          5         32         80        112         80        112          0
MAY           7          6         34         46         80         46         80          0
JUN           9          8         36          0         36          0         36          0
JUL           2          1         38        198        236        198        236          0
AUG           1          0         42        236        278        236        278          0
SEPT           5          4         44        112        156        112        156          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  619

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
 1           1          0        112        507        619        507        619          0
 2           3          2        119        213        332        246        365         33
 3           4          3        213          0        213         33        246         33
 4           2          1        142        365        507        365        507          0
 5           5          2        365          0        365          0        365          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  107

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
Month 1           2          1         13         60         73         60         73          0
Month 2           3          2         19         41         60         41         60          0
Month 3           4          3         26          0         26         15         41         15
Month 4           1          0         34         73        107         73        107          0
Month 5           5          3         41          0         41          0         41          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
M1           
M2         M1
M3         M2
M4           
M5     M1, M2
M6         M5
M7         M6
M8         M7
M9         M8
M10         M9
M11  M10 M7 M6
M12        M11

Project completion time =  366

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
M1          10          0         10          0         10          0
M2          13         10         23         10         23          0
M3          21         23         44        345        366        322
M4          24          0         24        342        366        342
M5          32         23         55         23         55          0
M6          36         55         91         55         91          0
M7          37         91        128         91        128          0
M8          41        128        169        128        169          0
M9          44        169        213        169        213          0
M10          47        213        260        213        260          0
M11          51        260        311        260        311          0
M12          55        311        366        311        366          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
M1           
M2         M1
M3         M2
M4         M3
M5     M4, M2
M6 M5, M1, M3
M7         M6
M8         M7
M9     M8, M7
M10     M9, M6
M11    M10, M9
M12    M11, M7

Project completion time =  354.2

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
M1        11.5          0       11.5          0       11.5          0
M2        13.4       11.5       24.9       11.5       24.9          0
M3        17.3       24.9       42.2       24.9       42.2          0
M4        19.6       42.2       61.8       42.2       61.8          0
M5        23.5       61.8       85.3       61.8       85.3          0
M6        27.8       85.3      113.1       85.3      113.1          0
M7        31.7      113.1      144.8      113.1      144.8          0
M8        34.5      144.8      179.3      144.8      179.3          0
M9        38.9      179.3      218.2      179.3      218.2          0
M10        41.5      218.2      259.7      218.2      259.7          0
M11        45.6      259.7      305.3      259.7      305.3          0
M12        48.9      305.3      354.2      305.3      354.2          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  691.3

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
JAN          12         11       16.5          0       16.5          0       16.5          0
FEB          10          9       18.2       36.9       55.1       36.9       55.1          0
MAR          11         10       20.4       16.5       36.9       16.5       36.9          0
APR           8          7       31.8       95.5      127.3       95.5      127.3          0
MAY           9          8       40.4       55.1       95.5       55.1       95.5          0
JUN           7          6       50.6      127.3      177.9      127.3      177.9          0
JULY           5          4       60.7      248.8      309.5      248.8      309.5          0
AUG           6          5       70.9      177.9      248.8      177.9      248.8          0
SEPT           4          3       80.2      309.5      389.7      309.5      389.7          0
OCT           1          0       90.7      600.6      691.3      600.6      691.3          0
NOV           2          1      100.5      500.1      600.6      500.1      600.6          0
DEC           3          2      110.4      389.7      500.1      389.7      500.1          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
M1           
M2         M1
M3         M2
M4         M3
M5         M4
M6         M5
M7         M6
M8         M7
M9     M8, M7
M10     M9, M6
M11    M10, M9
M12    M11, M7

Project completion time =  449.1

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
M1        11.5          0       11.5          0       11.5          0
M2        13.4       11.5       24.9       11.5       24.9          0
M3        27.3       24.9       52.2       24.9       52.2          0
M4        27.5       52.2       79.7       52.2       79.7          0
M5        30.5       79.7      110.2       79.7      110.2          0
M6        27.8      110.2        138      110.2        138          0
M7        31.7        138      169.7        138      169.7          0
M8        34.5      169.7      204.2      169.7      204.2          0
M9        48.9      204.2      253.1      204.2      253.1          0
M10        51.5      253.1      304.6      253.1      304.6          0
M11        65.6      304.6      370.2      304.6      370.2          0
M12        78.9      370.2      449.1      370.2      449.1          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
M1           
M2         M1
M3     M2, M1
M4     M3, M2
M5     M4, M3
M6         M5
M7     M6, M5
M8         M7
M9         M8
M10     M9, M8
M11           
M12           

Project completion time =  399.5

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
M1        12.5          0       12.5          0       12.5          0
M2          15       12.5       27.5       12.5       27.5          0
M3          31       27.5       58.5       27.5       58.5          0
M4          35       58.5       93.5       58.5       93.5          0
M5          40       93.5      133.5       93.5      133.5          0
M6          45      133.5      178.5      133.5      178.5          0
M7          50      178.5      228.5      178.5      228.5          0
M8          53      228.5      281.5      228.5      281.5          0
M9          57      281.5      338.5      281.5      338.5          0
M10          61      338.5      399.5      338.5      399.5          0
M11          64          0         64      335.5      399.5      335.5
M12          68          0         68      331.5      399.5      331.5
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
January           
February    January
March           
April      March
May           
June      April
July        May
August       July
September           
October       June
November           
December       July

Project completion time =  21699

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
January        1100          0       1100      19365      20465      19365
February        1234       1100       2334      20465      21699      19365
March        2136          0       2136       1490       3626       1490
April        3141       2136       5277       3626       6767       1490
May        4132          0       4132          0       4132          0
June        5167       5277      10444       6767      11934       1490
July        6132       4132      10264       4132      10264          0
August        7111      10264      17375      14588      21699       4324
September        8324          0       8324      13375      21699      13375
October        9765      10444      20209      11934      21699       1490
November       10000          0      10000      11699      21699      11699
December       11435      10264      21699      10264      21699          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-15-2014  19:04:52

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  1126

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           4          3        101        502        603        602        703        100
B           3          2        121        703        824        703        824          0
C           1          0        141        985       1126        985       1126          0
D           2          1        161        824        985        824        985          0
E           5          3        181          0        181        522        703        522
F           6          3        201        502        703        502        703          0
G           8          6        221        281        502        281        502          0
H           7          4        241        261        502        361        602        100
I           9          7        261          0        261        100        361        100
J          10          8        281          0        281          0        281          0
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Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
January           
February           
March           
April    January
May      March
June           
July      April
August       June
September       July
October           
November           
December     August

Project completion time =  1689

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
January         100          0        100        507        607        507
February         121          0        121       1568       1689       1568
March         134          0        134       1324       1458       1324
April         152        100        252        607        759        507
May         231        134        365       1458       1689       1324
June         345          0        345          0        345          0
July         365        252        617        759       1124        507
August         465        345        810        345        810          0
September         565        617       1182       1124       1689        507
October         651          0        651       1038       1689       1038
November         789          0        789        900       1689        900
December         879        810       1689        810       1689          0
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02-15-2014  19:07:18

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  176

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          4         11         63         74         63         74          0
B           4          1         14         74         88        137        151         63
C           2          0         21        101        122        155        176         54
D           1          0         25        151        176        151        176          0
E           4          2         27         74        101         74        101          0
F           7          6         29          0         29          0         29          0
G           6          5         34         29         63         29         63          0
H           9          8         36          0         36        140        176        140
I           4          3         41         74        115        135        176         61
J           2          1         50        101        151        101        151          0
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SrinVas Raghavendra Rao MBA-OR SrinVas Raghavendra Rao
02-15-2014  19:12:21

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C           
D       A, C
E       B, C
F          E
G           
H       G, A

Project completion time =  20

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A           5          0          5          0          5          0
B           5          5         10          5         10          0
C           5          0          5          5         10          5
D           5          5         10         15         20         10
E           5         10         15         10         15          0
F           5         15         20         15         20          0
G           5          0          5         10         15         10
H           5          5         10         15         20         10
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02-15-2014  19:19:24

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D          A
E          B
F       C, E
G       D, F
H G, A, C, B

Project completion time =  170

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A           5          0          5         46         51         46
B           9          0          9          0          9          0
C          14          0         14         21         35         21
D          19          5         24         51         70         46
E          26          9         35          9         35          0
F          35         35         70         35         70          0
G          46         70        116         70        116          0
H          54        116        170        116        170          0
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02-15-2014  19:15:37

Module/submodel: Project Management (PERT/CPM)/Single time estimate
Problem title: (untitled)
Method: Single time estimate
Network type: Immediate predecessor list

Results ----------

Multiple critical paths exist.

Activity Precedences
A           
B           
C       A, B
D          C
E          A
F          B
G       E, C
H       G, B

Project completion time =  120

   Activity      Early      Early                  Late           
       time      Start     Finish Late Start     Finish      Slack

-------------------------------------------------------------------------------
A           5          0          5          0          5          0
B          15          0         15          0         15          0
C          20         15         35         15         35          0
D          25         35         60         95        120         60
E          30          5         35          5         35          0
F          35         15         50         85        120         70
G          40         35         75         35         75          0
H          45         75        120         75        120          0
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D       C, A
E    D, C, A

Project completion time =  32.71667

Project standard deviation = .45

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A         4.5          0        4.5          0        4.5          0        .17
B         5.2        4.5        9.7        4.5        9.7          0        .03
C         6.1        9.7       15.8        9.7       15.8          0        .03
D           8       15.8       23.8       15.8       23.8          0        .33
E        8.92       23.8      32.72       23.8      32.72          0        .25

Activity time computations ----------

 Optimistic       MostPessimistic   Activity   Standard           
Activity        timeLikely time       time       time  deviation   Variance
-------------------------------------------------------------------------------
A           4        4.5          5        4.5        .17        .03
B         5.1        5.2        5.3        5.2        .03         .0
C           6        6.1        6.2        6.1        .03         .0
D           7          8          9          8        .33        .11
E           8          9        9.5       8.92        .25        .06
Project resu
Sum of crit          .2
Sq root of s         .45
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D          A
E       C, K
F       B, D
G          B
H       E, F
I           
J       H, G
K          F

Project completion time =  39.83334

Project standard deviation = 3.85

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A        4.83          0       4.83          0       4.83          0         .5
B           6          0          6       3.83       9.83       3.83          2
C          14          0         14       7.83      21.83       7.83          4
D           5       4.83       9.83       4.83       9.83          0          1
E          11      21.83      32.83      21.83      32.83          0          2
F           7       9.83      16.83       9.83      16.83          0          2
G          11          6         17      25.83      36.83      19.83          4
H           4      32.83      36.83      32.83      36.83          0          1
I          18          0         18      21.83      39.83      21.83          4
J           3      36.83      39.83      36.83      39.83          0       1.33
K           5      16.83      21.83      16.83      21.83          0       1.67

Activity time computations ----------

 Optimistic       MostPessimistic   Activity   Standard           
Activity        timeLikely time       time       time  deviation   Variance
-------------------------------------------------------------------------------
A           3          5          6       4.83         .5        .25
B           2          5         14          6          2          4
C           6         12         30         14          4         16
D           2          5          8          5          1          1
E           5         11         17         11          2          4
F           3          6         15          7          2          4
G           3          9         27         11          4         16
H           1          4          7          4          1          1
I           4         19         28         18          4         16
J           1          2          9          3       1.33       1.78
K           2          4         12          5       1.67       2.78
Project resu
Sum of crit       14.81
Sq root of s        3.85
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  56

Project standard deviation = .62

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          4          6         16         22         16         22          0
B           3          2          7          0          7         23         30         23
C           4          2          8         22         30         22         30          0
D           7          5       8.83          0       8.83       7.17         16       7.17
E           9          4      10.67          0      10.67      11.33         22      11.33
F           2          1       12.5         30       42.5         30       42.5          0
G           1          0       13.5       42.5         56       42.5         56          0
H           6          5         16          0         16          0         16          0
I           8          4      16.67          0      16.67       5.33         22       5.33
J          10          1         21          0         21       21.5       42.5       21.5

   Standard

  Deviation

------------------------
A         .33
B         .33
C         .33
D         .17
E           0
F        -.17
G        -.17
H         .33
I           0
J         .33

Activity time computations ----------

                       Optimistic       MostPessimistic   Activity   Standard           
Activity  Start node   End node       timeLikely time       time       time  deviation   Variance

-----------------------------------------------------------------------------------------------------
A           5          4          5          6          7          6        .33        .11
B           3          2          6          7          8          7        .33        .11
C           4          2          7          8          9          8        .33        .11
D           7          5          8          9          9       8.83        .17        .03
E           9          4         10         11         10      10.67          0          0
F           2          1         12         13         11       12.5       -.17        .03
G           1          0         13         14         12       13.5       -.17        .03
H           6          5         15         16         17         16        .33        .11
I           8          4         16         17         16      16.67          0          0
J          10          1         20         21         22         21        .33        .11
Project resu
Sum of crit         .39
Sq root of s         .62
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  88

Project standard deviation = .62

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           5          4         16      21.17      37.17      21.17      37.17          0
B           3          2      16.17          0      16.17      38.83         55      38.83
C           4          2      17.83      37.17         55      37.17         55          0
D           7          5      18.83          0      18.83       2.33      21.17       2.33
E           9          4      12.17          0      12.17         25      37.17         25
F           2          1         15         55         70         55         70          0
G           1          0         18         70         88         70         88          0
H           6          5      21.17          0      21.17          0      21.17          0
I           8          4         25          0         25      12.17      37.17      12.17
J          10          1         28          0         28         42         70         42

   Standard

  Deviation

------------------------
A         .33
B         .17
C         .17
D         .17
E         .17
F         .33
G         .33
H         .17
I         .33
J         .33

Activity time computations ----------

                       Optimistic       MostPessimistic   Activity   Standard           
Activity  Start node   End node       timeLikely time       time       time  deviation   Variance

-----------------------------------------------------------------------------------------------------
A           5          4         15         16         17         16        .33        .11
B           3          2         16         16         17      16.17        .17        .03
C           4          2         17         18         18      17.83        .17        .03
D           7          5         18         19         19      18.83        .17        .03
E           9          4         12         12         13      12.17        .17        .03
F           2          1         14         15         16         15        .33        .11
G           1          0         17         18         19         18        .33        .11
H           6          5         21         21         22      21.17        .17        .03
I           8          4         24         25         26         25        .33        .11
J          10          1         27         28         29         28        .33        .11
Project resu
Sum of crit         .39
Sq root of s         .62
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C           
D       B, A
E           
F       C, D
G          F
H       D, E

Project completion time =  42.5

Project standard deviation = .37

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A        5.57          0       5.57          0       5.57          0        .17
B        6.63       5.57       12.2       5.57       12.2          0        .17
C         7.7          0        7.7      13.07      20.77      13.07        .17
D        8.57       12.2      20.77       12.2      20.77          0        .17
E         9.5          0        9.5      20.63      30.13      20.63        .17
F       10.43      20.77       31.2      20.77       31.2          0        .17
G        11.3       31.2       42.5       31.2       42.5          0        .17
H       12.37      20.77      33.13      30.13       42.5       9.37        .17

Activity time computations ----------

 Optimistic       MostPessimistic   Activity   Standard           
Activity        timeLikely time       time       time  deviation   Variance
-------------------------------------------------------------------------------
A           5        5.6          6       5.57        .17        .03
B           6        6.7          7       6.63        .17        .03
C           7        7.8          8        7.7        .17        .03
D           8        8.6          9       8.57        .17        .03
E           9        9.5         10        9.5        .17        .03
F          10       10.4         11      10.43        .17        .03
G          11       11.2         12       11.3        .17        .03
H          12       12.3         13      12.37        .17        .03
Project resu
Sum of crit         .14
Sq root of s         .37



 

Time

 5.566667A

 12.2B

 7.7C

 20.76667D

 9.5E

 31.2F

 42.5G

 33.13333H

 1  3  5  7  9  11  13  15  17  19  21  23  25  27  29  31  33  35  37  39  41

ES      EF

Critical

(untitled)
Gantt chart (Early times) 

Time

 5.566667A

 12.2B

 20.76667C

 20.76667D

 30.13333E

 31.2F

 42.5G

 42.5H

 1  3  5  7  9  11  13  15  17  19  21  23  25  27  29  31  33  35  37  39  41

LS      LF

Critical

(untitled)
Gantt chart (Late times) 



 

Time

 5.566667

 5.566667

A

 12.2

 12.2

B

 7.7

 20.76667

C

 20.76667

 20.76667

D

 9.5

 30.13333

E

 31.2

 31.2

F

 42.5

 42.5

G

 33.13333

 42.5

H

 1  3  5  7  9  11  13  15  17  19  21  23  25  27  29  31  33  35  37  39  41

ES      EF

LS      LF

Critical

(untitled)
Gantt chart (Early and Late times) 



 

A

5.57

B

6.63

C

7.7

D

8.57

E

9.5

F

10.43

G

11.3

H

12.37

(untitled)
Precedence Graph

(untitled)
Precedence Graph 



Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  152.6833

Project standard deviation = .84

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           6          4      11.32      91.07     102.38      91.07     102.38          0
B           8          7      12.53          0      12.53      52.98      65.52      52.98
C           2          1      13.52     117.48        131     117.48        131          0
D           4          2       15.1     102.38     117.48     102.38     117.48          0
E           5          3      16.55          0      16.55      82.23      98.78      82.23
F           3          2       18.7      16.55      35.25      98.78     117.48      82.23
G           1          0      21.68        131     152.68        131     152.68          0
H           7          6      25.55      65.52      91.07      65.52      91.07          0
I          10          9      29.02          0      29.02          0      29.02          0
J           9          7       36.5      29.02      65.52      29.02      65.52          0

   Standard

  Deviation

------------------------
A         .18
B          .2
C         .12
D          .3
E         .22
F         .23
G         .42
H         .15
I         .35
J          .5

Activity time computations ----------

                       Optimistic       MostPessimistic   Activity   Standard           
Activity  Start node   End node       timeLikely time       time       time  deviation   Variance

-----------------------------------------------------------------------------------------------------
A           6          4         11       11.2       12.1      11.32        .18        .03
B           8          7         12       12.5       13.2      12.53         .2        .04
C           2          1         13       13.6       13.7      13.52        .12        .01
D           4          2         14       15.2       15.8       15.1         .3        .09
E           5          3         16       16.5       17.3      16.55        .22        .05
F           3          2         18       18.7       19.4       18.7        .23        .05
G           1          0         21       21.4       23.5      21.68        .42        .17
H           7          6         25       25.6       25.9      25.55        .15        .02
I          10          9         28         29       30.1      29.02        .35        .12
J           9          7         35       36.5         38       36.5         .5        .25
Project resu
Sum of crit         .71
Sq root of s         .84
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E           
F           
G           
H           
I           

Project completion time =  18

Project standard deviation = 4

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           7          0          7         11         18         11          2
B           6          0          6         12         18         12          2
C          14          0         14          4         18          4          4
D           5          0          5         13         18         13          1
E          11          0         11          7         18          7          2
F           7          0          7         11         18         11          2
G          11          0         11          7         18          7          4
H           4          0          4         14         18         14          1
I          18          0         18          0         18          0          4

Activity time computations ----------

 Optimistic       MostPessimistic   Activity   Standard           
Activity        timeLikely time       time       time  deviation   Variance
-------------------------------------------------------------------------------
A           1          7         13          7          2          4
B           2          5         14          6          2          4
C           2         14         26         14          4         16
D           2          5          8          5          1          1
E           7         10         19         11          2          4
F           5          5         17          7          2          4
G           5          8         29         11          4         16
H           3          3          9          4          1          1
I           8         17         32         18          4         16
Project resu
Sum of crit          16
Sq root of s           4
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C       A, B
D       C, A
E       D, B
F          A
G          E
H       G, C
I       H, D

Project completion time =  38.16666

Project standard deviation = 3.24

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A        2.33          0       2.33        .83       3.17        .83        .67
B        3.17          0       3.17          0       3.17          0        .83
C           4       3.17       7.17       3.17       7.17          0        .67
D           2       7.17       9.17       7.17       9.17          0        .33
E        3.33       9.17       12.5       9.17       12.5          0        .67
F        5.83       2.33       8.17      32.33      38.17         30       1.17
G           8       12.5       20.5       12.5       20.5          0       1.67
H        6.17       20.5      26.67       20.5      26.67          0       1.17
I        11.5      26.67      38.17      26.67      38.17          0       2.17

Activity time computations ----------

 Optimistic       MostPessimistic   Activity   Standard           
Activity        timeLikely time       time       time  deviation   Variance
-------------------------------------------------------------------------------
A           1          2          5       2.33        .67        .44
B           1          3          6       3.17        .83        .69
C           2          4          6          4        .67        .44
D           1          2          3          2        .33        .11
E           2          3          6       3.33        .67        .44
F           2          6          9       5.83       1.17       1.36
G           3          8         13          8       1.67       2.78
H           3          6         10       6.17       1.17       1.36
I           6         11         19       11.5       2.17       4.69
Project resu
Sum of crit       10.53
Sq root of s        3.24
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C       A, B
D       A, C
E    D, B, A
F       A, C
G       F, B
H       G, C
I       H, D

Project completion time =  33.66667

Project standard deviation = 2.95

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           2          0          2          0          2          0          1
B           4          2          6          2          6          0          1
C           3          6          9          6          9          0          1
D           1          9         10      23.83      24.83      14.83          0
E           6         10         16      27.67      33.67      17.67          2
F           5          9         14          9         14          0          1
G           7         14         21         14         21          0          2
H        3.83         21      24.83         21      24.83          0        .17
I        8.83      24.83      33.67      24.83      33.67          0        .83

Activity time computations ----------

 Optimistic       MostPessimistic   Activity   Standard           
Activity        timeLikely time       time       time  deviation   Variance
-------------------------------------------------------------------------------
A           1          1          7          2          1          1
B           1          4          7          4          1          1
C           2          2          8          3          1          1
D           1          1          1          1          0          0
E           2          5         14          6          2          4
F           2          5          8          5          1          1
G           3          6         15          7          2          4
H           3          4          4       3.83        .17        .03
I           6          9         11       8.83        .83        .69
Project resu
Sum of crit        8.72
Sq root of s        2.95
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Module/submodel: Project Management (PERT/CPM)/Triple time estimate
Problem title: (untitled)
Method: Triple time estimate
Network type: Start/end node numbers

Results ----------

Project completion time =  36

Project standard deviation = 5

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          2          7          0          7          0          7          0
B           1          6          6          0          6          1          7          1
C           2          3         14          7         21          7         21          0
D           2          4          5          7         12         20         25         13
E           3          5         11         21         32         21         32          0
F           4          5          7         12         19         25         32         13
G           5          8          4         32         36         32         36          0
H           6          7         11          6         17          7         18          1
I           7          8         18         17         35         18         36          1

   Standard

  Deviation

------------------------
A           2
B           2
C           4
D           1
E           2
F           2
G           1
H           4
I           4

Activity time computations ----------

                       Optimistic       MostPessimistic   Activity   Standard           
Activity  Start node   End node       timeLikely time       time       time  deviation   Variance

-----------------------------------------------------------------------------------------------------
A           1          2          3          6         15          7          2          4
B           1          6          2          5         14          6          2          4
C           2          3          6         12         30         14          4         16
D           2          4          2          5          8          5          1          1
E           3          5          5         11         17         11          2          4
F           4          5          3          6         15          7          2          4
G           5          8          1          4          7          4          1          1
H           6          7          3          9         27         11          4         16
I           7          8          4         19         28         18          4         16
Project resu
Sum of crit          25
Sq root of s           5
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Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A          -
B          A
C       A, B
D       A, C
E A, D, B, C

Project completion time =  68

Normal cost =  526

Minimum project completion time = 50

Crash  cost =  182

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A          10          5         80        100          4          5         20
B          12          7         95        131        7.2          5         36
C          14          9         99        145        9.2          5         46
D          15         13        121        156       17.5          2         35
E          17         16        131        176         45          1         45
------------------------------------------------------------------------------------------
TOTALS         526           0        182

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 68           0          0
 67           4          4          1
 66           4          8          2
 65           4         12          3
 64           4         16          4
 63           4         20          5
 62         7.2       27.2          5          1
 61         7.2       34.4          5          2
 60         7.2       41.6          5          3
 59         7.2       48.8          5          4
 58         7.2         56          5          5
 57         9.2       65.2          5          5          1
 56         9.2       74.4          5          5          2
 55         9.2       83.6          5          5          3
 54         9.2       92.8          5          5          4
 53         9.2        102          5          5          5
 52        17.5      119.5          5          5          5          1
 51        17.5        137          5          5          5          2
 50          45        182          5          5          5          2          1



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D       A, B
E C, D, B, A

Project completion time =  77

Normal cost =  655

Minimum project completion time = 42

Crash  cost =  45

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A           5          3        120        135        7.5          0          0
B          18         15        125        140          5          3         15
C          22         12        130        145        1.5          0          0
D          25         14        135        150       1.36         11         15
E          34         13        145        160        .71         21         15
------------------------------------------------------------------------------------------
TOTALS         655           0         45

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 77           0          0
 76         .71        .71           1
 75         .71       1.43           2
 74         .71       2.14           3
 73         .71       2.86           4
 72         .71       3.57           5
 71         .71       4.29           6
 70         .71          5           7
 69         .71       5.71           8
 68         .71       6.43           9
 67         .71       7.14          10
 66         .71       7.86          11
 65         .71       8.57          12
 64         .71       9.29          13
 63         .71         10          14
 62         .71      10.71          15
 61         .71      11.43          16
 60         .71      12.14          17
 59         .71      12.86          18
 58         .71      13.57          19
 57         .71      14.29          20
 56         .71         15          21
 55        1.36      16.36           1         21
 54        1.36      17.73           2         21
 53        1.36      19.09           3         21
 52        1.36      20.45           4         21
 51        1.36      21.82           5         21
 50        1.36      23.18           6         21
 49        1.36      24.55           7         21
 48        1.36      25.91           8         21
 47        1.36      27.27           9         21
 46        1.36      28.64          10         21
 45        1.36         30          11         21



 44           5         35           1          11         21
 43           5         40           2          11         21
 42           5         45           3          11         21



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Start/end node numbers

Results ----------

Project completion time =  18

Normal cost =  580

Minimum project completion time = 11

Crash  cost =  410

                           Normal                Normal                 Crash           
 Start node   End node       time Crash time       Cost Crash Cost    cost/pd   Crash by

-----------------------------------------------------------------------------------------------------
A           1          2          8          6        100        200         50          2
B           1          3          4          2        150        350        100          0
C           2          4          2          1         50         90         40          0
D           2          5         10          5        100        400         60          5
E           3          4          5          1        100        200         25          0
F           4          5          3          1         80        100         10          1
-----------------------------------------------------------------------------------------------------
TOTALS         580           0

   Crashing
       cost

------------------------
A         100
B           0
C           0
D         300
E           0
F          10
------------------------
TOTALS         410

Crash schedule ----------

Project      Period     Cumltv                                                                  
time        cost       cost          A          B          C          D          E          F
--------------------------------------------------------------------------------------------------
 18           0          0
 17          50         50          1
 16          50        100          2
 15          60        160          2           1
 14          60        220          2           2
 13          60        280          2           3
 12          60        340          2           4
 11          70        410          2           5           1



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Start/end node numbers

Results ----------

Project completion time =  16

Normal cost =  82

Minimum project completion time = 9

Crash  cost =  36

                           Normal                Normal                 Crash           
 Start node   End node       time Crash time       Cost Crash Cost    cost/pd   Crash by

-----------------------------------------------------------------------------------------------------
A           1          2          2          1         10         15          5          0
B           1          3          8          5         15         21          2          3
C           2          4          4          3         20         24          4          0
D           3          4          1          1          7          7         60          0
E           3          5          2          1          8         15          7          0
F           4          6          5          3         10         16          3          2
G           5          6          6          2         12         36          6          4
-----------------------------------------------------------------------------------------------------
TOTALS          82           0

   Crashing
       cost

------------------------
A           0
B           6
C           0
D           0
E           0
F           6
G          24
------------------------
TOTALS          36

Crash schedule ----------

Project      Period     Cumltv                                                                  
time        cost       cost          A          B          C          D          E          F
--------------------------------------------------------------------------------------------------
 16           0          0
 15           2          2           1
 14           2          4           2
 13           2          6           3
 12           6         12           3
 11           6         18           3
 10           9         27           3           1
 9           9         36           3           2

Project            
time           G
---------------------
 16
 15
 14
 13
 12           1
 11           2
 10           3
 9           4



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Start/end node numbers

Results ----------

Project completion time =  14

Normal cost =  8900

Minimum project completion time = 8

Crash  cost =  2700

                           Normal                Normal                 Crash           
 Start node   End node       time Crash time       Cost Crash Cost    cost/pd   Crash by

-----------------------------------------------------------------------------------------------------
A           1          2          2          1        800       1400        600          0
B           1          3          5          2       1000       2000     333.33          3
C           1          4          5          3       1000       1800        400          0
D           2          4          1          1        500        500          0          0
E           2          5          5          3       1500       2100        300          0
F           3          4          4          3       2000       3000       1000          1
G           3          5          6          4       1200       1600        200          0
H           4          5          5          3        900       1600        350          2
-----------------------------------------------------------------------------------------------------
TOTALS        8900           0

   Crashing
       cost

------------------------
A           0
B        1000
C           0
D           0
E           0
F        1000
G           0
H         700
------------------------
TOTALS        2700

Crash schedule ----------

Project      Period     Cumltv                                                                  
time        cost       cost          A          B          C          D          E          F
--------------------------------------------------------------------------------------------------
 14           0          0
 13      333.33     333.33           1
 12      333.33     666.67           2
 11      333.33       1000           3
 10         350       1350           3
 9         350       1700           3
 8        1000       2700           3           1

Project                       
time           G          H
--------------------------------
 14
 13
 12
 11
 10           1
 9           2
 8           2



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          A
D          A
E    B, C, D

Project completion time =  29

Normal cost =  390

Minimum project completion time = 20

Crash  cost =  172

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A           9          7         90        110         10          2         20
B           8          5         50        104         18          2         36
C          13          6        110        194         12          7         84
D          10          6         80        112          8          4         32
E           7          7         60         60          0          0          0
------------------------------------------------------------------------------------------
TOTALS         390           0        172

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 29           0          0
 28          10         10          1
 27          10         20          2
 26          12         32          2           1
 25          12         44          2           2
 24          12         56          2           3
 23          20         76          2           4          1
 22          20         96          2           5          2
 21          38        134          2          1          6          3
 20          38        172          2          2          7          4



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E    A, C, D

Project completion time =  85

Normal cost =  410

Minimum project completion time = 75

Crash  cost =  225

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A          12         11         83         98         15          1         15
B          16         15         54        121         67          1         67
C          17         16        113        156         43          1         43
D          19         16         90        129         13          3         39
E          21         17         70        131      15.25          4         61
------------------------------------------------------------------------------------------
TOTALS         410           0        225

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 85           0          0
 84          13         13           1
 83          13         26           2
 82          13         39           3
 81          15         54          1           3
 80       15.25      69.25          1           3          1
 79       15.25       84.5          1           3          2
 78       15.25      99.75          1           3          3
 77       15.25        115          1           3          4
 76          43        158          1           1          3          4
 75          67        225          1          1          1          3          4



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C       B, A
D       C, A
E    D, B, A

Project completion time =  139

Normal cost =  680

Minimum project completion time = 134

Crash  cost =  58

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A          21         20        113        134         21          1         21
B          25         24        119        136         17          1         17
C          27         26        131        145         14          1         14
D          31         30        152        156          4          1          4
E          35         34        165        167          2          1          2
------------------------------------------------------------------------------------------
TOTALS         680           0         58

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 139           0          0
 138           2          2           1
 137           4          6           1          1
 136          14         20           1          1          1
 135          17         37           1          1          1          1
 134          21         58          1          1          1          1          1



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C          A
D       B, C
E    D, B, A

Project completion time =  38

Normal cost =  321

Minimum project completion time = 33

Crash  cost =  85

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A           3          2         50         80         30          1         30
B           6          5         56         85         29          0          0
C           8          7         67         87         20          1         20
D          12         11         70         90         20          1         20
E          15         13         78         93        7.5          2         15
------------------------------------------------------------------------------------------
TOTALS         321           0         85

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 38           0          0
 37         7.5        7.5           1
 36         7.5         15           2
 35          20         35           1          2
 34          20         55           1          1          2
 33          30         85          1           1          1          2



Module/submodel: Project Management (PERT/CPM)/Crashing
Problem title: (untitled)
Method: Crashing
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C          B
D       C, A
E    C, A, B

Project completion time =  477

Normal cost =  1485

Minimum project completion time = 472

Crash  cost =  290

     Normal                Normal                 Crash              Crashing
       time Crash time       Cost Crash Cost    cost/pd   Crash by       cost

------------------------------------------------------------------------------------------
A         112        110        250        300         25          0          0
B         134        132        280        350         35          2         70
C         154        153        300        400        100          1        100
D         167        165        315        420       52.5          0          0
E         189        187        340        460         60          2        120
------------------------------------------------------------------------------------------
TOTALS        1485           0        290

Crash schedule ----------

Project      Period     Cumltv                                                       
time        cost       cost          A          B          C          D          E
---------------------------------------------------------------------------------------
 477           0          0
 476          35         35           1
 475          35         70           2
 474          60        130           2           1
 473          60        190           2           2
 472         100        290           2          1           2



Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C       A, B
D          C
E          D

Project completion time =  161

   Activity   Activity      Early      Early                  Late           
       time       Cost      Start     Finish Late Start     Finish      Slack

------------------------------------------------------------------------------------------
A          20         89          0         20          5         25          5
B          25        123          0         25          0         25          0
C          34        145         25         59         25         59          0
D          46        156         59        105         59        105          0
E          56        176        105        161        105        161          0

Early Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A        4.45       4.45       4.45       4.45       4.45       4.45       4.45
B        4.92       4.92       4.92       4.92       4.92       4.92       4.92
C
D
E
Period budget        9.37       9.37       9.37       9.37       9.37       9.37       9.37
Cum budget        9.37      18.74      28.11      37.48      46.85      56.22      65.59

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A        4.45       4.45       4.45       4.45       4.45       4.45       4.45
B        4.92       4.92       4.92       4.92       4.92       4.92       4.92
C
D
E
Period budget        9.37       9.37       9.37       9.37       9.37       9.37       9.37
Cum budget       74.96      84.33       93.7     103.07     112.44     121.81     131.18

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A        4.45       4.45       4.45       4.45       4.45       4.45
B        4.92       4.92       4.92       4.92       4.92       4.92       4.92
C
D
E
Period budget        9.37       9.37       9.37       9.37       9.37       9.37       4.92
Cum budget      140.55     149.92     159.29     168.66     178.03      187.4     192.32

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B        4.92       4.92       4.92       4.92
C        4.26       4.26       4.26
D
E
Period budget        4.92       4.92       4.92       4.92       4.26       4.26       4.26
Cum budget      197.24     202.16     207.08        212     216.26     220.53     224.79

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------



A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      229.06     233.32     237.59     241.85     246.12     250.38     254.65

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      258.91     263.18     267.44     271.71     275.97     280.24      284.5

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      288.76     293.03     297.29     301.56     305.82     310.09     314.35

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      318.62     322.88     327.15     331.41     335.68     339.94     344.21

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26
D        3.39       3.39       3.39       3.39
E
Period budget        4.26       4.26       4.26       3.39       3.39       3.39       3.39
Cum budget      348.47     352.74        357     360.39     363.78     367.17     370.57

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      373.96     377.35     380.74     384.13     387.52     390.91      394.3

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget       397.7     401.09     404.48     407.87     411.26     414.65     418.04

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39



E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      421.43     424.83     428.22     431.61        435     438.39     441.78

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      445.17     448.57     451.96     455.35     458.74     462.13     465.52

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      468.91      472.3      475.7     479.09     482.48     485.87     489.26

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      492.65     496.04     499.43     502.83     506.22     509.61        513

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      516.14     519.29     522.43     525.57     528.71     531.86        535

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      538.14     541.29     544.43     547.57     550.71     553.86        557

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      560.14     563.29     566.43     569.57     572.71     575.86        579

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      582.14     585.29     588.43     591.57     594.71     597.86        601



 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      604.14     607.29     610.43     613.57     616.71     619.86        623

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      626.14     629.29     632.43     635.57     638.72     641.86        645

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      648.14     651.29     654.43     657.57     660.72     663.86      667.0

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      670.14     673.29     676.43     679.57     682.72     685.86      689.0

Late Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A        4.45       4.45
B        4.92       4.92       4.92       4.92       4.92       4.92       4.92
C
D
E
Period budget        4.92       4.92       4.92       4.92       4.92       9.37       9.37
Cum budget        4.92       9.84      14.76      19.68       24.6      33.97      43.34

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A        4.45       4.45       4.45       4.45       4.45       4.45       4.45
B        4.92       4.92       4.92       4.92       4.92       4.92       4.92
C
D
E
Period budget        9.37       9.37       9.37       9.37       9.37       9.37       9.37
Cum budget       52.71      62.08      71.45      80.82      90.19      99.56     108.93

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A        4.45       4.45       4.45       4.45       4.45       4.45       4.45
B        4.92       4.92       4.92       4.92       4.92       4.92       4.92
C
D
E
Period budget        9.37       9.37       9.37       9.37       9.37       9.37       9.37



Cum budget       118.3     127.67     137.04     146.41     155.78     165.15     174.52

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A        4.45       4.45       4.45       4.45
B        4.92       4.92       4.92       4.92
C        4.26       4.26       4.26
D
E
Period budget        9.37       9.37       9.37       9.37       4.26       4.26       4.26
Cum budget      183.89     193.26     202.63        212     216.26     220.53     224.79

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      229.06     233.32     237.59     241.85     246.12     250.38     254.65

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      258.91     263.18     267.44     271.71     275.97     280.24      284.5

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      288.76     293.03     297.29     301.56     305.82     310.09     314.35

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26       4.26       4.26       4.26       4.26
D
E
Period budget        4.26       4.26       4.26       4.26       4.26       4.26       4.26
Cum budget      318.62     322.88     327.15     331.41     335.68     339.94     344.21

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C        4.26       4.26       4.26
D        3.39       3.39       3.39       3.39
E
Period budget        4.26       4.26       4.26       3.39       3.39       3.39       3.39
Cum budget      348.47     352.74        357     360.39     363.78     367.17     370.57

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      373.96     377.35     380.74     384.13     387.52     390.91      394.3

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------



A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget       397.7     401.09     404.48     407.87     411.26     414.65     418.04

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      421.43     424.83     428.22     431.61        435     438.39     441.78

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      445.17     448.57     451.96     455.35     458.74     462.13     465.52

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      468.91      472.3      475.7     479.09     482.48     485.87     489.26

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B
C
D        3.39       3.39       3.39       3.39       3.39       3.39       3.39
E
Period budget        3.39       3.39       3.39       3.39       3.39       3.39       3.39
Cum budget      492.65     496.04     499.43     502.83     506.22     509.61        513

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      516.14     519.29     522.43     525.57     528.71     531.86        535

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      538.14     541.29     544.43     547.57     550.71     553.86        557

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C



D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      560.14     563.29     566.43     569.57     572.71     575.86        579

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      582.14     585.29     588.43     591.57     594.71     597.86        601

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      604.14     607.29     610.43     613.57     616.71     619.86        623

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      626.14     629.29     632.43     635.57     638.72     641.86        645

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      648.14     651.29     654.43     657.57     660.72     663.86      667.0

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D
E        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Period budget        3.14       3.14       3.14       3.14       3.14       3.14       3.14
Cum budget      670.14     673.29     676.43     679.57     682.72     685.86      689.0
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Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D           
E          D
F           
G          E
H          F
I       C, D
J       B, E

Project completion time =  79

   Activity   Activity      Early      Early                  Late           
       time       Cost      Start     Finish Late Start     Finish      Slack

------------------------------------------------------------------------------------------
A          14        112          0         14          2         16          2
B          15        115         14         29         16         31          2
C          17        123         29         46         31         48          2
D          21        134          0         21          0         21          0
E          23        146         21         44         21         44          0
F          25        152          0         25         26         51         26
G          26        156         44         70         53         79          9
H          28        167         25         53         51         79         26
I          31        173         46         77         48         79          2
J          35        181         44         79         44         79          0

Early Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A           8          8          8          8          8          8          8
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F        6.08       6.08       6.08       6.08       6.08       6.08       6.08
G
H
I
J
Period budget       20.46      20.46      20.46      20.46      20.46      20.46      20.46
Cum budget       20.46      40.92      61.38      81.84      102.3     122.77     143.23

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A           8          8          8          8          8          8          8
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F        6.08       6.08       6.08       6.08       6.08       6.08       6.08
G
H
I
J
Period budget       20.46      20.46      20.46      20.46      20.46      20.46      20.46
Cum budget      163.69     184.15     204.61     225.07     245.53        266     286.45

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------



A
B        7.67       7.67       7.67       7.67       7.67       7.67       7.67
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F        6.08       6.08       6.08       6.08       6.08       6.08       6.08
G
H
I
J
Period budget       20.13      20.13      20.13      20.13      20.13      20.13      20.13
Cum budget      306.58     326.71     346.84     366.96     387.09     407.22     427.35

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B        7.67       7.67       7.67       7.67       7.67       7.67       7.67
C
D
E        6.35       6.35       6.35       6.35       6.35       6.35       6.35
F        6.08       6.08       6.08       6.08
G
H        5.96       5.96       5.96
I
J
Period budget       20.09      20.09      20.09      20.09      19.98      19.98      19.98
Cum budget      447.44     467.54     487.63     507.72      527.7     547.68     567.66

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B        7.67
C        7.24       7.24       7.24       7.24       7.24       7.24
D
E        6.35       6.35       6.35       6.35       6.35       6.35       6.35
F
G
H        5.96       5.96       5.96       5.96       5.96       5.96       5.96
I
J
Period budget       19.98      19.55      19.55      19.55      19.55      19.55      19.55
Cum budget      587.64     607.19     626.73     646.28     665.83     685.38     704.92

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B
C        7.24       7.24       7.24       7.24       7.24       7.24       7.24
D
E        6.35       6.35       6.35       6.35       6.35       6.35       6.35
F
G
H        5.96       5.96       5.96       5.96       5.96       5.96       5.96
I
J
Period budget       19.55      19.55      19.55      19.55      19.55      19.55      19.55
Cum budget      724.47     744.02     763.57     783.11     802.66     822.21     841.76

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B
C        7.24       7.24       7.24       7.24
D
E        6.35       6.35
F
G           6          6          6          6          6
H        5.96       5.96       5.96       5.96       5.96       5.96       5.96
I        5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17
Period budget       19.55      19.55      24.37      24.37      22.72      22.72      22.72
Cum budget       861.3     880.85     905.22     929.59     952.31     975.03     997.74

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G           6          6          6          6          6          6          6
H        5.96       5.96       5.96       5.96
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       22.72      22.72      22.72      22.72      16.75      16.75      16.75
Cum budget     1020.46    1043.18    1065.89    1088.61    1105.36    1122.11    1138.86

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G           6          6          6          6          6          6          6
H
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       16.75      16.75      16.75      16.75      16.75      16.75      16.75
Cum budget     1155.62    1172.37    1189.12    1205.87    1222.62    1239.38    1256.13

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G           6          6          6          6          6          6          6
H
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       16.75      16.75      16.75      16.75      16.75      16.75      16.75
Cum budget     1272.88    1289.63    1306.39    1323.14    1339.89    1356.64    1373.39

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       10.75      10.75      10.75      10.75      10.75      10.75      10.75
Cum budget     1384.15     1394.9    1405.65     1416.4    1427.15    1437.91    1448.66

  Period 78  Period 79
-------------------------------------
A
B
C
D
E
F
G
H
I
J        5.17       5.17
Period budget        5.17       5.17
Cum budget     1453.83       1459



Late Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A           8          8          8          8          8
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
Period budget        6.38       6.38      14.38      14.38      14.38      14.38      14.38
Cum budget        6.38      12.76      27.14      41.52       55.9      70.29      84.67

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A           8          8          8          8          8          8          8
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
Period budget       14.38      14.38      14.38      14.38      14.38      14.38      14.38
Cum budget       99.05     113.43     127.81     142.19     156.57     170.95     185.33

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A           8          8
B        7.67       7.67       7.67       7.67       7.67
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
Period budget       14.38      14.38      14.05      14.05      14.05      14.05      14.05
Cum budget      199.71      214.1     228.14     242.19     256.24     270.29     284.33

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B        7.67       7.67       7.67       7.67       7.67       7.67       7.67
C
D
E        6.35       6.35       6.35       6.35       6.35       6.35       6.35
F        6.08       6.08
G
H
I
J
Period budget       14.01      14.01      14.01      14.01      14.01      20.09      20.09
Cum budget      298.35     312.36     326.38     340.39     354.41      374.5     394.59

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B        7.67       7.67       7.67
C        7.24       7.24       7.24       7.24
D
E        6.35       6.35       6.35       6.35       6.35       6.35       6.35
F        6.08       6.08       6.08       6.08       6.08       6.08       6.08
G
H



I
J
Period budget       20.09      20.09      20.09      19.66      19.66      19.66      19.66
Cum budget      414.69     434.78     454.88     474.54      494.2     513.87     533.53

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B
C        7.24       7.24       7.24       7.24       7.24       7.24       7.24
D
E        6.35       6.35       6.35       6.35       6.35       6.35       6.35
F        6.08       6.08       6.08       6.08       6.08       6.08       6.08
G
H
I
J
Period budget       19.66      19.66      19.66      19.66      19.66      19.66      19.66
Cum budget      553.19     572.86     592.52     612.18     631.85     651.51     671.17

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B
C        7.24       7.24       7.24       7.24       7.24       7.24
D
E        6.35       6.35
F        6.08       6.08       6.08       6.08       6.08       6.08       6.08
G
H
I        5.58
J        5.17       5.17       5.17       5.17       5.17
Period budget       19.66      19.66      18.49      18.49      18.49      18.49      16.83
Cum budget      690.84      710.5     728.99     747.47     765.96     784.45     801.28

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B
C
D
E
F        6.08       6.08
G           6          6          6
H        5.96       5.96       5.96       5.96       5.96
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       16.83      16.83      16.72      16.72      22.72      22.72      22.72
Cum budget      818.11     834.94     851.66     868.37     891.09     913.81     936.52

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G           6          6          6          6          6          6          6
H        5.96       5.96       5.96       5.96       5.96       5.96       5.96
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       22.72      22.72      22.72      22.72      22.72      22.72      22.72
Cum budget      959.24     981.96    1004.67    1027.39    1050.11    1072.82    1095.54

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G           6          6          6          6          6          6          6



H        5.96       5.96       5.96       5.96       5.96       5.96       5.96
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       22.72      22.72      22.72      22.72      22.72      22.72      22.72
Cum budget     1118.26    1140.97    1163.69     1186.4    1209.12    1231.84    1254.55

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G           6          6          6          6          6          6          6
H        5.96       5.96       5.96       5.96       5.96       5.96       5.96
I        5.58       5.58       5.58       5.58       5.58       5.58       5.58
J        5.17       5.17       5.17       5.17       5.17       5.17       5.17
Period budget       22.72      22.72      22.72      22.72      22.72      22.72      22.72
Cum budget     1277.27    1299.99     1322.7    1345.42    1368.13    1390.85    1413.57

  Period 78  Period 79
-------------------------------------
A
B
C
D
E
F
G           6          6
H        5.96       5.96
I        5.58       5.58
J        5.17       5.17
Period budget       22.72      22.72
Cum budget     1436.28       1459
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Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Start/end node numbers

Results ----------

Project completion time =  58.9

                         Activity   Activity      Early      Early                  Late
 Start node   End node       time       Cost      Start     Finish Late Start     Finish

-----------------------------------------------------------------------------------------------------
A           1          0         10         85       48.9       58.9       48.9       58.9
B           3          1       13.5         99       35.4       48.9       35.4       48.9
C           4          3       15.6        112       19.8       35.4       19.8       35.4
D           5          4       19.8        132          0       19.8          0       19.8
E           2          1       21.3        145          0       21.3       27.6       48.9

           

      Slack

------------------------
A           0
B           0
C           0
D           0
E        27.6

Early Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A
B
C
D        6.67       6.67       6.67       6.67       6.67       6.67       6.67
E        6.81       6.81       6.81       6.81       6.81       6.81       6.81
Period budget       13.47      13.47      13.47      13.47      13.47      13.47      13.47
Cum budget       13.47      26.95      40.42       53.9      67.37      80.85      94.32

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A
B
C
D        6.67       6.67       6.67       6.67       6.67       6.67       6.67
E        6.81       6.81       6.81       6.81       6.81       6.81       6.81
Period budget       13.47      13.47      13.47      13.47      13.47      13.47      13.47
Cum budget      107.79     121.27     134.74     148.22     161.69     175.16     188.64

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A
B
C        7.18
D        6.67       6.67       6.67       6.67       6.67       6.67
E        6.81       6.81       6.81       6.81       6.81       6.81       6.81
Period budget       13.47      13.47      13.47      13.47      13.47      13.47      13.99
Cum budget      202.11     215.59     229.06     242.54     256.01     269.48     283.47

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B
C        7.18       7.18       7.18       7.18       7.18       7.18       7.18
D
E
Period budget        7.18       7.18       7.18       7.18       7.18       7.18       7.18



Cum budget      290.65     297.83     305.01     312.19     319.37     326.55     333.73

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B
C        7.18       7.18       7.18       7.18       7.18       7.18       7.18
D
E
Period budget        7.18       7.18       7.18       7.18       7.18       7.18       7.18
Cum budget      340.91     348.09     355.27     362.44     369.62      376.8     383.98

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B        7.33       7.33       7.33       7.33       7.33       7.33       7.33
C        7.18
D
E
Period budget       14.51       7.33       7.33       7.33       7.33       7.33       7.33
Cum budget       398.5     405.83     413.16      420.5     427.83     435.16      442.5

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B        7.33       7.33       7.33       7.33       7.33       7.33       7.33
C
D
E
Period budget        7.33       7.33       7.33       7.33       7.33       7.33       7.33
Cum budget      449.83     457.16      464.5     471.83     479.16      486.5     493.83

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A         8.5        8.5        8.5        8.5        8.5        8.5        8.5
B
C
D
E
Period budget         8.5        8.5        8.5        8.5        8.5        8.5        8.5
Cum budget      502.33     510.83     519.33     527.83     536.33     544.83     553.33

  Period 57  Period 58  Period 59  Period 60
-----------------------------------------------------------
A         8.5        8.5        8.5
B
C
D
E
Period budget         8.5        8.5        8.5          0
Cum budget      561.83     570.33     578.83     578.83

Late Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A
B
C
D        6.67       6.67       6.67       6.67       6.67       6.67       6.67
E
Period budget        6.67       6.67       6.67       6.67       6.67       6.67       6.67
Cum budget        6.67      13.33         20      26.67      33.33         40      46.67

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A
B
C
D        6.67       6.67       6.67       6.67       6.67       6.67       6.67
E
Period budget        6.67       6.67       6.67       6.67       6.67       6.67       6.67



Cum budget       53.33         60      66.67      73.33         80      86.67      93.33

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A
B
C        7.18
D        6.67       6.67       6.67       6.67       6.67       6.67
E
Period budget        6.67       6.67       6.67       6.67       6.67       6.67       7.18
Cum budget         100     106.67     113.33        120     126.67     133.33     140.51

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B
C        7.18       7.18       7.18       7.18       7.18       7.18       7.18
D
E
Period budget        7.18       7.18       7.18       7.18       7.18       7.18       7.18
Cum budget      147.69     154.87     162.05     169.23     176.41     183.59     190.77

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B
C        7.18       7.18       7.18       7.18       7.18       7.18       7.18
D
E        6.81       6.81       6.81       6.81       6.81       6.81       6.81
Period budget       13.99      13.99      13.99      13.99      13.99      13.99      13.99
Cum budget      204.76     218.74     232.73     246.72      260.7     274.69     288.68

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B        7.33       7.33       7.33       7.33       7.33       7.33       7.33
C        7.18
D
E        6.81       6.81       6.81       6.81       6.81       6.81       6.81
Period budget       21.32      14.14      14.14      14.14      14.14      14.14      14.14
Cum budget         310     324.14     338.28     352.42     366.56      380.7     394.84

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B        7.33       7.33       7.33       7.33       7.33       7.33       7.33
C
D
E        6.81       6.81       6.81       6.81       6.81       6.81       6.81
Period budget       14.14      14.14      14.14      14.14      14.14      14.14      14.14
Cum budget      408.98     423.13     437.27     451.41     465.55     479.69     493.83

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A         8.5        8.5        8.5        8.5        8.5        8.5        8.5
B
C
D
E
Period budget         8.5        8.5        8.5        8.5        8.5        8.5        8.5
Cum budget      502.33     510.83     519.33     527.83     536.33     544.83     553.33

  Period 57  Period 58  Period 59  Period 60
-----------------------------------------------------------
A         8.5        8.5        8.5
B
C
D
E
Period budget         8.5        8.5        8.5          0
Cum budget      561.83     570.33     578.83     578.83
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Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F          E
G          F
H           
I    G, C, D
J           
K    H, A, B
L    I, J, K
M    K, L, C

Project completion time =  232

   Activity   Activity      Early      Early                  Late           
       time       Cost      Start     Finish Late Start     Finish      Slack

------------------------------------------------------------------------------------------
A           5         89          0          5          0          5          0
B          13        121          5         18          5         18          0
C          15        134         18         33         18         33          0
D          18        156         33         51         33         51          0
E          21        167         51         72         51         72          0
F          23        187         72         95         72         95          0
G          26        199         95        121         95        121          0
H          28        213          0         28         87        115         87
I          31        245        121        152        121        152          0
J          34        276          0         34        118        152        118
K          37        289         28         65        115        152         87
L          39        299        152        191        152        191          0
M          41        300        191        232        191        232          0

Early Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A        17.8       17.8       17.8       17.8       17.8
B        9.31       9.31
C
D
E
F
G
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K
L
M
Period budget       33.52      33.52      33.52      33.52      33.52      25.03      25.03
Cum budget       33.52      67.05     100.57      134.1     167.62     192.66     217.69

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A
B        9.31       9.31       9.31       9.31       9.31       9.31       9.31
C
D
E
F



G
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K
L
M
Period budget       25.03      25.03      25.03      25.03      25.03      25.03      25.03
Cum budget      242.72     267.75     292.79     317.82     342.85     367.88     392.92

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A
B        9.31       9.31       9.31       9.31
C        8.93       8.93       8.93
D
E
F
G
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K
L
M
Period budget       25.03      25.03      25.03      25.03      24.66      24.66      24.66
Cum budget      417.95     442.98     468.01     493.05      517.7     542.36     567.02

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B
C        8.93       8.93       8.93       8.93       8.93       8.93       8.93
D
E
F
G
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K
L
M
Period budget       24.66      24.66      24.66      24.66      24.66      24.66      24.66
Cum budget      591.68     616.34        641     665.65     690.31     714.97     739.63

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B
C        8.93       8.93       8.93       8.93       8.93
D        8.67       8.67
E
F
G
H
I
J        8.12       8.12       8.12       8.12       8.12       8.12
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       24.86      24.86      24.86      24.86      24.86       24.6      16.48
Cum budget      764.49     789.35     814.21     839.07     863.94     888.53     905.01

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B
C
D        8.67       8.67       8.67       8.67       8.67       8.67       8.67
E
F
G
H



I
J
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       16.48      16.48      16.48      16.48      16.48      16.48      16.48
Cum budget      921.49     937.96     954.44     970.92      987.4    1003.87    1020.35

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B
C
D        8.67       8.67       8.67       8.67       8.67       8.67       8.67
E
F
G
H
I
J
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       16.48      16.48      16.48      16.48      16.48      16.48      16.48
Cum budget     1036.83    1053.31    1069.78    1086.26    1102.74    1119.22    1135.69

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B
C
D        8.67       8.67
E        7.95       7.95       7.95       7.95       7.95
F
G
H
I
J
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       16.48      16.48      15.76      15.76      15.76      15.76      15.76
Cum budget     1152.17    1168.65    1184.41    1200.18    1215.94     1231.7    1247.47

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C
D
E        7.95       7.95       7.95       7.95       7.95       7.95       7.95
F
G
H
I
J
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       15.76      15.76      15.76      15.76      15.76      15.76      15.76
Cum budget     1263.23       1279    1294.76    1310.52    1326.28    1342.04    1357.81

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D
E        7.95       7.95       7.95       7.95       7.95       7.95       7.95
F
G
H
I
J



K        7.81       7.81
L
M
Period budget       15.76      15.76       7.95       7.95       7.95       7.95       7.95
Cum budget     1373.57    1389.33    1397.29    1405.24    1413.19    1421.14     1429.1

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D
E        7.95       7.95
F        8.13       8.13       8.13       8.13       8.13
G
H
I
J
K
L
M
Period budget        7.95       7.95       8.13       8.13       8.13       8.13       8.13
Cum budget     1437.05       1445    1453.13    1461.26    1469.39    1477.52    1485.65

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.13       8.13       8.13       8.13       8.13       8.13       8.13
G
H
I
J
K
L
M
Period budget        8.13       8.13       8.13       8.13       8.13       8.13       8.13
Cum budget     1493.78    1501.91    1510.05    1518.18    1526.31    1534.44    1542.57

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.13       8.13       8.13       8.13       8.13       8.13       8.13
G
H
I
J
K
L
M
Period budget        8.13       8.13       8.13       8.13       8.13       8.13       8.13
Cum budget      1550.7    1558.83    1566.96    1575.09    1583.22    1591.35    1599.48

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.13       8.13       8.13       8.13
G        7.65       7.65       7.65
H
I
J
K
L



M
Period budget        8.13       8.13       8.13       8.13       7.65       7.65       7.65
Cum budget     1607.61    1615.74    1623.87     1632.0    1639.66    1647.31    1654.96

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65       7.65       7.65       7.65       7.65       7.65
H
I
J
K
L
M
Period budget        7.65       7.65       7.65       7.65       7.65       7.65       7.65
Cum budget     1662.62    1670.27    1677.93    1685.58    1693.23    1700.89    1708.54

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65       7.65       7.65       7.65       7.65       7.65
H
I
J
K
L
M
Period budget        7.65       7.65       7.65       7.65       7.65       7.65       7.65
Cum budget     1716.19    1723.85     1731.5    1739.16    1746.81    1754.46    1762.12

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65       7.65       7.65       7.65       7.65       7.65
H
I
J
K
L
M
Period budget        7.65       7.65       7.65       7.65       7.65       7.65       7.65
Cum budget     1769.77    1777.42    1785.08    1792.73    1800.39    1808.04    1815.69

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65
H
I         7.9        7.9        7.9        7.9        7.9
J
K
L
M



Period budget        7.65       7.65        7.9        7.9        7.9        7.9        7.9
Cum budget     1823.35     1831.0     1838.9    1846.81    1854.71    1862.61    1870.52

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9        7.9        7.9
J
K
L
M
Period budget         7.9        7.9        7.9        7.9        7.9        7.9        7.9
Cum budget     1878.42    1886.32    1894.23    1902.13    1910.03    1917.94    1925.84

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9        7.9        7.9
J
K
L
M
Period budget         7.9        7.9        7.9        7.9        7.9        7.9        7.9
Cum budget     1933.74    1941.65    1949.55    1957.45    1965.36    1973.26    1981.16

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9        7.9        7.9
J
K
L
M
Period budget         7.9        7.9        7.9        7.9        7.9        7.9        7.9
Cum budget     1989.07    1996.97    2004.87    2012.78    2020.68    2028.58    2036.48

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9
J
K
L        7.67       7.67
M
Period budget         7.9        7.9        7.9        7.9        7.9       7.67       7.67



Cum budget     2044.39    2052.29    2060.19     2068.1       2076    2083.67    2091.33

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget        2099    2106.67    2114.33     2122.0    2129.67    2137.34     2145.0

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget     2152.67    2160.34     2168.0    2175.67    2183.34     2191.0    2198.67

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget     2206.34     2214.0    2221.67    2229.34     2237.0    2244.67    2252.34

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget      2260.0    2267.67    2275.34     2283.0    2290.67    2298.34     2306.0



 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget     2313.67    2321.34     2329.0    2336.67    2344.34     2352.0    2359.67

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67
M        7.32       7.32       7.32       7.32       7.32
Period budget        7.67       7.67       7.32       7.32       7.32       7.32       7.32
Cum budget     2367.34     2375.0    2382.32    2389.64    2396.96    2404.27    2411.59

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2418.91    2426.22    2433.54    2440.86    2448.18    2455.49    2462.81

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2470.13    2477.44    2484.76    2492.08     2499.4    2506.71    2514.03



 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2521.35    2528.66    2535.98     2543.3    2550.62    2557.93    2565.25

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2572.57    2579.88     2587.2    2594.52    2601.84    2609.15    2616.47

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2623.79     2631.1    2638.42    2645.74    2653.06    2660.37    2667.69

 Period 232

--------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32
Period budget        7.32
Cum budget     2675.01



Late Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A        17.8       17.8       17.8       17.8       17.8
B        9.31       9.31
C
D
E
F
G
H
I
J
K
L
M
Period budget        17.8       17.8       17.8       17.8       17.8       9.31       9.31
Cum budget        17.8       35.6       53.4       71.2         89      98.31     107.62

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A
B        9.31       9.31       9.31       9.31       9.31       9.31       9.31
C
D
E
F
G
H
I
J
K
L
M
Period budget        9.31       9.31       9.31       9.31       9.31       9.31       9.31
Cum budget      116.92     126.23     135.54     144.85     154.15     163.46     172.77

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A
B        9.31       9.31       9.31       9.31
C        8.93       8.93       8.93
D
E
F
G
H
I
J
K
L
M
Period budget        9.31       9.31       9.31       9.31       8.93       8.93       8.93
Cum budget      182.08     191.38     200.69        210     218.93     227.87      236.8

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B
C        8.93       8.93       8.93       8.93       8.93       8.93       8.93
D
E
F
G
H
I
J
K
L
M
Period budget        8.93       8.93       8.93       8.93       8.93       8.93       8.93
Cum budget      245.73     254.67      263.6     272.53     281.47      290.4     299.33



  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B
C        8.93       8.93       8.93       8.93       8.93
D        8.67       8.67
E
F
G
H
I
J
K
L
M
Period budget        8.93       8.93       8.93       8.93       8.93       8.67       8.67
Cum budget      308.27      317.2     326.13     335.07        344     352.67     361.33

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B
C
D        8.67       8.67       8.67       8.67       8.67       8.67       8.67
E
F
G
H
I
J
K
L
M
Period budget        8.67       8.67       8.67       8.67       8.67       8.67       8.67
Cum budget         370     378.67     387.33        396     404.67     413.33        422

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B
C
D        8.67       8.67       8.67       8.67       8.67       8.67       8.67
E
F
G
H
I
J
K
L
M
Period budget        8.67       8.67       8.67       8.67       8.67       8.67       8.67
Cum budget      430.67     439.33        448     456.67     465.33        474     482.67

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B
C
D        8.67       8.67
E        7.95       7.95       7.95       7.95       7.95
F
G
H
I
J
K
L
M
Period budget        8.67       8.67       7.95       7.95       7.95       7.95       7.95
Cum budget      491.33        500     507.95      515.9     523.86     531.81     539.76

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63



--------------------------------------------------------------------------------------------
A
B
C
D
E        7.95       7.95       7.95       7.95       7.95       7.95       7.95
F
G
H
I
J
K
L
M
Period budget        7.95       7.95       7.95       7.95       7.95       7.95       7.95
Cum budget      547.71     555.67     563.62     571.57     579.52     587.48     595.43

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D
E        7.95       7.95       7.95       7.95       7.95       7.95       7.95
F
G
H
I
J
K
L
M
Period budget        7.95       7.95       7.95       7.95       7.95       7.95       7.95
Cum budget      603.38     611.33     619.29     627.24     635.19     643.14      651.1

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D
E        7.95       7.95
F        8.13       8.13       8.13       8.13       8.13
G
H
I
J
K
L
M
Period budget        7.95       7.95       8.13       8.13       8.13       8.13       8.13
Cum budget      659.05        667     675.13     683.26     691.39     699.52     707.65

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.13       8.13       8.13       8.13       8.13       8.13       8.13
G
H
I
J
K
L
M
Period budget        8.13       8.13       8.13       8.13       8.13       8.13       8.13
Cum budget      715.78     723.91     732.04     740.17      748.3     756.43     764.57

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A



B
C
D
E
F        8.13       8.13       8.13       8.13       8.13       8.13       8.13
G
H        7.61       7.61       7.61       7.61
I
J
K
L
M
Period budget        8.13       8.13       8.13      15.74      15.74      15.74      15.74
Cum budget       772.7     780.83     788.96     804.69     820.43     836.17     851.91

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.13       8.13       8.13       8.13
G        7.65       7.65       7.65
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J
K
L
M
Period budget       15.74      15.74      15.74      15.74      15.26      15.26      15.26
Cum budget      867.64     883.38     899.12     914.86     930.12     945.38     960.64

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65       7.65       7.65       7.65       7.65       7.65
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J
K
L
M
Period budget       15.26      15.26      15.26      15.26      15.26      15.26      15.26
Cum budget       975.9     991.16    1006.42    1021.68    1036.95    1052.21    1067.47

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65       7.65       7.65       7.65       7.65       7.65
H        7.61       7.61       7.61       7.61       7.61       7.61       7.61
I
J
K
L
M
Period budget       15.26      15.26      15.26      15.26      15.26      15.26      15.26
Cum budget     1082.73    1097.99    1113.25    1128.51    1143.77    1159.03    1174.29

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G        7.65       7.65       7.65       7.65       7.65       7.65       7.65
H        7.61       7.61       7.61
I
J        8.12
K        7.81       7.81       7.81       7.81
L
M
Period budget       15.26      15.26      15.26      15.46      15.46      15.46      23.58
Cum budget     1189.56    1204.82    1220.08    1235.54    1251.01    1266.47    1290.05

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.65       7.65
H
I         7.9        7.9        7.9        7.9        7.9
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       23.58      23.58      23.83      23.83      23.83      23.83      23.83
Cum budget     1313.64    1337.22    1361.05    1384.88    1408.71    1432.54    1456.38

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9        7.9        7.9
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       23.83      23.83      23.83      23.83      23.83      23.83      23.83
Cum budget     1480.21    1504.04    1527.87     1551.7    1575.53    1599.37     1623.2

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9        7.9        7.9
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       23.83      23.83      23.83      23.83      23.83      23.83      23.83
Cum budget     1647.03    1670.86    1694.69    1718.52    1742.36    1766.19    1790.02

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9        7.9        7.9
J        8.12       8.12       8.12       8.12       8.12       8.12       8.12
K        7.81       7.81       7.81       7.81       7.81       7.81       7.81
L
M
Period budget       23.83      23.83      23.83      23.83      23.83      23.83      23.83
Cum budget     1813.85    1837.68    1861.51    1885.35    1909.18    1933.01    1956.84

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         7.9        7.9        7.9        7.9        7.9
J        8.12       8.12       8.12       8.12       8.12
K        7.81       7.81       7.81       7.81       7.81
L        7.67       7.67
M
Period budget       23.83      23.83      23.83      23.83      23.83       7.67       7.67
Cum budget     1980.67     2004.5    2028.34    2052.17       2076    2083.67    2091.33

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget        2099    2106.67    2114.33       2122    2129.67    2137.33       2145

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget     2152.67    2160.33       2168    2175.67    2183.33       2191    2198.67

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget     2206.33       2214    2221.67    2229.33       2237    2244.67    2252.33

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget        2260    2267.67    2275.33     2283.0    2290.67    2298.34     2306.0

 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67       7.67       7.67       7.67       7.67       7.67
M
Period budget        7.67       7.67       7.67       7.67       7.67       7.67       7.67
Cum budget     2313.67    2321.34     2329.0    2336.67    2344.34     2352.0    2359.67

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.67       7.67
M        7.32       7.32       7.32       7.32       7.32
Period budget        7.67       7.67       7.32       7.32       7.32       7.32       7.32
Cum budget     2367.34     2375.0    2382.32    2389.64    2396.95    2404.27    2411.59

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2418.91    2426.22    2433.54    2440.86    2448.17    2455.49    2462.81

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2470.13    2477.44    2484.76    2492.08    2499.39    2506.71    2514.03

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2521.35    2528.66    2535.98     2543.3    2550.61    2557.93    2565.25

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2572.57    2579.88     2587.2    2594.52    2601.83    2609.15    2616.47

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G
H
I
J
K
L
M        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Period budget        7.32       7.32       7.32       7.32       7.32       7.32       7.32
Cum budget     2623.79     2631.1    2638.42    2645.74    2653.05    2660.37    2667.69

 Period 232

--------------------------
A
B
C
D
E
F
G
H
I
J
K
L
M        7.32
Period budget        7.32
Cum budget     2675.01
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Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E           
F       D, E
G       B, C
H           
I           
J          F
K           
L    K, B, C

Project completion time =  1929

   Activity   Activity      Early      Early                  Late           
       time       Cost      Start     Finish Late Start     Finish      Slack

------------------------------------------------------------------------------------------
A         210       1800          0        210          0        210          0
B         234       1980        210        444        210        444          0
C         246       2134        444        690        444        690          0
D         278       2345        690        968        690        968          0
E         314       2567          0        314        654        968        654
F         316       2689        968       1284        968       1284          0
G         367       2890        690       1057       1562       1929        872
H         457       3459          0        457       1472       1929       1472
I         549       3512          0        549       1380       1929       1380
J         645       3999       1284       1929       1284       1929          0
K         678       4123          0        678        471       1149        471
L         780       4356        690       1470       1149       1929        459

Early Start Budget ----------

                                                                             
   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget       36.79      73.59     110.38     147.17     183.97     220.76     257.56

                                                                             
   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G



H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget      294.35     331.14     367.94     404.73     441.52     478.32     515.11

                                                                             
  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget      551.91      588.7     625.49     662.29     699.08     735.87     772.67

                                                                             
  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget      809.46     846.26     883.05     919.84     956.64     993.43    1030.22

                                                                             
  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     1067.02    1103.81    1140.61     1177.4    1214.19    1250.99    1287.78

                                                                             
  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4



J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     1324.57    1361.37    1398.16    1434.96    1471.75    1508.54    1545.34

                                                                             
  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     1582.13    1618.92    1655.72    1692.51     1729.3     1766.1    1802.89

                                                                             
  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     1839.69    1876.48    1913.27    1950.07    1986.86    2023.65    2060.45

                                                                             
  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     2097.24    2134.04    2170.83    2207.62    2244.42    2281.21     2318.0

                                                                             
  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08



L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget      2354.8    2391.59    2428.39    2465.18    2501.97    2538.77    2575.56

                                                                             
  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     2612.35    2649.15    2685.94    2722.73    2759.53    2796.32    2833.12

                                                                             
  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     2869.91     2906.7     2943.5    2980.29    3017.08    3053.88    3090.67

                                                                             
  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     3127.47    3164.26    3201.05    3237.85    3274.64    3311.43    3348.23

                                                                             
  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79



Cum budget     3385.02    3421.82    3458.61     3495.4     3532.2    3568.99    3605.78

                                                                             

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     3642.58    3679.37    3716.16    3752.96    3789.75    3826.55    3863.34

                                                                             

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     3900.13    3936.93    3973.72    4010.51    4047.31     4084.1     4120.9

                                                                             

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     4157.69    4194.48    4231.28    4268.07    4304.87    4341.66    4378.45

                                                                             

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     4415.25    4452.04    4488.83    4525.63    4562.42    4599.22    4636.01



                                                                             

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget      4672.8     4709.6    4746.39    4783.19    4819.98    4856.77    4893.57

                                                                             

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     4930.36    4967.16    5003.95    5040.74    5077.54    5114.33    5151.13

                                                                             

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     5187.92    5224.71    5261.51     5298.3     5335.1    5371.89    5408.68

                                                                             

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     5445.48    5482.27    5519.07    5555.86    5592.65    5629.45    5666.24



                                                                             

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     5703.04    5739.83    5776.62    5813.42    5850.21     5887.0     5923.8

                                                                             

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     5960.59    5997.39    6034.18    6070.97    6107.77    6144.56    6181.36

                                                                             

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     6218.15    6254.94    6291.74    6328.53    6365.33    6402.12    6438.91

                                                                             

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     6475.71     6512.5     6549.3    6586.09    6622.88    6659.68    6696.47

                                                                             



 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     6733.27    6770.06    6806.85    6843.65    6880.44    6917.24    6954.03

                                                                             

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     6990.82    7027.62    7064.41    7101.21       7138    7174.79    7211.59

                                                                             

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     7248.38    7285.17    7321.97    7358.76    7395.56    7432.35    7469.14

                                                                             

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.79      36.79      36.79      36.79      36.79      36.79      36.79
Cum budget     7505.94    7542.73    7579.53    7616.32    7653.11    7689.91     7726.7

                                                                             

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217



--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     7763.39    7800.07    7836.75    7873.44    7910.12     7946.8    7983.49

                                                                             

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     8020.17    8056.85    8093.54    8130.22    8166.91    8203.59    8240.27

                                                                             

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     8276.96    8313.64    8350.32    8387.01    8423.69    8460.37    8497.06

                                                                             

 Period 232 Period 233 Period 234 Period 235 Period 236 Period 237 Period 238

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     8533.74    8570.43    8607.11    8643.79    8680.48    8717.16    8753.84

                                                                             

 Period 239 Period 240 Period 241 Period 242 Period 243 Period 244 Period 245

--------------------------------------------------------------------------------------------



A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     8790.53    8827.21    8863.89    8900.58    8937.26    8973.94    9010.63

                                                                             

 Period 246 Period 247 Period 248 Period 249 Period 250 Period 251 Period 252

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     9047.31       9084    9120.68    9157.36    9194.05    9230.73    9267.41

                                                                             

 Period 253 Period 254 Period 255 Period 256 Period 257 Period 258 Period 259

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget      9304.1    9340.78    9377.46    9414.15    9450.83    9487.52     9524.2

                                                                             

 Period 260 Period 261 Period 262 Period 263 Period 264 Period 265 Period 266

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     9560.88    9597.57    9634.25    9670.93    9707.62     9744.3    9780.98

                                                                             

 Period 267 Period 268 Period 269 Period 270 Period 271 Period 272 Period 273

--------------------------------------------------------------------------------------------
A



B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget     9817.67    9854.35    9891.03    9927.72     9964.4   10001.08   10037.77

                                                                             

 Period 274 Period 275 Period 276 Period 277 Period 278 Period 279 Period 280

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget    10074.45   10111.14   10147.82    10184.5   10221.19   10257.87   10294.55

                                                                             

 Period 281 Period 282 Period 283 Period 284 Period 285 Period 286 Period 287

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget    10331.24   10367.92    10404.6   10441.29   10477.97   10514.66   10551.34

                                                                             

 Period 288 Period 289 Period 290 Period 291 Period 292 Period 293 Period 294

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget    10588.02   10624.71   10661.39   10698.07   10734.76   10771.44   10808.12

                                                                             

 Period 295 Period 296 Period 297 Period 298 Period 299 Period 300 Period 301

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46



C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget    10844.81   10881.49   10918.17   10954.86   10991.54   11028.23   11064.91

                                                                             

 Period 302 Period 303 Period 304 Period 305 Period 306 Period 307 Period 308

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      36.68
Cum budget    11101.59   11138.28   11174.96   11211.64   11248.33   11285.01   11321.69

                                                                             

 Period 309 Period 310 Period 311 Period 312 Period 313 Period 314 Period 315

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E        8.18       8.18       8.18       8.18       8.18       8.18
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       36.68      36.68      36.68      36.68      36.68      36.68      28.51
Cum budget    11358.38   11395.06   11431.75   11468.43   11505.11    11541.8    11570.3

                                                                             

 Period 316 Period 317 Period 318 Period 319 Period 320 Period 321 Period 322

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    11598.81   11627.32   11655.83   11684.34   11712.85   11741.36   11769.87

                                                                             

 Period 323 Period 324 Period 325 Period 326 Period 327 Period 328 Period 329

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C



D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    11798.38   11826.88   11855.39    11883.9   11912.41   11940.92   11969.43

                                                                             

 Period 330 Period 331 Period 332 Period 333 Period 334 Period 335 Period 336

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    11997.94   12026.45   12054.95   12083.46   12111.97   12140.48   12168.99

                                                                             

 Period 337 Period 338 Period 339 Period 340 Period 341 Period 342 Period 343

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget     12197.5   12226.01   12254.52   12283.02   12311.53   12340.04   12368.55

                                                                             

 Period 344 Period 345 Period 346 Period 347 Period 348 Period 349 Period 350

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    12397.06   12425.57   12454.08   12482.59   12511.09    12539.6   12568.11

                                                                             

 Period 351 Period 352 Period 353 Period 354 Period 355 Period 356 Period 357

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D



E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    12596.62   12625.13   12653.64   12682.15   12710.66   12739.17   12767.67

                                                                             

 Period 358 Period 359 Period 360 Period 361 Period 362 Period 363 Period 364

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    12796.18   12824.69    12853.2   12881.71   12910.22   12938.73   12967.24

                                                                             

 Period 365 Period 366 Period 367 Period 368 Period 369 Period 370 Period 371

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    12995.74   13024.25   13052.76   13081.27   13109.78   13138.29    13166.8

                                                                             

 Period 372 Period 373 Period 374 Period 375 Period 376 Period 377 Period 378

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    13195.31   13223.81   13252.32   13280.83   13309.34   13337.85   13366.36

                                                                             

 Period 379 Period 380 Period 381 Period 382 Period 383 Period 384 Period 385

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E



F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    13394.87   13423.38   13451.88   13480.39    13508.9   13537.41   13565.92

                                                                             

 Period 386 Period 387 Period 388 Period 389 Period 390 Period 391 Period 392

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    13594.43   13622.94   13651.45   13679.96   13708.46   13736.97   13765.48

                                                                             

 Period 393 Period 394 Period 395 Period 396 Period 397 Period 398 Period 399

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget       13794    13822.5   13851.01   13879.52   13908.03   13936.53   13965.04

                                                                             

 Period 400 Period 401 Period 402 Period 403 Period 404 Period 405 Period 406

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    13993.55   14022.06   14050.57   14079.08   14107.59    14136.1    14164.6

                                                                             

 Period 407 Period 408 Period 409 Period 410 Period 411 Period 412 Period 413

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F



G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    14193.11   14221.62   14250.13   14278.64   14307.15   14335.66   14364.17

                                                                             

 Period 414 Period 415 Period 416 Period 417 Period 418 Period 419 Period 420

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    14392.67   14421.18   14449.69    14478.2   14506.71   14535.22   14563.73

                                                                             

 Period 421 Period 422 Period 423 Period 424 Period 425 Period 426 Period 427

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    14592.24   14620.75   14649.25   14677.76   14706.27   14734.78   14763.29

                                                                             

 Period 428 Period 429 Period 430 Period 431 Period 432 Period 433 Period 434

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget     14791.8   14820.31   14848.82   14877.32   14905.83   14934.34   14962.85

                                                                             

 Period 435 Period 436 Period 437 Period 438 Period 439 Period 440 Period 441

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G



H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.51      28.51      28.51      28.51
Cum budget    14991.36   15019.87   15048.38   15076.89   15105.39    15133.9   15162.41

                                                                             

 Period 442 Period 443 Period 444 Period 445 Period 446 Period 447 Period 448

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46
C        8.67       8.67       8.67       8.67
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.51      28.51      28.51      28.72      28.72      28.72      28.72
Cum budget    15190.92   15219.43   15247.94   15276.66   15305.38    15334.1   15362.83

                                                                             

 Period 449 Period 450 Period 451 Period 452 Period 453 Period 454 Period 455

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.72      28.72      28.72      28.72      28.72      28.72      28.72
Cum budget    15391.55   15420.27      15449   15477.71   15506.43   15535.16   15563.88

                                                                             

 Period 456 Period 457 Period 458 Period 459 Period 460 Period 461 Period 462

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H        7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       28.72      28.72      21.15      21.15      21.15      21.15      21.15
Cum budget     15592.6   15621.32   15642.47   15663.63   15684.78   15705.93   15727.09

                                                                             

 Period 463 Period 464 Period 465 Period 466 Period 467 Period 468 Period 469

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H



I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    15748.24   15769.39   15790.55    15811.7   15832.85   15854.01   15875.16

                                                                             

 Period 470 Period 471 Period 472 Period 473 Period 474 Period 475 Period 476

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    15896.31   15917.47   15938.62   15959.77   15980.93   16002.08   16023.23

                                                                             

 Period 477 Period 478 Period 479 Period 480 Period 481 Period 482 Period 483

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    16044.39   16065.54   16086.69   16107.85      16129   16150.15   16171.31

                                                                             

 Period 484 Period 485 Period 486 Period 487 Period 488 Period 489 Period 490

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    16192.46   16213.61   16234.77   16255.92   16277.07   16298.23   16319.38

                                                                             

 Period 491 Period 492 Period 493 Period 494 Period 495 Period 496 Period 497

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4



J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    16340.53   16361.69   16382.84      16404   16425.14    16446.3   16467.45

                                                                             

 Period 498 Period 499 Period 500 Period 501 Period 502 Period 503 Period 504

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget     16488.6   16509.75   16530.91   16552.06   16573.21   16594.36   16615.52

                                                                             

 Period 505 Period 506 Period 507 Period 508 Period 509 Period 510 Period 511

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    16636.67   16657.82   16678.97   16700.13   16721.28   16742.43   16763.58

                                                                             

 Period 512 Period 513 Period 514 Period 515 Period 516 Period 517 Period 518

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    16784.73   16805.89   16827.04   16848.19   16869.34    16890.5   16911.65

                                                                             

 Period 519 Period 520 Period 521 Period 522 Period 523 Period 524 Period 525

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J



K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget     16932.8   16953.95   16975.11   16996.26   17017.41   17038.56   17059.71

                                                                             

 Period 526 Period 527 Period 528 Period 529 Period 530 Period 531 Period 532

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    17080.87   17102.02   17123.17   17144.32   17165.48   17186.63   17207.78

                                                                             

 Period 533 Period 534 Period 535 Period 536 Period 537 Period 538 Period 539

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget    17228.93   17250.09   17271.24   17292.39   17313.54    17334.7   17355.85

                                                                             

 Period 540 Period 541 Period 542 Period 543 Period 544 Period 545 Period 546

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       21.15      21.15      21.15      21.15      21.15      21.15      21.15
Cum budget       17377   17398.15    17419.3   17440.46   17461.61   17482.76   17503.91

                                                                             

 Period 547 Period 548 Period 549 Period 550 Period 551 Period 552 Period 553

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I         6.4        6.4        6.4
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08



L
Period budget       21.15      21.15      21.15      14.76      14.76      14.76      14.76
Cum budget    17525.07   17546.22   17567.37   17582.13   17596.88   17611.64   17626.39

                                                                             

 Period 554 Period 555 Period 556 Period 557 Period 558 Period 559 Period 560

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    17641.15   17655.91   17670.66   17685.42   17700.17   17714.93   17729.69

                                                                             

 Period 561 Period 562 Period 563 Period 564 Period 565 Period 566 Period 567

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    17744.44    17759.2   17773.95   17788.71   17803.46   17818.22   17832.98

                                                                             

 Period 568 Period 569 Period 570 Period 571 Period 572 Period 573 Period 574

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    17847.73   17862.49   17877.24      17892   17906.76   17921.51   17936.27

                                                                             

 Period 575 Period 576 Period 577 Period 578 Period 579 Period 580 Period 581

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L



Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    17951.02   17965.78   17980.54   17995.29   18010.05    18024.8   18039.56

                                                                             

 Period 582 Period 583 Period 584 Period 585 Period 586 Period 587 Period 588

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18054.31   18069.07   18083.83   18098.58   18113.34   18128.09   18142.85

                                                                             

 Period 589 Period 590 Period 591 Period 592 Period 593 Period 594 Period 595

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18157.61   18172.36   18187.12   18201.87   18216.63   18231.38   18246.14

                                                                             

 Period 596 Period 597 Period 598 Period 599 Period 600 Period 601 Period 602

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     18260.9   18275.65   18290.41   18305.16   18319.92   18334.68   18349.43

                                                                             

 Period 603 Period 604 Period 605 Period 606 Period 607 Period 608 Period 609

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76



Cum budget    18364.19   18378.94    18393.7   18408.46   18423.21   18437.97   18452.72

                                                                             

 Period 610 Period 611 Period 612 Period 613 Period 614 Period 615 Period 616

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18467.48   18482.23      18497   18511.75    18526.5   18541.26   18556.01

                                                                             

 Period 617 Period 618 Period 619 Period 620 Period 621 Period 622 Period 623

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18570.77   18585.53   18600.28   18615.04   18629.79   18644.55    18659.3

                                                                             

 Period 624 Period 625 Period 626 Period 627 Period 628 Period 629 Period 630

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18674.06   18688.82   18703.57   18718.33   18733.08   18747.84    18762.6

                                                                             

 Period 631 Period 632 Period 633 Period 634 Period 635 Period 636 Period 637

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18777.35   18792.11   18806.86   18821.62   18836.38   18851.13   18865.89



                                                                             

 Period 638 Period 639 Period 640 Period 641 Period 642 Period 643 Period 644

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18880.64    18895.4   18910.15   18924.91   18939.67   18954.42   18969.18

                                                                             

 Period 645 Period 646 Period 647 Period 648 Period 649 Period 650 Period 651

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    18983.93   18998.69   19013.45    19028.2   19042.96   19057.71   19072.47

                                                                             

 Period 652 Period 653 Period 654 Period 655 Period 656 Period 657 Period 658

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    19087.22   19101.98   19116.74   19131.49   19146.25    19161.0   19175.76

                                                                             

 Period 659 Period 660 Period 661 Period 662 Period 663 Period 664 Period 665

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    19190.52   19205.27   19220.03   19234.78   19249.54   19264.29   19279.05



                                                                             

 Period 666 Period 667 Period 668 Period 669 Period 670 Period 671 Period 672

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget    19293.81   19308.56   19323.32   19338.07   19352.83   19367.59   19382.34

                                                                             

 Period 673 Period 674 Period 675 Period 676 Period 677 Period 678 Period 679

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76       8.67
Cum budget     19397.1   19411.85   19426.61   19441.37   19456.12   19470.88   19479.55

                                                                             

 Period 680 Period 681 Period 682 Period 683 Period 684 Period 685 Period 686

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K
L
Period budget        8.67       8.67       8.67       8.67       8.67       8.67       8.67
Cum budget    19488.22    19496.9   19505.57   19514.25   19522.92   19531.59   19540.27

                                                                             

 Period 687 Period 688 Period 689 Period 690 Period 691 Period 692 Period 693

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67
D        8.44       8.44       8.44
E
F
G        7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58
Period budget        8.67       8.67       8.67       8.67      21.89      21.89      21.89
Cum budget    19548.94   19557.62   19566.29   19574.96   19596.86   19618.75   19640.65

                                                                             



 Period 694 Period 695 Period 696 Period 697 Period 698 Period 699 Period 700

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    19662.54   19684.44   19706.33   19728.22   19750.12   19772.01   19793.91

                                                                             

 Period 701 Period 702 Period 703 Period 704 Period 705 Period 706 Period 707

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget     19815.8    19837.7   19859.59   19881.49   19903.38   19925.28   19947.17

                                                                             

 Period 708 Period 709 Period 710 Period 711 Period 712 Period 713 Period 714

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    19969.06   19990.96   20012.85   20034.75   20056.64   20078.54   20100.43

                                                                             

 Period 715 Period 716 Period 717 Period 718 Period 719 Period 720 Period 721

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    20122.33   20144.22   20166.12   20188.01    20209.9    20231.8   20253.69

                                                                             

 Period 722 Period 723 Period 724 Period 725 Period 726 Period 727 Period 728



--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    20275.59   20297.48   20319.38   20341.27   20363.17   20385.06   20406.96

                                                                             

 Period 729 Period 730 Period 731 Period 732 Period 733 Period 734 Period 735

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    20428.85   20450.74   20472.64   20494.53   20516.43   20538.32   20560.22

                                                                             

 Period 736 Period 737 Period 738 Period 739 Period 740 Period 741 Period 742

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    20582.11   20604.01    20625.9   20647.79   20669.69   20691.58   20713.48

                                                                             

 Period 743 Period 744 Period 745 Period 746 Period 747 Period 748 Period 749

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    20735.37   20757.27   20779.16   20801.06   20822.95   20844.85   20866.74

                                                                             

 Period 750 Period 751 Period 752 Period 753 Period 754 Period 755 Period 756

--------------------------------------------------------------------------------------------



A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    20888.63   20910.53   20932.42   20954.32   20976.21   20998.11    21020.0

                                                                             

 Period 757 Period 758 Period 759 Period 760 Period 761 Period 762 Period 763

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget     21041.9   21063.79   21085.69   21107.58   21129.47   21151.37   21173.26

                                                                             

 Period 764 Period 765 Period 766 Period 767 Period 768 Period 769 Period 770

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    21195.16   21217.05   21238.95   21260.84   21282.74   21304.63   21326.53

                                                                             

 Period 771 Period 772 Period 773 Period 774 Period 775 Period 776 Period 777

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    21348.42   21370.31   21392.21    21414.1      21436   21457.89   21479.79

                                                                             

 Period 778 Period 779 Period 780 Period 781 Period 782 Period 783 Period 784

--------------------------------------------------------------------------------------------
A



B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    21501.68   21523.58   21545.47   21567.37   21589.26   21611.15   21633.05

                                                                             

 Period 785 Period 786 Period 787 Period 788 Period 789 Period 790 Period 791

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    21654.94   21676.84   21698.73   21720.63   21742.52   21764.42   21786.31

                                                                             

 Period 792 Period 793 Period 794 Period 795 Period 796 Period 797 Period 798

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    21808.21    21830.1      21852   21873.89   21895.78   21917.68   21939.57

                                                                             

 Period 799 Period 800 Period 801 Period 802 Period 803 Period 804 Period 805

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    21961.47   21983.36   22005.26   22027.15   22049.04   22070.94   22092.83

                                                                             

 Period 806 Period 807 Period 808 Period 809 Period 810 Period 811 Period 812

--------------------------------------------------------------------------------------------
A
B



C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    22114.73   22136.62   22158.52   22180.41   22202.31    22224.2    22246.1

                                                                             

 Period 813 Period 814 Period 815 Period 816 Period 817 Period 818 Period 819

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget       22268   22289.88   22311.78   22333.67   22355.57   22377.46   22399.36

                                                                             

 Period 820 Period 821 Period 822 Period 823 Period 824 Period 825 Period 826

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    22421.25   22443.15   22465.04   22486.94   22508.83   22530.72   22552.62

                                                                             

 Period 827 Period 828 Period 829 Period 830 Period 831 Period 832 Period 833

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    22574.51   22596.41    22618.3    22640.2   22662.09   22683.99   22705.88

                                                                             

 Period 834 Period 835 Period 836 Period 837 Period 838 Period 839 Period 840

--------------------------------------------------------------------------------------------
A
B
C



D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    22727.78   22749.67   22771.56   22793.46   22815.35   22837.25   22859.14

                                                                             

 Period 841 Period 842 Period 843 Period 844 Period 845 Period 846 Period 847

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    22881.04   22902.93   22924.83   22946.72   22968.62   22990.51    23012.4

                                                                             

 Period 848 Period 849 Period 850 Period 851 Period 852 Period 853 Period 854

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget     23034.3   23056.19   23078.09   23099.98   23121.88   23143.77   23165.67

                                                                             

 Period 855 Period 856 Period 857 Period 858 Period 859 Period 860 Period 861

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    23187.56   23209.46   23231.35   23253.24   23275.14   23297.03   23318.93

                                                                             

 Period 862 Period 863 Period 864 Period 865 Period 866 Period 867 Period 868

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44



E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    23340.82   23362.72   23384.61   23406.51    23428.4   23450.29   23472.19

                                                                             

 Period 869 Period 870 Period 871 Period 872 Period 873 Period 874 Period 875

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    23494.08   23515.98   23537.87   23559.77   23581.66   23603.56   23625.45

                                                                             

 Period 876 Period 877 Period 878 Period 879 Period 880 Period 881 Period 882

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    23647.35   23669.24   23691.13   23713.03   23734.92   23756.82   23778.71

                                                                             

 Period 883 Period 884 Period 885 Period 886 Period 887 Period 888 Period 889

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    23800.61    23822.5    23844.4   23866.29   23888.19   23910.08   23931.97

                                                                             

 Period 890 Period 891 Period 892 Period 893 Period 894 Period 895 Period 896

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E



F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    23953.87   23975.76   23997.66   24019.55   24041.45   24063.34   24085.24

                                                                             

 Period 897 Period 898 Period 899 Period 900 Period 901 Period 902 Period 903

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    24107.13   24129.03   24150.92   24172.81   24194.71    24216.6    24238.5

                                                                             

 Period 904 Period 905 Period 906 Period 907 Period 908 Period 909 Period 910

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    24260.39   24282.29   24304.18   24326.08   24347.97   24369.87   24391.76

                                                                             

 Period 911 Period 912 Period 913 Period 914 Period 915 Period 916 Period 917

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    24413.65   24435.55   24457.44   24479.34   24501.23   24523.13   24545.02

                                                                             

 Period 918 Period 919 Period 920 Period 921 Period 922 Period 923 Period 924

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F



G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    24566.92   24588.81   24610.71    24632.6   24654.49   24676.39   24698.28

                                                                             

 Period 925 Period 926 Period 927 Period 928 Period 929 Period 930 Period 931

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    24720.18   24742.07   24763.97   24785.86   24807.76   24829.65   24851.54

                                                                             

 Period 932 Period 933 Period 934 Period 935 Period 936 Period 937 Period 938

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    24873.44   24895.33   24917.23   24939.12   24961.02   24982.91   25004.81

                                                                             

 Period 939 Period 940 Period 941 Period 942 Period 943 Period 944 Period 945

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget     25026.7    25048.6   25070.49   25092.38   25114.28   25136.17   25158.07

                                                                             

 Period 946 Period 947 Period 948 Period 949 Period 950 Period 951 Period 952

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87



H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    25179.96   25201.86   25223.75   25245.65   25267.54   25289.44   25311.33

                                                                             

 Period 953 Period 954 Period 955 Period 956 Period 957 Period 958 Period 959

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    25333.22   25355.12   25377.01   25398.91    25420.8    25442.7   25464.59

                                                                             

 Period 960 Period 961 Period 962 Period 963 Period 964 Period 965 Period 966

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.89      21.89      21.89      21.89      21.89
Cum budget    25486.49   25508.38   25530.28   25552.17   25574.06   25595.96   25617.85

                                                                             

 Period 967 Period 968 Period 969 Period 970 Period 971 Period 972 Period 973

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44
E
F        8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.89      21.89      21.97      21.97      21.97      21.97      21.97
Cum budget    25639.75   25661.64   25683.61   25705.58   25727.55   25749.52   25771.49

                                                                             

 Period 974 Period 975 Period 976 Period 977 Period 978 Period 979 Period 980

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H



I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    25793.46   25815.42   25837.39   25859.36   25881.33    25903.3   25925.27

                                                                             

 Period 981 Period 982 Period 983 Period 984 Period 985 Period 986 Period 987

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    25947.24   25969.21   25991.17   26013.14   26035.11   26057.08   26079.05

                                                                             

 Period 988 Period 989 Period 990 Period 991 Period 992 Period 993 Period 994

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    26101.02   26122.99   26144.96   26166.92   26188.89   26210.86   26232.83

                                                            Period     Period

 Period 995 Period 996 Period 997 Period 998 Period 999       1000       1001

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget     26254.8   26276.77   26298.74   26320.71   26342.67   26364.64   26386.61

     Period     Period     Period     Period     Period     Period     Period

       1002       1003       1004       1005       1006       1007       1008

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I



J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    26408.58   26430.55   26452.52   26474.49   26496.46   26518.42   26540.39

     Period     Period     Period     Period     Period     Period     Period

       1009       1010       1011       1012       1013       1014       1015

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    26562.36   26584.33    26606.3   26628.27   26650.24   26672.21   26694.17

     Period     Period     Period     Period     Period     Period     Period

       1016       1017       1018       1019       1020       1021       1022

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    26716.14   26738.11   26760.08   26782.05   26804.02   26825.99   26847.96

     Period     Period     Period     Period     Period     Period     Period

       1023       1024       1025       1026       1027       1028       1029

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    26869.92   26891.89   26913.86   26935.83    26957.8   26979.77   27001.74

     Period     Period     Period     Period     Period     Period     Period

       1030       1031       1032       1033       1034       1035       1036

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J



K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    27023.71   27045.67   27067.64   27089.61   27111.58   27133.55   27155.52

     Period     Period     Period     Period     Period     Period     Period

       1037       1038       1039       1040       1041       1042       1043

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    27177.49   27199.46   27221.42   27243.39   27265.36   27287.33    27309.3

     Period     Period     Period     Period     Period     Period     Period

       1044       1045       1046       1047       1048       1049       1050

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    27331.27   27353.24   27375.21   27397.17   27419.14   27441.11   27463.08

     Period     Period     Period     Period     Period     Period     Period

       1051       1052       1053       1054       1055       1056       1057

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       21.97      21.97      21.97      21.97      21.97      21.97      21.97
Cum budget    27485.05   27507.02   27528.99   27550.96   27572.92   27594.89   27616.86

     Period     Period     Period     Period     Period     Period     Period

       1058       1059       1060       1061       1062       1063       1064

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K



L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    27630.96   27645.05   27659.14   27673.24   27687.33   27701.42   27715.52

     Period     Period     Period     Period     Period     Period     Period

       1065       1066       1067       1068       1069       1070       1071

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    27729.61   27743.71    27757.8   27771.89   27785.99   27800.08   27814.17

     Period     Period     Period     Period     Period     Period     Period

       1072       1073       1074       1075       1076       1077       1078

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    27828.27   27842.36   27856.46   27870.55   27884.64   27898.74   27912.83

     Period     Period     Period     Period     Period     Period     Period

       1079       1080       1081       1082       1083       1084       1085

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    27926.92   27941.02   27955.11   27969.21    27983.3   27997.39   28011.49

     Period     Period     Period     Period     Period     Period     Period

       1086       1087       1088       1089       1090       1091       1092

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58



Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28025.58   28039.67   28053.77   28067.86   28081.96   28096.05   28110.14

     Period     Period     Period     Period     Period     Period     Period

       1093       1094       1095       1096       1097       1098       1099

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28124.24   28138.33   28152.42   28166.52   28180.61   28194.71    28208.8

     Period     Period     Period     Period     Period     Period     Period

       1100       1101       1102       1103       1104       1105       1106

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28222.89   28236.99   28251.08   28265.17   28279.27   28293.36   28307.46

     Period     Period     Period     Period     Period     Period     Period

       1107       1108       1109       1110       1111       1112       1113

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28321.55   28335.64   28349.74   28363.83   28377.92   28392.02   28406.11

     Period     Period     Period     Period     Period     Period     Period

       1114       1115       1116       1117       1118       1119       1120

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09



Cum budget    28420.21    28434.3   28448.39   28462.49   28476.58   28490.67   28504.77

     Period     Period     Period     Period     Period     Period     Period

       1121       1122       1123       1124       1125       1126       1127

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28518.86   28532.96   28547.05   28561.14   28575.24   28589.33   28603.42

     Period     Period     Period     Period     Period     Period     Period

       1128       1129       1130       1131       1132       1133       1134

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28617.52   28631.61   28645.71    28659.8   28673.89   28687.99   28702.08

     Period     Period     Period     Period     Period     Period     Period

       1135       1136       1137       1138       1139       1140       1141

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28716.17   28730.27   28744.36   28758.46   28772.55   28786.64   28800.74

     Period     Period     Period     Period     Period     Period     Period

       1142       1143       1144       1145       1146       1147       1148

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28814.83   28828.92   28843.02   28857.11   28871.21    28885.3   28899.39



     Period     Period     Period     Period     Period     Period     Period

       1149       1150       1151       1152       1153       1154       1155

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    28913.49   28927.58   28941.67   28955.77   28969.86   28983.96   28998.05

     Period     Period     Period     Period     Period     Period     Period

       1156       1157       1158       1159       1160       1161       1162

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29012.14   29026.24   29040.33   29054.42   29068.52   29082.61   29096.71

     Period     Period     Period     Period     Period     Period     Period

       1163       1164       1165       1166       1167       1168       1169

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget     29110.8   29124.89   29138.99   29153.08   29167.17   29181.27   29195.36

     Period     Period     Period     Period     Period     Period     Period

       1170       1171       1172       1173       1174       1175       1176

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29209.46   29223.55   29237.64   29251.74   29265.83   29279.92   29294.02



     Period     Period     Period     Period     Period     Period     Period

       1177       1178       1179       1180       1181       1182       1183

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29308.11   29322.21    29336.3   29350.39   29364.49   29378.58   29392.67

     Period     Period     Period     Period     Period     Period     Period

       1184       1185       1186       1187       1188       1189       1190

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29406.77   29420.86   29434.96   29449.05   29463.14   29477.24   29491.33

     Period     Period     Period     Period     Period     Period     Period

       1191       1192       1193       1194       1195       1196       1197

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29505.42   29519.52   29533.61   29547.71    29561.8   29575.89   29589.99

     Period     Period     Period     Period     Period     Period     Period

       1198       1199       1200       1201       1202       1203       1204

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29604.08   29618.17   29632.27   29646.36   29660.46   29674.55   29688.64

     Period     Period     Period     Period     Period     Period     Period



       1205       1206       1207       1208       1209       1210       1211

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29702.74   29716.83   29730.92   29745.02   29759.11   29773.21    29787.3

     Period     Period     Period     Period     Period     Period     Period

       1212       1213       1214       1215       1216       1217       1218

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29801.39   29815.49   29829.58   29843.67   29857.77   29871.86   29885.96

     Period     Period     Period     Period     Period     Period     Period

       1219       1220       1221       1222       1223       1224       1225

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29900.05   29914.14   29928.24   29942.33   29956.42   29970.52   29984.61

     Period     Period     Period     Period     Period     Period     Period

       1226       1227       1228       1229       1230       1231       1232

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    29998.71    30012.8   30026.89   30040.99   30055.08   30069.17   30083.27

     Period     Period     Period     Period     Period     Period     Period

       1233       1234       1235       1236       1237       1238       1239



--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    30097.36   30111.46   30125.55   30139.64   30153.74   30167.83   30181.92

     Period     Period     Period     Period     Period     Period     Period

       1240       1241       1242       1243       1244       1245       1246

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    30196.02   30210.11   30224.21    30238.3   30252.39   30266.49   30280.58

     Period     Period     Period     Period     Period     Period     Period

       1247       1248       1249       1250       1251       1252       1253

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    30294.67   30308.77   30322.86   30336.96   30351.05   30365.14   30379.24

     Period     Period     Period     Period     Period     Period     Period

       1254       1255       1256       1257       1258       1259       1260

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    30393.33   30407.42   30421.52   30435.61   30449.71    30463.8   30477.89

     Period     Period     Period     Period     Period     Period     Period

       1261       1262       1263       1264       1265       1266       1267

--------------------------------------------------------------------------------------------



A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    30491.99   30506.08   30520.17   30534.27   30548.36   30562.46   30576.55

     Period     Period     Period     Period     Period     Period     Period

       1268       1269       1270       1271       1272       1273       1274

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    30590.64   30604.74   30618.83   30632.92   30647.02   30661.11   30675.21

     Period     Period     Period     Period     Period     Period     Period

       1275       1276       1277       1278       1279       1280       1281

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget     30689.3   30703.39   30717.49   30731.58   30745.67   30759.77   30773.86

     Period     Period     Period     Period     Period     Period     Period

       1282       1283       1284       1285       1286       1287       1288

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51
G
H
I
J         6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      11.78      11.78      11.78      11.78
Cum budget    30787.96   30802.05   30816.14   30827.93   30839.71    30851.5   30863.28

     Period     Period     Period     Period     Period     Period     Period

       1289       1290       1291       1292       1293       1294       1295

--------------------------------------------------------------------------------------------
A



B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    30875.07   30886.85   30898.64   30910.42   30922.21      30934   30945.78

     Period     Period     Period     Period     Period     Period     Period

       1296       1297       1298       1299       1300       1301       1302

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    30957.56   30969.35   30981.13   30992.92   31004.71   31016.49   31028.28

     Period     Period     Period     Period     Period     Period     Period

       1303       1304       1305       1306       1307       1308       1309

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31040.06   31051.85   31063.63   31075.42    31087.2   31098.99   31110.77

     Period     Period     Period     Period     Period     Period     Period

       1310       1311       1312       1313       1314       1315       1316

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31122.56   31134.34   31146.13   31157.91    31169.7   31181.48   31193.27

     Period     Period     Period     Period     Period     Period     Period

       1317       1318       1319       1320       1321       1322       1323

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31205.05   31216.84   31228.62   31240.41   31252.19   31263.98   31275.76

     Period     Period     Period     Period     Period     Period     Period

       1324       1325       1326       1327       1328       1329       1330

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31287.55   31299.33   31311.12    31322.9   31334.69   31346.47   31358.26

     Period     Period     Period     Period     Period     Period     Period

       1331       1332       1333       1334       1335       1336       1337

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31370.04   31381.83   31393.62    31405.4   31417.19   31428.97   31440.76

     Period     Period     Period     Period     Period     Period     Period

       1338       1339       1340       1341       1342       1343       1344

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31452.54   31464.33   31476.11    31487.9   31499.68   31511.47   31523.25

     Period     Period     Period     Period     Period     Period     Period

       1345       1346       1347       1348       1349       1350       1351

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31535.04   31546.82   31558.61   31570.39   31582.18   31593.96   31605.75

     Period     Period     Period     Period     Period     Period     Period

       1352       1353       1354       1355       1356       1357       1358

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31617.53   31629.32    31641.1   31652.89   31664.67   31676.46   31688.24

     Period     Period     Period     Period     Period     Period     Period

       1359       1360       1361       1362       1363       1364       1365

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31700.03   31711.81    31723.6   31735.38   31747.17   31758.96   31770.74

     Period     Period     Period     Period     Period     Period     Period

       1366       1367       1368       1369       1370       1371       1372

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31782.53   31794.31    31806.1   31817.88   31829.67   31841.45   31853.24

     Period     Period     Period     Period     Period     Period     Period

       1373       1374       1375       1376       1377       1378       1379

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31865.02   31876.81   31888.59   31900.38   31912.16   31923.95   31935.73

     Period     Period     Period     Period     Period     Period     Period

       1380       1381       1382       1383       1384       1385       1386

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    31947.52    31959.3   31971.09   31982.87   31994.66   32006.44   32018.23

     Period     Period     Period     Period     Period     Period     Period

       1387       1388       1389       1390       1391       1392       1393

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32030.01    32041.8   32053.58   32065.37   32077.15   32088.94   32100.72

     Period     Period     Period     Period     Period     Period     Period

       1394       1395       1396       1397       1398       1399       1400

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32112.51   32124.29   32136.08   32147.87   32159.65   32171.44   32183.22

     Period     Period     Period     Period     Period     Period     Period

       1401       1402       1403       1404       1405       1406       1407

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32195.01   32206.79   32218.58   32230.36   32242.15   32253.93   32265.72

     Period     Period     Period     Period     Period     Period     Period

       1408       1409       1410       1411       1412       1413       1414

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget     32277.5   32289.29   32301.07   32312.86   32324.64   32336.43   32348.21

     Period     Period     Period     Period     Period     Period     Period

       1415       1416       1417       1418       1419       1420       1421

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget       32360   32371.78   32383.57   32395.35   32407.14   32418.92   32430.71

     Period     Period     Period     Period     Period     Period     Period

       1422       1423       1424       1425       1426       1427       1428

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32442.49   32454.28   32466.06   32477.85   32489.63   32501.42   32513.21

     Period     Period     Period     Period     Period     Period     Period

       1429       1430       1431       1432       1433       1434       1435

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget       32525   32536.78   32548.56   32560.35   32572.13   32583.92    32595.7

     Period     Period     Period     Period     Period     Period     Period

       1436       1437       1438       1439       1440       1441       1442

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32607.49   32619.27   32631.06   32642.84   32654.63   32666.41    32678.2

     Period     Period     Period     Period     Period     Period     Period

       1443       1444       1445       1446       1447       1448       1449

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32689.98   32701.77   32713.55   32725.34   32737.12   32748.91   32760.69

     Period     Period     Period     Period     Period     Period     Period

       1450       1451       1452       1453       1454       1455       1456

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32772.48   32784.26   32796.05   32807.83   32819.62    32831.4   32843.19

     Period     Period     Period     Period     Period     Period     Period

       1457       1458       1459       1460       1461       1462       1463

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G



H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32854.97   32866.76   32878.54   32890.33   32902.11    32913.9   32925.68

     Period     Period     Period     Period     Period     Period     Period

       1464       1465       1466       1467       1468       1469       1470

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    32937.47   32949.25   32961.04   32972.82   32984.61   32996.39   33008.18

     Period     Period     Period     Period     Period     Period     Period

       1471       1472       1473       1474       1475       1476       1477

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33014.38   33020.58   33026.78   33032.98   33039.18   33045.38   33051.57

     Period     Period     Period     Period     Period     Period     Period

       1478       1479       1480       1481       1482       1483       1484

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33057.77   33063.97   33070.17   33076.37   33082.57   33088.77   33094.97

     Period     Period     Period     Period     Period     Period     Period

       1485       1486       1487       1488       1489       1490       1491

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H



I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33101.17   33107.37   33113.57   33119.77   33125.96   33132.16   33138.36

     Period     Period     Period     Period     Period     Period     Period

       1492       1493       1494       1495       1496       1497       1498

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33144.56   33150.76   33156.96   33163.16   33169.36   33175.56   33181.76

     Period     Period     Period     Period     Period     Period     Period

       1499       1500       1501       1502       1503       1504       1505

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33187.96   33194.16   33200.36   33206.55   33212.75   33218.95   33225.15

     Period     Period     Period     Period     Period     Period     Period

       1506       1507       1508       1509       1510       1511       1512

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33231.35   33237.55   33243.75   33249.95   33256.15   33262.35   33268.55

     Period     Period     Period     Period     Period     Period     Period

       1513       1514       1515       1516       1517       1518       1519

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I



J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33274.75   33280.95   33287.14   33293.34   33299.54   33305.74   33311.94

     Period     Period     Period     Period     Period     Period     Period

       1520       1521       1522       1523       1524       1525       1526

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33318.14   33324.34   33330.54   33336.74   33342.94   33349.14   33355.34

     Period     Period     Period     Period     Period     Period     Period

       1527       1528       1529       1530       1531       1532       1533

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33361.54   33367.73   33373.93   33380.13   33386.33   33392.53   33398.73

     Period     Period     Period     Period     Period     Period     Period

       1534       1535       1536       1537       1538       1539       1540

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33404.93   33411.13   33417.33   33423.53   33429.73   33435.93   33442.13

     Period     Period     Period     Period     Period     Period     Period

       1541       1542       1543       1544       1545       1546       1547

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2



K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33448.32   33454.52   33460.72   33466.92   33473.12   33479.32   33485.52

     Period     Period     Period     Period     Period     Period     Period

       1548       1549       1550       1551       1552       1553       1554

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33491.72   33497.92   33504.12   33510.32   33516.52   33522.71   33528.91

     Period     Period     Period     Period     Period     Period     Period

       1555       1556       1557       1558       1559       1560       1561

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33535.11   33541.31   33547.51   33553.71   33559.91   33566.11   33572.31

     Period     Period     Period     Period     Period     Period     Period

       1562       1563       1564       1565       1566       1567       1568

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33578.51   33584.71   33590.91   33597.11    33603.3    33609.5    33615.7

     Period     Period     Period     Period     Period     Period     Period

       1569       1570       1571       1572       1573       1574       1575

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K



L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget     33621.9    33628.1    33634.3    33640.5    33646.7    33652.9    33659.1

     Period     Period     Period     Period     Period     Period     Period

       1576       1577       1578       1579       1580       1581       1582

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget     33665.3    33671.5    33677.7   33683.89   33690.09   33696.29   33702.49

     Period     Period     Period     Period     Period     Period     Period

       1583       1584       1585       1586       1587       1588       1589

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33708.69   33714.89   33721.09   33727.29   33733.49   33739.69   33745.89

     Period     Period     Period     Period     Period     Period     Period

       1590       1591       1592       1593       1594       1595       1596

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33752.09   33758.29   33764.48   33770.68   33776.88   33783.08   33789.28

     Period     Period     Period     Period     Period     Period     Period

       1597       1598       1599       1600       1601       1602       1603

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L



Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33795.48   33801.68   33807.88   33814.08   33820.28   33826.48   33832.68

     Period     Period     Period     Period     Period     Period     Period

       1604       1605       1606       1607       1608       1609       1610

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33838.88   33845.07   33851.27   33857.47   33863.67   33869.87   33876.07

     Period     Period     Period     Period     Period     Period     Period

       1611       1612       1613       1614       1615       1616       1617

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33882.27   33888.47   33894.67   33900.87   33907.07   33913.27   33919.46

     Period     Period     Period     Period     Period     Period     Period

       1618       1619       1620       1621       1622       1623       1624

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    33925.66   33931.86   33938.06   33944.26   33950.46   33956.66   33962.86

     Period     Period     Period     Period     Period     Period     Period

       1625       1626       1627       1628       1629       1630       1631

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2



Cum budget    33969.06   33975.26   33981.46   33987.66   33993.86   34000.05   34006.25

     Period     Period     Period     Period     Period     Period     Period

       1632       1633       1634       1635       1636       1637       1638

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34012.45   34018.65   34024.85   34031.05   34037.25   34043.45   34049.65

     Period     Period     Period     Period     Period     Period     Period

       1639       1640       1641       1642       1643       1644       1645

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34055.85   34062.05   34068.25   34074.45   34080.64   34086.84   34093.04

     Period     Period     Period     Period     Period     Period     Period

       1646       1647       1648       1649       1650       1651       1652

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34099.24   34105.44   34111.64   34117.84   34124.04   34130.24   34136.44

     Period     Period     Period     Period     Period     Period     Period

       1653       1654       1655       1656       1657       1658       1659

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34142.64   34148.84   34155.04   34161.23   34167.43   34173.63   34179.83



     Period     Period     Period     Period     Period     Period     Period

       1660       1661       1662       1663       1664       1665       1666

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34186.03   34192.23   34198.43   34204.63   34210.83   34217.03   34223.23

     Period     Period     Period     Period     Period     Period     Period

       1667       1668       1669       1670       1671       1672       1673

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34229.43   34235.63   34241.82   34248.02   34254.22   34260.42   34266.62

     Period     Period     Period     Period     Period     Period     Period

       1674       1675       1676       1677       1678       1679       1680

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34272.82   34279.02   34285.22   34291.42   34297.62   34303.82   34310.02

     Period     Period     Period     Period     Period     Period     Period

       1681       1682       1683       1684       1685       1686       1687

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34316.21   34322.41   34328.61   34334.81   34341.01   34347.21   34353.41



     Period     Period     Period     Period     Period     Period     Period

       1688       1689       1690       1691       1692       1693       1694

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34359.61   34365.81   34372.01   34378.21   34384.41   34390.61    34396.8

     Period     Period     Period     Period     Period     Period     Period

       1695       1696       1697       1698       1699       1700       1701

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget     34403.0    34409.2    34415.4    34421.6    34427.8      34434    34440.2

     Period     Period     Period     Period     Period     Period     Period

       1702       1703       1704       1705       1706       1707       1708

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget     34446.4    34452.6    34458.8      34465    34471.2   34477.39   34483.59

     Period     Period     Period     Period     Period     Period     Period

       1709       1710       1711       1712       1713       1714       1715

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34489.79      34496   34502.19   34508.39   34514.59   34520.79   34526.99

     Period     Period     Period     Period     Period     Period     Period



       1716       1717       1718       1719       1720       1721       1722

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34533.19   34539.39   34545.59   34551.79   34557.98   34564.18   34570.38

     Period     Period     Period     Period     Period     Period     Period

       1723       1724       1725       1726       1727       1728       1729

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34576.58   34582.78   34588.98   34595.18   34601.38   34607.58   34613.78

     Period     Period     Period     Period     Period     Period     Period

       1730       1731       1732       1733       1734       1735       1736

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34619.98   34626.18   34632.38   34638.57   34644.77   34650.97   34657.17

     Period     Period     Period     Period     Period     Period     Period

       1737       1738       1739       1740       1741       1742       1743

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34663.37   34669.57   34675.77   34681.97   34688.17   34694.37   34700.57

     Period     Period     Period     Period     Period     Period     Period

       1744       1745       1746       1747       1748       1749       1750



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34706.77   34712.96   34719.16   34725.36   34731.56   34737.76   34743.96

     Period     Period     Period     Period     Period     Period     Period

       1751       1752       1753       1754       1755       1756       1757

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34750.16   34756.36   34762.56   34768.76   34774.96   34781.16   34787.36

     Period     Period     Period     Period     Period     Period     Period

       1758       1759       1760       1761       1762       1763       1764

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34793.55   34799.75   34805.95   34812.15   34818.35   34824.55   34830.75

     Period     Period     Period     Period     Period     Period     Period

       1765       1766       1767       1768       1769       1770       1771

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34836.95   34843.15   34849.35   34855.55   34861.75   34867.95   34874.14

     Period     Period     Period     Period     Period     Period     Period

       1772       1773       1774       1775       1776       1777       1778

--------------------------------------------------------------------------------------------



A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34880.34   34886.54   34892.74   34898.94   34905.14   34911.34   34917.54

     Period     Period     Period     Period     Period     Period     Period

       1779       1780       1781       1782       1783       1784       1785

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34923.74   34929.94   34936.14   34942.34   34948.54   34954.73   34960.93

     Period     Period     Period     Period     Period     Period     Period

       1786       1787       1788       1789       1790       1791       1792

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    34967.13   34973.33   34979.53   34985.73   34991.93   34998.13   35004.33

     Period     Period     Period     Period     Period     Period     Period

       1793       1794       1795       1796       1797       1798       1799

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35010.53   35016.73   35022.93   35029.13   35035.32   35041.52   35047.72

     Period     Period     Period     Period     Period     Period     Period

       1800       1801       1802       1803       1804       1805       1806

--------------------------------------------------------------------------------------------
A



B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35053.92   35060.12   35066.32   35072.52   35078.72   35084.92   35091.12

     Period     Period     Period     Period     Period     Period     Period

       1807       1808       1809       1810       1811       1812       1813

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35097.32   35103.52   35109.71   35115.91   35122.11   35128.31   35134.51

     Period     Period     Period     Period     Period     Period     Period

       1814       1815       1816       1817       1818       1819       1820

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35140.71   35146.91   35153.11   35159.31   35165.51   35171.71   35177.91

     Period     Period     Period     Period     Period     Period     Period

       1821       1822       1823       1824       1825       1826       1827

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35184.11    35190.3    35196.5    35202.7    35208.9    35215.1    35221.3

     Period     Period     Period     Period     Period     Period     Period

       1828       1829       1830       1831       1832       1833       1834

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget     35227.5    35233.7    35239.9    35246.1    35252.3    35258.5    35264.7

     Period     Period     Period     Period     Period     Period     Period

       1835       1836       1837       1838       1839       1840       1841

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35270.89   35277.09   35283.29   35289.49   35295.69   35301.89   35308.09

     Period     Period     Period     Period     Period     Period     Period

       1842       1843       1844       1845       1846       1847       1848

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35314.29   35320.49   35326.69   35332.89   35339.09   35345.29   35351.48

     Period     Period     Period     Period     Period     Period     Period

       1849       1850       1851       1852       1853       1854       1855

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35357.68   35363.88   35370.08   35376.28   35382.48   35388.68   35394.88

     Period     Period     Period     Period     Period     Period     Period

       1856       1857       1858       1859       1860       1861       1862

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35401.08   35407.28   35413.48   35419.68   35425.88   35432.07   35438.27

     Period     Period     Period     Period     Period     Period     Period

       1863       1864       1865       1866       1867       1868       1869

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35444.47   35450.67   35456.87   35463.07   35469.27   35475.47   35481.67

     Period     Period     Period     Period     Period     Period     Period

       1870       1871       1872       1873       1874       1875       1876

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35487.87   35494.07   35500.27   35506.46   35512.66   35518.86   35525.06

     Period     Period     Period     Period     Period     Period     Period

       1877       1878       1879       1880       1881       1882       1883

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35531.26   35537.46   35543.66   35549.86   35556.06   35562.26   35568.46

     Period     Period     Period     Period     Period     Period     Period

       1884       1885       1886       1887       1888       1889       1890

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35574.66   35580.86   35587.05   35593.25   35599.45   35605.65   35611.85

     Period     Period     Period     Period     Period     Period     Period

       1891       1892       1893       1894       1895       1896       1897

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35618.05   35624.25   35630.45   35636.65   35642.85   35649.05   35655.25

     Period     Period     Period     Period     Period     Period     Period

       1898       1899       1900       1901       1902       1903       1904

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35661.45   35667.64   35673.84   35680.04   35686.24   35692.44   35698.64

     Period     Period     Period     Period     Period     Period     Period

       1905       1906       1907       1908       1909       1910       1911

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35704.84   35711.04   35717.24   35723.44   35729.64   35735.84   35742.04

     Period     Period     Period     Period     Period     Period     Period

       1912       1913       1914       1915       1916       1917       1918

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35748.23   35754.43   35760.63   35766.83   35773.03   35779.23   35785.43

     Period     Period     Period     Period     Period     Period     Period

       1919       1920       1921       1922       1923       1924       1925

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2        6.2        6.2        6.2
Cum budget    35791.63   35797.83   35804.03   35810.23   35816.43   35822.63   35828.82

     Period     Period     Period     Period

       1926       1927       1928       1929

-----------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2
K
L
Period budget         6.2        6.2        6.2        6.2
Cum budget    35835.02   35841.22   35847.42   35853.62

Late Start Budget ----------

                                                                             
   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget        8.57      17.14      25.71      34.29      42.86      51.43         60

                                                                             
   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B



C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget       68.57      77.14      85.71      94.29     102.86     111.43        120

                                                                             
  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      128.57     137.14     145.71     154.29     162.86     171.43        180

                                                                             
  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      188.57     197.14     205.71     214.29     222.86     231.43        240

                                                                             
  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      248.57     257.14     265.71     274.29     282.86     291.43        300

                                                                             
  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D



E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      308.57     317.14     325.71     334.29     342.86     351.43        360

                                                                             
  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      368.57     377.14     385.71     394.29     402.86     411.43        420

                                                                             
  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      428.57     437.14     445.71     454.29     462.86     471.43        480

                                                                             
  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      488.57     497.14     505.71     514.29     522.86     531.43        540

                                                                             
  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F



G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      548.57     557.14     565.71     574.29     582.86     591.43        600

                                                                             
  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      608.57     617.14     625.71     634.29     642.86     651.43        660

                                                                             
  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      668.57     677.14     685.71     694.29     702.86     711.43        720

                                                                             
  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      728.57     737.14     745.71     754.29     762.86     771.43        780

                                                                             
  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H



I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      788.57     797.14     805.71     814.29     822.86     831.43        840

                                                                             

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      848.57     857.14     865.71     874.29     882.86     891.43        900

                                                                             

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      908.57     917.14     925.71     934.29     942.86     951.43        960

                                                                             

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget      968.57     977.14     985.71     994.29    1002.86    1011.43       1020

                                                                             

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I



J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1028.57    1037.14    1045.71    1054.29    1062.86    1071.43       1080

                                                                             

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1088.57    1097.14    1105.71    1114.29    1122.86    1131.43       1140

                                                                             

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1148.57    1157.14    1165.71    1174.29    1182.86    1191.43       1200

                                                                             

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1208.57    1217.14    1225.71    1234.29    1242.86    1251.43       1260

                                                                             

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J



K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1268.57    1277.14    1285.71    1294.29    1302.86    1311.43       1320

                                                                             

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1328.57    1337.14    1345.71    1354.28    1362.86    1371.43       1380

                                                                             

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1388.57    1397.14    1405.71    1414.28    1422.86    1431.43       1440

                                                                             

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1448.57    1457.14    1465.71    1474.28    1482.86    1491.43       1500

                                                                             

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K



L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1508.57    1517.14    1525.71    1534.28    1542.86    1551.43       1560

                                                                             

 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1568.57    1577.14    1585.71    1594.28    1602.86    1611.43       1620

                                                                             

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1628.57    1637.14    1645.71    1654.28    1662.86    1671.43       1680

                                                                             

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L
Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1688.57    1697.14    1705.71    1714.28    1722.86    1731.43       1740

                                                                             

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A        8.57       8.57       8.57       8.57       8.57       8.57       8.57
B
C
D
E
F
G
H
I
J
K
L



Period budget        8.57       8.57       8.57       8.57       8.57       8.57       8.57
Cum budget     1748.57    1757.14    1765.71    1774.28    1782.86    1791.43       1800

                                                                             

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     1808.46    1816.92    1825.38    1833.84    1842.31    1850.77    1859.23

                                                                             

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     1867.69    1876.15    1884.61    1893.08    1901.54       1910    1918.46

                                                                             

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     1926.92    1935.38    1943.84    1952.31    1960.77    1969.23    1977.69

                                                                             

 Period 232 Period 233 Period 234 Period 235 Period 236 Period 237 Period 238

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46



Cum budget     1986.15    1994.61    2003.08    2011.54       2020    2028.46    2036.92

                                                                             

 Period 239 Period 240 Period 241 Period 242 Period 243 Period 244 Period 245

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2045.38    2053.84    2062.31    2070.77    2079.23    2087.69    2096.15

                                                                             

 Period 246 Period 247 Period 248 Period 249 Period 250 Period 251 Period 252

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2104.61    2113.07    2121.54       2130    2138.46    2146.92    2155.38

                                                                             

 Period 253 Period 254 Period 255 Period 256 Period 257 Period 258 Period 259

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2163.84     2172.3    2180.77    2189.23    2197.69    2206.15    2214.61

                                                                             

 Period 260 Period 261 Period 262 Period 263 Period 264 Period 265 Period 266

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2223.07    2231.53       2240    2248.46    2256.92    2265.38    2273.84



                                                                             

 Period 267 Period 268 Period 269 Period 270 Period 271 Period 272 Period 273

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget      2282.3    2290.76    2299.23    2307.69    2316.15    2324.61    2333.07

                                                                             

 Period 274 Period 275 Period 276 Period 277 Period 278 Period 279 Period 280

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2341.53       2350    2358.46    2366.92    2375.38    2383.84     2392.3

                                                                             

 Period 281 Period 282 Period 283 Period 284 Period 285 Period 286 Period 287

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2400.76    2409.22    2417.69    2426.15    2434.61    2443.07    2451.53

                                                                             

 Period 288 Period 289 Period 290 Period 291 Period 292 Period 293 Period 294

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget        2460    2468.45    2476.92    2485.38    2493.84     2502.3    2510.76



                                                                             

 Period 295 Period 296 Period 297 Period 298 Period 299 Period 300 Period 301

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2519.22    2527.68    2536.15    2544.61    2553.07    2561.53       2570

                                                                             

 Period 302 Period 303 Period 304 Period 305 Period 306 Period 307 Period 308

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2578.45    2586.91    2595.38    2603.84     2612.3    2620.76    2629.22

                                                                             

 Period 309 Period 310 Period 311 Period 312 Period 313 Period 314 Period 315

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2637.68    2646.14    2654.61    2663.07    2671.53    2679.99    2688.45

                                                                             

 Period 316 Period 317 Period 318 Period 319 Period 320 Period 321 Period 322

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2696.91    2705.37    2713.84     2722.3    2730.76    2739.22    2747.68

                                                                             



 Period 323 Period 324 Period 325 Period 326 Period 327 Period 328 Period 329

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2756.14     2764.6    2773.07    2781.53    2789.99    2798.45    2806.91

                                                                             

 Period 330 Period 331 Period 332 Period 333 Period 334 Period 335 Period 336

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2815.37    2823.83     2832.3    2840.76    2849.22    2857.68    2866.14

                                                                             

 Period 337 Period 338 Period 339 Period 340 Period 341 Period 342 Period 343

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget      2874.6    2883.06    2891.53    2899.99    2908.45    2916.91    2925.37

                                                                             

 Period 344 Period 345 Period 346 Period 347 Period 348 Period 349 Period 350

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2933.83    2942.29    2950.76    2959.22    2967.68    2976.14     2984.6

                                                                             

 Period 351 Period 352 Period 353 Period 354 Period 355 Period 356 Period 357



--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     2993.06    3001.52    3009.99    3018.45    3026.91    3035.37    3043.83

                                                                             

 Period 358 Period 359 Period 360 Period 361 Period 362 Period 363 Period 364

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3052.29    3060.75    3069.22    3077.68    3086.14     3094.6    3103.06

                                                                             

 Period 365 Period 366 Period 367 Period 368 Period 369 Period 370 Period 371

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3111.52    3119.98    3128.45    3136.91    3145.37    3153.83    3162.29

                                                                             

 Period 372 Period 373 Period 374 Period 375 Period 376 Period 377 Period 378

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3170.75    3179.21    3187.68    3196.14     3204.6    3213.06    3221.52

                                                                             

 Period 379 Period 380 Period 381 Period 382 Period 383 Period 384 Period 385

--------------------------------------------------------------------------------------------



A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3229.98    3238.44    3246.91    3255.37    3263.83    3272.29    3280.75

                                                                             

 Period 386 Period 387 Period 388 Period 389 Period 390 Period 391 Period 392

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3289.21    3297.67    3306.14     3314.6    3323.06    3331.52    3339.98

                                                                             

 Period 393 Period 394 Period 395 Period 396 Period 397 Period 398 Period 399

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3348.44     3356.9    3365.37    3373.83    3382.29    3390.75    3399.21

                                                                             

 Period 400 Period 401 Period 402 Period 403 Period 404 Period 405 Period 406

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3407.67    3416.13     3424.6    3433.06    3441.52    3449.98    3458.44

                                                                             

 Period 407 Period 408 Period 409 Period 410 Period 411 Period 412 Period 413

--------------------------------------------------------------------------------------------
A



B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget      3466.9    3475.36    3483.83    3492.29    3500.75    3509.21    3517.67

                                                                             

 Period 414 Period 415 Period 416 Period 417 Period 418 Period 419 Period 420

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3526.13    3534.59    3543.06    3551.52    3559.98    3568.44     3576.9

                                                                             

 Period 421 Period 422 Period 423 Period 424 Period 425 Period 426 Period 427

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3585.36    3593.82    3602.29    3610.75    3619.21    3627.67    3636.13

                                                                             

 Period 428 Period 429 Period 430 Period 431 Period 432 Period 433 Period 434

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46
C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3644.59    3653.05    3661.52    3669.98    3678.44     3686.9    3695.36

                                                                             

 Period 435 Period 436 Period 437 Period 438 Period 439 Period 440 Period 441

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46       8.46       8.46       8.46       8.46



C
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.46       8.46       8.46       8.46
Cum budget     3703.82    3712.28    3720.75    3729.21    3737.67    3746.13    3754.59

                                                                             

 Period 442 Period 443 Period 444 Period 445 Period 446 Period 447 Period 448

--------------------------------------------------------------------------------------------
A
B        8.46       8.46       8.46
C        8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K
L
Period budget        8.46       8.46       8.46       8.67       8.67       8.67       8.67
Cum budget     3763.05    3771.51    3779.98    3788.65    3797.33       3806    3814.67

                                                                             

 Period 449 Period 450 Period 451 Period 452 Period 453 Period 454 Period 455

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K
L
Period budget        8.67       8.67       8.67       8.67       8.67       8.67       8.67
Cum budget     3823.35    3832.02     3840.7    3849.37    3858.05    3866.72     3875.4

                                                                             

 Period 456 Period 457 Period 458 Period 459 Period 460 Period 461 Period 462

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K
L
Period budget        8.67       8.67       8.67       8.67       8.67       8.67       8.67
Cum budget     3884.07    3892.75    3901.42     3910.1    3918.77    3927.45    3936.12

                                                                             

 Period 463 Period 464 Period 465 Period 466 Period 467 Period 468 Period 469

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67



D
E
F
G
H
I
J
K
L
Period budget        8.67       8.67       8.67       8.67       8.67       8.67       8.67
Cum budget      3944.8    3953.47    3962.15    3970.82     3979.5    3988.17    3996.85

                                                                             

 Period 470 Period 471 Period 472 Period 473 Period 474 Period 475 Period 476

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08
L
Period budget        8.67       8.67      14.76      14.76      14.76      14.76      14.76
Cum budget     4005.52     4014.2    4028.95    4043.71    4058.46    4073.22    4087.97

                                                                             

 Period 477 Period 478 Period 479 Period 480 Period 481 Period 482 Period 483

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4102.73    4117.49    4132.24       4147    4161.75    4176.51    4191.27

                                                                             

 Period 484 Period 485 Period 486 Period 487 Period 488 Period 489 Period 490

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4206.02    4220.78    4235.53    4250.29    4265.04     4279.8    4294.56

                                                                             

 Period 491 Period 492 Period 493 Period 494 Period 495 Period 496 Period 497

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D



E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4309.31    4324.07    4338.82    4353.58    4368.34    4383.09    4397.85

                                                                             

 Period 498 Period 499 Period 500 Period 501 Period 502 Period 503 Period 504

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget      4412.6    4427.36    4442.12    4456.87    4471.63    4486.38    4501.14

                                                                             

 Period 505 Period 506 Period 507 Period 508 Period 509 Period 510 Period 511

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4515.89    4530.65    4545.41    4560.16    4574.92    4589.67    4604.43

                                                                             

 Period 512 Period 513 Period 514 Period 515 Period 516 Period 517 Period 518

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4619.19    4633.94     4648.7    4663.45    4678.21    4692.96    4707.72

                                                                             

 Period 519 Period 520 Period 521 Period 522 Period 523 Period 524 Period 525

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E



F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4722.48    4737.23    4751.99    4766.74     4781.5    4796.26    4811.01

                                                                             

 Period 526 Period 527 Period 528 Period 529 Period 530 Period 531 Period 532

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4825.77    4840.52    4855.28    4870.04    4884.79    4899.55     4914.3

                                                                             

 Period 533 Period 534 Period 535 Period 536 Period 537 Period 538 Period 539

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     4929.06    4943.81    4958.57    4973.33    4988.08    5002.84    5017.59

                                                                             

 Period 540 Period 541 Period 542 Period 543 Period 544 Period 545 Period 546

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5032.35    5047.11    5061.86    5076.62    5091.37    5106.13    5120.88

                                                                             

 Period 547 Period 548 Period 549 Period 550 Period 551 Period 552 Period 553

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F



G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5135.64     5150.4    5165.15    5179.91    5194.66    5209.42    5224.18

                                                                             

 Period 554 Period 555 Period 556 Period 557 Period 558 Period 559 Period 560

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5238.93    5253.69    5268.44     5283.2    5297.96    5312.71    5327.47

                                                                             

 Period 561 Period 562 Period 563 Period 564 Period 565 Period 566 Period 567

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5342.22    5356.98    5371.73    5386.49    5401.25     5416.0    5430.76

                                                                             

 Period 568 Period 569 Period 570 Period 571 Period 572 Period 573 Period 574

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5445.51    5460.27    5475.03    5489.78    5504.54    5519.29    5534.05

                                                                             

 Period 575 Period 576 Period 577 Period 578 Period 579 Period 580 Period 581

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G



H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget      5548.8    5563.56    5578.32    5593.07    5607.83    5622.58    5637.34

                                                                             

 Period 582 Period 583 Period 584 Period 585 Period 586 Period 587 Period 588

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget      5652.1    5666.85    5681.61    5696.36    5711.12    5725.88    5740.63

                                                                             

 Period 589 Period 590 Period 591 Period 592 Period 593 Period 594 Period 595

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5755.39    5770.14     5784.9    5799.65    5814.41    5829.17    5843.92

                                                                             

 Period 596 Period 597 Period 598 Period 599 Period 600 Period 601 Period 602

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5858.68    5873.43    5888.19    5902.95     5917.7    5932.46    5947.21

                                                                             

 Period 603 Period 604 Period 605 Period 606 Period 607 Period 608 Period 609

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H



I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     5961.97    5976.72    5991.48    6006.24       6021    6035.75     6050.5

                                                                             

 Period 610 Period 611 Period 612 Period 613 Period 614 Period 615 Period 616

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     6065.26    6080.02    6094.77    6109.53    6124.28    6139.04    6153.79

                                                                             

 Period 617 Period 618 Period 619 Period 620 Period 621 Period 622 Period 623

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     6168.55    6183.31    6198.06    6212.82    6227.57    6242.33    6257.09

                                                                             

 Period 624 Period 625 Period 626 Period 627 Period 628 Period 629 Period 630

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     6271.84     6286.6    6301.35    6316.11    6330.87    6345.62    6360.38

                                                                             

 Period 631 Period 632 Period 633 Period 634 Period 635 Period 636 Period 637

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I



J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     6375.13    6389.89    6404.64     6419.4    6434.16    6448.91    6463.67

                                                                             

 Period 638 Period 639 Period 640 Period 641 Period 642 Period 643 Period 644

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     6478.42    6493.18    6507.94    6522.69    6537.45     6552.2    6566.96

                                                                             

 Period 645 Period 646 Period 647 Period 648 Period 649 Period 650 Period 651

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      14.76      14.76      14.76      14.76
Cum budget     6581.71    6596.47    6611.23    6625.98    6640.74    6655.49    6670.25

                                                                             

 Period 652 Period 653 Period 654 Period 655 Period 656 Period 657 Period 658

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E        8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.76      14.76      14.76      22.93      22.93      22.93      22.93
Cum budget     6685.01    6699.76    6714.52    6737.45    6760.38    6783.31    6806.24

                                                                             

 Period 659 Period 660 Period 661 Period 662 Period 663 Period 664 Period 665

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J



K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.93      22.93      22.93      22.93      22.93      22.93      22.93
Cum budget     6829.17     6852.1    6875.04    6897.97     6920.9    6943.83    6966.76

                                                                             

 Period 666 Period 667 Period 668 Period 669 Period 670 Period 671 Period 672

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.93      22.93      22.93      22.93      22.93      22.93      22.93
Cum budget     6989.69    7012.62    7035.55    7058.48    7081.42    7104.35    7127.28

                                                                             

 Period 673 Period 674 Period 675 Period 676 Period 677 Period 678 Period 679

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.93      22.93      22.93      22.93      22.93      22.93      22.93
Cum budget     7150.21    7173.14    7196.07     7219.0    7241.93    7264.87     7287.8

                                                                             

 Period 680 Period 681 Period 682 Period 683 Period 684 Period 685 Period 686

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67       8.67       8.67       8.67
D
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.93      22.93      22.93      22.93      22.93      22.93      22.93
Cum budget     7310.73    7333.66    7356.59    7379.52    7402.45    7425.38    7448.31

                                                                             

 Period 687 Period 688 Period 689 Period 690 Period 691 Period 692 Period 693

--------------------------------------------------------------------------------------------
A
B
C        8.67       8.67       8.67       8.67
D        8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08



L
Period budget       22.93      22.93      22.93      22.93      22.69      22.69      22.69
Cum budget     7471.25    7494.18    7517.11    7540.04    7562.73    7585.42    7608.11

                                                                             

 Period 694 Period 695 Period 696 Period 697 Period 698 Period 699 Period 700

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget      7630.8     7653.5    7676.19    7698.88    7721.57    7744.26    7766.95

                                                                             

 Period 701 Period 702 Period 703 Period 704 Period 705 Period 706 Period 707

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     7789.64    7812.34    7835.03    7857.72    7880.41     7903.1    7925.79

                                                                             

 Period 708 Period 709 Period 710 Period 711 Period 712 Period 713 Period 714

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     7948.48    7971.18    7993.87    8016.56    8039.25    8061.94    8084.63

                                                                             

 Period 715 Period 716 Period 717 Period 718 Period 719 Period 720 Period 721

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L



Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     8107.32    8130.02    8152.71     8175.4    8198.09    8220.78    8243.47

                                                                             

 Period 722 Period 723 Period 724 Period 725 Period 726 Period 727 Period 728

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     8266.16    8288.86    8311.55    8334.24    8356.93    8379.62    8402.31

                                                                             

 Period 729 Period 730 Period 731 Period 732 Period 733 Period 734 Period 735

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget      8425.0     8447.7    8470.39    8493.08    8515.77    8538.46    8561.15

                                                                             

 Period 736 Period 737 Period 738 Period 739 Period 740 Period 741 Period 742

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     8583.84    8606.54    8629.23    8651.92    8674.61     8697.3       8720

                                                                             

 Period 743 Period 744 Period 745 Period 746 Period 747 Period 748 Period 749

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69



Cum budget     8742.68    8765.38    8788.07    8810.76    8833.45    8856.14    8878.83

                                                                             

 Period 750 Period 751 Period 752 Period 753 Period 754 Period 755 Period 756

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     8901.52    8924.22    8946.91     8969.6    8992.29    9014.98    9037.67

                                                                             

 Period 757 Period 758 Period 759 Period 760 Period 761 Period 762 Period 763

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     9060.36    9083.06    9105.75    9128.44    9151.13    9173.82    9196.51

                                                                             

 Period 764 Period 765 Period 766 Period 767 Period 768 Period 769 Period 770

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget      9219.2     9241.9    9264.59    9287.28    9309.97    9332.66    9355.35

                                                                             

 Period 771 Period 772 Period 773 Period 774 Period 775 Period 776 Period 777

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     9378.04    9400.73    9423.43    9446.12    9468.81     9491.5    9514.19



                                                                             

 Period 778 Period 779 Period 780 Period 781 Period 782 Period 783 Period 784

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     9536.88    9559.57    9582.27    9604.96    9627.65    9650.34    9673.03

                                                                             

 Period 785 Period 786 Period 787 Period 788 Period 789 Period 790 Period 791

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     9695.72    9718.41    9741.11     9763.8    9786.49    9809.18    9831.87

                                                                             

 Period 792 Period 793 Period 794 Period 795 Period 796 Period 797 Period 798

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     9854.56    9877.25    9899.95    9922.64    9945.33    9968.02    9990.71

                                                                             

 Period 799 Period 800 Period 801 Period 802 Period 803 Period 804 Period 805

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     10013.4   10036.09   10058.79   10081.48   10104.17   10126.86   10149.55



                                                                             

 Period 806 Period 807 Period 808 Period 809 Period 810 Period 811 Period 812

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    10172.24   10194.93   10217.63   10240.32   10263.01    10285.7   10308.39

                                                                             

 Period 813 Period 814 Period 815 Period 816 Period 817 Period 818 Period 819

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    10331.08   10353.77   10376.46   10399.16   10421.85   10444.54   10467.23

                                                                             

 Period 820 Period 821 Period 822 Period 823 Period 824 Period 825 Period 826

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    10489.92   10512.61    10535.3      10558   10580.69   10603.38   10626.07

                                                                             

 Period 827 Period 828 Period 829 Period 830 Period 831 Period 832 Period 833

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    10648.76   10671.45   10694.14   10716.84   10739.53   10762.22   10784.91

                                                                             



 Period 834 Period 835 Period 836 Period 837 Period 838 Period 839 Period 840

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     10807.6   10830.29   10852.98   10875.68   10898.37   10921.06   10943.75

                                                                             

 Period 841 Period 842 Period 843 Period 844 Period 845 Period 846 Period 847

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    10966.44   10989.13   11011.82   11034.52   11057.21    11079.9   11102.59

                                                                             

 Period 848 Period 849 Period 850 Period 851 Period 852 Period 853 Period 854

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    11125.28   11147.97   11170.66   11193.36   11216.05   11238.74   11261.43

                                                                             

 Period 855 Period 856 Period 857 Period 858 Period 859 Period 860 Period 861

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    11284.12   11306.81    11329.5    11352.2   11374.89   11397.58   11420.27

                                                                             

 Period 862 Period 863 Period 864 Period 865 Period 866 Period 867 Period 868



--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    11442.96   11465.65   11488.34   11511.04   11533.73   11556.42   11579.11

                                                                             

 Period 869 Period 870 Period 871 Period 872 Period 873 Period 874 Period 875

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     11601.8   11624.49   11647.18   11669.88   11692.57   11715.26   11737.95

                                                                             

 Period 876 Period 877 Period 878 Period 879 Period 880 Period 881 Period 882

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    11760.64   11783.33   11806.02   11828.71   11851.41    11874.1   11896.79

                                                                             

 Period 883 Period 884 Period 885 Period 886 Period 887 Period 888 Period 889

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    11919.48   11942.17   11964.86   11987.55   12010.25   12032.94   12055.63

                                                                             

 Period 890 Period 891 Period 892 Period 893 Period 894 Period 895 Period 896

--------------------------------------------------------------------------------------------



A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    12078.32   12101.01    12123.7   12146.39   12169.09   12191.78   12214.47

                                                                             

 Period 897 Period 898 Period 899 Period 900 Period 901 Period 902 Period 903

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    12237.16   12259.85   12282.54   12305.23   12327.93   12350.62   12373.31

                                                                             

 Period 904 Period 905 Period 906 Period 907 Period 908 Period 909 Period 910

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget       12396   12418.69   12441.38   12464.07   12486.77   12509.46   12532.15

                                                                             

 Period 911 Period 912 Period 913 Period 914 Period 915 Period 916 Period 917

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    12554.84   12577.53   12600.22   12622.91   12645.61    12668.3   12690.99

                                                                             

 Period 918 Period 919 Period 920 Period 921 Period 922 Period 923 Period 924

--------------------------------------------------------------------------------------------
A



B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    12713.68   12736.37   12759.06   12781.75   12804.45   12827.14   12849.83

                                                                             

 Period 925 Period 926 Period 927 Period 928 Period 929 Period 930 Period 931

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    12872.52   12895.21    12917.9   12940.59   12963.29   12985.98   13008.67

                                                                             

 Period 932 Period 933 Period 934 Period 935 Period 936 Period 937 Period 938

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    13031.36   13054.05   13076.74   13099.43   13122.13   13144.82   13167.51

                                                                             

 Period 939 Period 940 Period 941 Period 942 Period 943 Period 944 Period 945

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget     13190.2   13212.89   13235.58   13258.27   13280.96   13303.66   13326.35

                                                                             

 Period 946 Period 947 Period 948 Period 949 Period 950 Period 951 Period 952

--------------------------------------------------------------------------------------------
A
B



C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    13349.04   13371.73   13394.42   13417.11    13439.8    13462.5   13485.19

                                                                             

 Period 953 Period 954 Period 955 Period 956 Period 957 Period 958 Period 959

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    13507.88   13530.57   13553.26   13575.95   13598.64   13621.34   13644.03

                                                                             

 Period 960 Period 961 Period 962 Period 963 Period 964 Period 965 Period 966

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44       8.44       8.44       8.44       8.44       8.44
E        8.18       8.18       8.18       8.18       8.18       8.18       8.18
F
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      22.69      22.69      22.69      22.69      22.69
Cum budget    13666.72   13689.41    13712.1   13734.79   13757.48   13780.18   13802.87

                                                                             

 Period 967 Period 968 Period 969 Period 970 Period 971 Period 972 Period 973

--------------------------------------------------------------------------------------------
A
B
C
D        8.44       8.44
E        8.18       8.18
F        8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       22.69      22.69      14.59      14.59      14.59      14.59      14.59
Cum budget    13825.56   13848.25   13862.84   13877.43   13892.02   13906.61    13921.2

                                                                             

 Period 974 Period 975 Period 976 Period 977 Period 978 Period 979 Period 980

--------------------------------------------------------------------------------------------
A
B
C



D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    13935.79   13950.39   13964.98   13979.57   13994.16   14008.75   14023.34

                                                                             

 Period 981 Period 982 Period 983 Period 984 Period 985 Period 986 Period 987

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14037.93   14052.52   14067.11    14081.7   14096.29   14110.88   14125.48

                                                                             

 Period 988 Period 989 Period 990 Period 991 Period 992 Period 993 Period 994

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14140.07   14154.66   14169.25   14183.84   14198.43   14213.02   14227.61

                                                            Period     Period

 Period 995 Period 996 Period 997 Period 998 Period 999       1000       1001

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget     14242.2   14256.79   14271.38   14285.97   14300.57   14315.16   14329.75

     Period     Period     Period     Period     Period     Period     Period

       1002       1003       1004       1005       1006       1007       1008

--------------------------------------------------------------------------------------------
A
B
C
D



E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14344.34   14358.93   14373.52   14388.11    14402.7   14417.29   14431.88

     Period     Period     Period     Period     Period     Period     Period

       1009       1010       1011       1012       1013       1014       1015

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14446.47   14461.06   14475.66   14490.25   14504.84   14519.43   14534.02

     Period     Period     Period     Period     Period     Period     Period

       1016       1017       1018       1019       1020       1021       1022

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14548.61    14563.2   14577.79   14592.38   14606.97   14621.56   14636.15

     Period     Period     Period     Period     Period     Period     Period

       1023       1024       1025       1026       1027       1028       1029

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14650.75   14665.34   14679.93   14694.52   14709.11    14723.7   14738.29

     Period     Period     Period     Period     Period     Period     Period

       1030       1031       1032       1033       1034       1035       1036

--------------------------------------------------------------------------------------------
A
B
C
D
E



F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14752.88   14767.47   14782.06   14796.65   14811.24   14825.83   14840.43

     Period     Period     Period     Period     Period     Period     Period

       1037       1038       1039       1040       1041       1042       1043

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14855.02   14869.61    14884.2   14898.79   14913.38   14927.97   14942.56

     Period     Period     Period     Period     Period     Period     Period

       1044       1045       1046       1047       1048       1049       1050

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    14957.15   14971.74   14986.33   15000.92   15015.52   15030.11    15044.7

     Period     Period     Period     Period     Period     Period     Period

       1051       1052       1053       1054       1055       1056       1057

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15059.29   15073.88   15088.47   15103.06   15117.65   15132.24   15146.83

     Period     Period     Period     Period     Period     Period     Period

       1058       1059       1060       1061       1062       1063       1064

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51



G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15161.42   15176.01   15190.61    15205.2   15219.79   15234.38   15248.97

     Period     Period     Period     Period     Period     Period     Period

       1065       1066       1067       1068       1069       1070       1071

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15263.56   15278.15   15292.74   15307.33   15321.92   15336.51    15351.1

     Period     Period     Period     Period     Period     Period     Period

       1072       1073       1074       1075       1076       1077       1078

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget     15365.7   15380.29   15394.88   15409.47   15424.06   15438.65   15453.24

     Period     Period     Period     Period     Period     Period     Period

       1079       1080       1081       1082       1083       1084       1085

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15467.83   15482.42   15497.01    15511.6   15526.19   15540.79   15555.38

     Period     Period     Period     Period     Period     Period     Period

       1086       1087       1088       1089       1090       1091       1092

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G



H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15569.97   15584.56   15599.15   15613.74   15628.33   15642.92   15657.51

     Period     Period     Period     Period     Period     Period     Period

       1093       1094       1095       1096       1097       1098       1099

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget     15672.1   15686.69   15701.28   15715.88   15730.47   15745.06   15759.65

     Period     Period     Period     Period     Period     Period     Period

       1100       1101       1102       1103       1104       1105       1106

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15774.24   15788.83   15803.42   15818.01    15832.6   15847.19   15861.78

     Period     Period     Period     Period     Period     Period     Period

       1107       1108       1109       1110       1111       1112       1113

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15876.37   15890.96   15905.56   15920.15   15934.74   15949.33   15963.92

     Period     Period     Period     Period     Period     Period     Period

       1114       1115       1116       1117       1118       1119       1120

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H



I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    15978.51    15993.1   16007.69   16022.28   16036.87   16051.46   16066.05

     Period     Period     Period     Period     Period     Period     Period

       1121       1122       1123       1124       1125       1126       1127

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    16080.65   16095.24   16109.83   16124.42   16139.01    16153.6   16168.19

     Period     Period     Period     Period     Period     Period     Period

       1128       1129       1130       1131       1132       1133       1134

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    16182.78   16197.37   16211.96   16226.55   16241.14   16255.74   16270.33

     Period     Period     Period     Period     Period     Period     Period

       1135       1136       1137       1138       1139       1140       1141

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    16284.92   16299.51    16314.1   16328.69   16343.28   16357.87   16372.46

     Period     Period     Period     Period     Period     Period     Period

       1142       1143       1144       1145       1146       1147       1148

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I



J
K        6.08       6.08       6.08       6.08       6.08       6.08       6.08
L
Period budget       14.59      14.59      14.59      14.59      14.59      14.59      14.59
Cum budget    16387.05   16401.64   16416.23   16430.82   16445.41    16460.0   16474.59

     Period     Period     Period     Period     Period     Period     Period

       1149       1150       1151       1152       1153       1154       1155

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K        6.08
L        5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.59      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    16489.18   16503.28   16517.37   16531.46   16545.56   16559.65   16573.74

     Period     Period     Period     Period     Period     Period     Period

       1156       1157       1158       1159       1160       1161       1162

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    16587.84   16601.93   16616.03   16630.12   16644.21   16658.31    16672.4

     Period     Period     Period     Period     Period     Period     Period

       1163       1164       1165       1166       1167       1168       1169

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    16686.49   16700.59   16714.68   16728.78   16742.87   16756.96   16771.06

     Period     Period     Period     Period     Period     Period     Period

       1170       1171       1172       1173       1174       1175       1176

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J



K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    16785.15   16799.24   16813.34   16827.43   16841.53   16855.62   16869.71

     Period     Period     Period     Period     Period     Period     Period

       1177       1178       1179       1180       1181       1182       1183

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    16883.81    16897.9      16912   16926.09   16940.18   16954.28   16968.37

     Period     Period     Period     Period     Period     Period     Period

       1184       1185       1186       1187       1188       1189       1190

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    16982.46   16996.56   17010.65   17024.74   17038.84   17052.93   17067.03

     Period     Period     Period     Period     Period     Period     Period

       1191       1192       1193       1194       1195       1196       1197

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17081.12   17095.21   17109.31    17123.4   17137.49   17151.59   17165.68

     Period     Period     Period     Period     Period     Period     Period

       1198       1199       1200       1201       1202       1203       1204

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K



L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17179.78   17193.87   17207.96   17222.06   17236.15   17250.24   17264.34

     Period     Period     Period     Period     Period     Period     Period

       1205       1206       1207       1208       1209       1210       1211

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17278.43   17292.53   17306.62   17320.71   17334.81    17348.9      17363

     Period     Period     Period     Period     Period     Period     Period

       1212       1213       1214       1215       1216       1217       1218

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17377.09   17391.18   17405.28   17419.37   17433.46   17447.56   17461.65

     Period     Period     Period     Period     Period     Period     Period

       1219       1220       1221       1222       1223       1224       1225

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17475.74   17489.84   17503.93   17518.03   17532.12   17546.21   17560.31

     Period     Period     Period     Period     Period     Period     Period

       1226       1227       1228       1229       1230       1231       1232

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58



Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget     17574.4   17588.49   17602.59   17616.68   17630.78   17644.87   17658.96

     Period     Period     Period     Period     Period     Period     Period

       1233       1234       1235       1236       1237       1238       1239

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17673.06   17687.15   17701.24   17715.34   17729.43   17743.53   17757.62

     Period     Period     Period     Period     Period     Period     Period

       1240       1241       1242       1243       1244       1245       1246

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17771.71   17785.81    17799.9      17814   17828.09   17842.18   17856.28

     Period     Period     Period     Period     Period     Period     Period

       1247       1248       1249       1250       1251       1252       1253

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    17870.37   17884.46   17898.56   17912.65   17926.74   17940.84   17954.93

     Period     Period     Period     Period     Period     Period     Period

       1254       1255       1256       1257       1258       1259       1260

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09



Cum budget    17969.03   17983.12   17997.21   18011.31    18025.4   18039.49   18053.59

     Period     Period     Period     Period     Period     Period     Period

       1261       1262       1263       1264       1265       1266       1267

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    18067.68   18081.78   18095.87   18109.96   18124.06   18138.15   18152.24

     Period     Period     Period     Period     Period     Period     Period

       1268       1269       1270       1271       1272       1273       1274

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget    18166.34   18180.43   18194.53   18208.62   18222.71   18236.81    18250.9

     Period     Period     Period     Period     Period     Period     Period

       1275       1276       1277       1278       1279       1280       1281

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51       8.51       8.51       8.51       8.51
G
H
I
J
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      14.09      14.09      14.09      14.09
Cum budget       18265   18279.09   18293.18   18307.28   18321.37   18335.46   18349.56

     Period     Period     Period     Period     Period     Period     Period

       1282       1283       1284       1285       1286       1287       1288

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        8.51       8.51       8.51
G
H
I
J         6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       14.09      14.09      14.09      11.78      11.78      11.78      11.78
Cum budget    18363.65   18377.74   18391.84   18403.62   18415.41   18427.19   18438.98



     Period     Period     Period     Period     Period     Period     Period

       1289       1290       1291       1292       1293       1294       1295

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18450.76   18462.55   18474.33   18486.12    18497.9   18509.69   18521.47

     Period     Period     Period     Period     Period     Period     Period

       1296       1297       1298       1299       1300       1301       1302

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18533.26   18545.04   18556.83   18568.62    18580.4   18592.19   18603.97

     Period     Period     Period     Period     Period     Period     Period

       1303       1304       1305       1306       1307       1308       1309

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18615.76   18627.54   18639.33   18651.11    18662.9   18674.68   18686.47

     Period     Period     Period     Period     Period     Period     Period

       1310       1311       1312       1313       1314       1315       1316

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18698.25   18710.04   18721.82   18733.61   18745.39   18757.18   18768.96



     Period     Period     Period     Period     Period     Period     Period

       1317       1318       1319       1320       1321       1322       1323

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18780.75   18792.53   18804.32    18816.1   18827.89   18839.67   18851.46

     Period     Period     Period     Period     Period     Period     Period

       1324       1325       1326       1327       1328       1329       1330

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18863.24   18875.03   18886.81    18898.6   18910.38   18922.17   18933.96

     Period     Period     Period     Period     Period     Period     Period

       1331       1332       1333       1334       1335       1336       1337

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    18945.74   18957.53   18969.31    18981.1   18992.88   19004.67   19016.45

     Period     Period     Period     Period     Period     Period     Period

       1338       1339       1340       1341       1342       1343       1344

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    19028.24   19040.02   19051.81   19063.59   19075.38   19087.16   19098.95

     Period     Period     Period     Period     Period     Period     Period



       1345       1346       1347       1348       1349       1350       1351

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    19110.73   19122.52    19134.3   19146.09   19157.87   19169.66   19181.44

     Period     Period     Period     Period     Period     Period     Period

       1352       1353       1354       1355       1356       1357       1358

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    19193.23   19205.01    19216.8   19228.58   19240.37   19252.15   19263.94

     Period     Period     Period     Period     Period     Period     Period

       1359       1360       1361       1362       1363       1364       1365

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    19275.72   19287.51   19299.29   19311.08   19322.87   19334.65   19346.44

     Period     Period     Period     Period     Period     Period     Period

       1366       1367       1368       1369       1370       1371       1372

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    19358.22   19370.01   19381.79   19393.58   19405.36   19417.15   19428.93

     Period     Period     Period     Period     Period     Period     Period

       1373       1374       1375       1376       1377       1378       1379



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      11.78      11.78      11.78      11.78      11.78      11.78
Cum budget    19440.72    19452.5   19464.29   19476.07   19487.86   19499.64   19511.43

     Period     Period     Period     Period     Period     Period     Period

       1380       1381       1382       1383       1384       1385       1386

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       11.78      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    19523.21   19541.39   19559.58   19577.76   19595.94   19614.12    19632.3

     Period     Period     Period     Period     Period     Period     Period

       1387       1388       1389       1390       1391       1392       1393

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    19650.48   19668.67   19686.85   19705.03   19723.21   19741.39   19759.57

     Period     Period     Period     Period     Period     Period     Period

       1394       1395       1396       1397       1398       1399       1400

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    19777.76   19795.94   19814.12    19832.3   19850.48   19868.66   19886.85

     Period     Period     Period     Period     Period     Period     Period

       1401       1402       1403       1404       1405       1406       1407

--------------------------------------------------------------------------------------------



A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    19905.03   19923.21   19941.39   19959.57   19977.75   19995.94   20014.12

     Period     Period     Period     Period     Period     Period     Period

       1408       1409       1410       1411       1412       1413       1414

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget     20032.3   20050.48   20068.66   20086.84   20105.03   20123.21   20141.39

     Period     Period     Period     Period     Period     Period     Period

       1415       1416       1417       1418       1419       1420       1421

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    20159.57   20177.75   20195.93   20214.12    20232.3   20250.48   20268.66

     Period     Period     Period     Period     Period     Period     Period

       1422       1423       1424       1425       1426       1427       1428

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    20286.84   20305.02   20323.21   20341.39   20359.57   20377.75   20395.93

     Period     Period     Period     Period     Period     Period     Period

       1429       1430       1431       1432       1433       1434       1435

--------------------------------------------------------------------------------------------
A



B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    20414.11   20432.29   20450.48   20468.66   20486.84   20505.02    20523.2

     Period     Period     Period     Period     Period     Period     Period

       1436       1437       1438       1439       1440       1441       1442

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    20541.38   20559.57   20577.75   20595.93   20614.11   20632.29   20650.47

     Period     Period     Period     Period     Period     Period     Period

       1443       1444       1445       1446       1447       1448       1449

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    20668.66   20686.84   20705.02    20723.2   20741.38   20759.56   20777.75

     Period     Period     Period     Period     Period     Period     Period

       1450       1451       1452       1453       1454       1455       1456

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    20795.93   20814.11   20832.29   20850.47   20868.65   20886.84   20905.02

     Period     Period     Period     Period     Period     Period     Period

       1457       1458       1459       1460       1461       1462       1463

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget     20923.2   20941.38   20959.56   20977.74   20995.93   21014.11   21032.29

     Period     Period     Period     Period     Period     Period     Period

       1464       1465       1466       1467       1468       1469       1470

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      18.18      18.18      18.18      18.18      18.18
Cum budget    21050.47   21068.65   21086.83   21105.02    21123.2   21141.38   21159.56

     Period     Period     Period     Period     Period     Period     Period

       1471       1472       1473       1474       1475       1476       1477

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       18.18      18.18      25.75      25.75      25.75      25.75      25.75
Cum budget    21177.74   21195.92   21221.67   21247.42   21273.17   21298.92   21324.67

     Period     Period     Period     Period     Period     Period     Period

       1478       1479       1480       1481       1482       1483       1484

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    21350.42   21376.17   21401.92   21427.67   21453.42   21479.17   21504.92

     Period     Period     Period     Period     Period     Period     Period

       1485       1486       1487       1488       1489       1490       1491

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    21530.67   21556.42   21582.17   21607.92   21633.67   21659.42   21685.17

     Period     Period     Period     Period     Period     Period     Period

       1492       1493       1494       1495       1496       1497       1498

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    21710.92   21736.67   21762.42   21788.17   21813.92   21839.67   21865.42

     Period     Period     Period     Period     Period     Period     Period

       1499       1500       1501       1502       1503       1504       1505

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    21891.17   21916.92   21942.67   21968.42   21994.17   22019.92   22045.67

     Period     Period     Period     Period     Period     Period     Period

       1506       1507       1508       1509       1510       1511       1512

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    22071.42   22097.17   22122.92   22148.67   22174.42   22200.17   22225.92

     Period     Period     Period     Period     Period     Period     Period

       1513       1514       1515       1516       1517       1518       1519

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    22251.67   22277.42   22303.17   22328.92   22354.67   22380.42   22406.17

     Period     Period     Period     Period     Period     Period     Period

       1520       1521       1522       1523       1524       1525       1526

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    22431.92   22457.67   22483.42   22509.17   22534.92   22560.67   22586.42

     Period     Period     Period     Period     Period     Period     Period

       1527       1528       1529       1530       1531       1532       1533

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    22612.17   22637.92   22663.67   22689.42   22715.17   22740.92   22766.67

     Period     Period     Period     Period     Period     Period     Period

       1534       1535       1536       1537       1538       1539       1540

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    22792.42   22818.17   22843.92   22869.67   22895.42   22921.17   22946.92

     Period     Period     Period     Period     Period     Period     Period

       1541       1542       1543       1544       1545       1546       1547

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    22972.67   22998.42   23024.17   23049.92   23075.67   23101.42   23127.17

     Period     Period     Period     Period     Period     Period     Period

       1548       1549       1550       1551       1552       1553       1554

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    23152.92   23178.67   23204.42   23230.17   23255.92   23281.67   23307.42

     Period     Period     Period     Period     Period     Period     Period

       1555       1556       1557       1558       1559       1560       1561

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      25.75      25.75      25.75      25.75      25.75      25.75
Cum budget    23333.17   23358.92   23384.67   23410.42   23436.17   23461.92   23487.67

     Period     Period     Period     Period     Period     Period     Period

       1562       1563       1564       1565       1566       1567       1568

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       25.75      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    23513.42   23547.05   23580.67    23614.3   23647.92   23681.55   23715.17

     Period     Period     Period     Period     Period     Period     Period

       1569       1570       1571       1572       1573       1574       1575

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     23748.8   23782.42   23816.05   23849.67    23883.3   23916.92   23950.55

     Period     Period     Period     Period     Period     Period     Period

       1576       1577       1578       1579       1580       1581       1582

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    23984.17    24017.8   24051.42   24085.05   24118.67    24152.3   24185.92

     Period     Period     Period     Period     Period     Period     Period

       1583       1584       1585       1586       1587       1588       1589

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    24219.55   24253.17    24286.8   24320.42   24354.05   24387.67    24421.3

     Period     Period     Period     Period     Period     Period     Period

       1590       1591       1592       1593       1594       1595       1596

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    24454.92   24488.55   24522.17    24555.8   24589.42   24623.05   24656.67

     Period     Period     Period     Period     Period     Period     Period

       1597       1598       1599       1600       1601       1602       1603

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87



H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     24690.3   24723.92   24757.55   24791.17    24824.8   24858.42   24892.05

     Period     Period     Period     Period     Period     Period     Period

       1604       1605       1606       1607       1608       1609       1610

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    24925.67    24959.3   24992.92   25026.55   25060.17    25093.8   25127.42

     Period     Period     Period     Period     Period     Period     Period

       1611       1612       1613       1614       1615       1616       1617

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    25161.05   25194.67    25228.3   25261.92   25295.55   25329.17    25362.8

     Period     Period     Period     Period     Period     Period     Period

       1618       1619       1620       1621       1622       1623       1624

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    25396.42   25430.05   25463.67    25497.3   25530.92   25564.55   25598.17

     Period     Period     Period     Period     Period     Period     Period

       1625       1626       1627       1628       1629       1630       1631

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57



I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     25631.8   25665.42   25699.05   25732.67    25766.3   25799.92   25833.55

     Period     Period     Period     Period     Period     Period     Period

       1632       1633       1634       1635       1636       1637       1638

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    25867.17    25900.8   25934.42   25968.05   26001.67    26035.3   26068.92

     Period     Period     Period     Period     Period     Period     Period

       1639       1640       1641       1642       1643       1644       1645

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    26102.55   26136.17    26169.8   26203.42   26237.05   26270.67    26304.3

     Period     Period     Period     Period     Period     Period     Period

       1646       1647       1648       1649       1650       1651       1652

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    26337.92   26371.55   26405.17    26438.8   26472.42   26506.05   26539.67

     Period     Period     Period     Period     Period     Period     Period

       1653       1654       1655       1656       1657       1658       1659

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4



J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     26573.3   26606.92   26640.55   26674.17    26707.8   26741.42   26775.05

     Period     Period     Period     Period     Period     Period     Period

       1660       1661       1662       1663       1664       1665       1666

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    26808.67    26842.3   26875.92   26909.55   26943.17    26976.8   27010.42

     Period     Period     Period     Period     Period     Period     Period

       1667       1668       1669       1670       1671       1672       1673

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    27044.05   27077.67    27111.3   27144.92   27178.55   27212.17    27245.8

     Period     Period     Period     Period     Period     Period     Period

       1674       1675       1676       1677       1678       1679       1680

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    27279.42   27313.05   27346.67    27380.3   27413.92   27447.55   27481.17

     Period     Period     Period     Period     Period     Period     Period

       1681       1682       1683       1684       1685       1686       1687

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2



K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     27514.8   27548.42   27582.05   27615.67    27649.3   27682.92   27716.55

     Period     Period     Period     Period     Period     Period     Period

       1688       1689       1690       1691       1692       1693       1694

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    27750.17    27783.8   27817.42   27851.05   27884.67    27918.3   27951.92

     Period     Period     Period     Period     Period     Period     Period

       1695       1696       1697       1698       1699       1700       1701

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    27985.55   28019.17    28052.8   28086.42   28120.05   28153.67    28187.3

     Period     Period     Period     Period     Period     Period     Period

       1702       1703       1704       1705       1706       1707       1708

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    28220.92   28254.55   28288.17    28321.8   28355.42   28389.05   28422.67

     Period     Period     Period     Period     Period     Period     Period

       1709       1710       1711       1712       1713       1714       1715

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K



L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     28456.3   28489.92   28523.55   28557.17    28590.8   28624.42   28658.05

     Period     Period     Period     Period     Period     Period     Period

       1716       1717       1718       1719       1720       1721       1722

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    28691.67    28725.3   28758.92   28792.55   28826.17    28859.8   28893.42

     Period     Period     Period     Period     Period     Period     Period

       1723       1724       1725       1726       1727       1728       1729

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    28927.05   28960.67    28994.3   29027.92   29061.55   29095.17    29128.8

     Period     Period     Period     Period     Period     Period     Period

       1730       1731       1732       1733       1734       1735       1736

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    29162.42   29196.05   29229.67    29263.3   29296.92   29330.55   29364.17

     Period     Period     Period     Period     Period     Period     Period

       1737       1738       1739       1740       1741       1742       1743

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58



Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     29397.8   29431.42   29465.05   29498.67    29532.3   29565.92   29599.55

     Period     Period     Period     Period     Period     Period     Period

       1744       1745       1746       1747       1748       1749       1750

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    29633.17    29666.8   29700.42   29734.05   29767.67    29801.3   29834.92

     Period     Period     Period     Period     Period     Period     Period

       1751       1752       1753       1754       1755       1756       1757

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    29868.55   29902.17    29935.8   29969.42   30003.05   30036.67    30070.3

     Period     Period     Period     Period     Period     Period     Period

       1758       1759       1760       1761       1762       1763       1764

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    30103.92   30137.55   30171.17    30204.8   30238.42   30272.05   30305.67

     Period     Period     Period     Period     Period     Period     Period

       1765       1766       1767       1768       1769       1770       1771

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63



Cum budget     30339.3   30372.92   30406.55   30440.17    30473.8   30507.42   30541.05

     Period     Period     Period     Period     Period     Period     Period

       1772       1773       1774       1775       1776       1777       1778

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    30574.67    30608.3   30641.92   30675.55   30709.17    30742.8   30776.42

     Period     Period     Period     Period     Period     Period     Period

       1779       1780       1781       1782       1783       1784       1785

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    30810.05   30843.67    30877.3   30910.92   30944.55   30978.17    31011.8

     Period     Period     Period     Period     Period     Period     Period

       1786       1787       1788       1789       1790       1791       1792

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    31045.42   31079.05   31112.67    31146.3   31179.92   31213.55   31247.17

     Period     Period     Period     Period     Period     Period     Period

       1793       1794       1795       1796       1797       1798       1799

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     31280.8   31314.42   31348.05   31381.67    31415.3   31448.92   31482.55



     Period     Period     Period     Period     Period     Period     Period

       1800       1801       1802       1803       1804       1805       1806

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    31516.17    31549.8   31583.42   31617.05   31650.67    31684.3   31717.92

     Period     Period     Period     Period     Period     Period     Period

       1807       1808       1809       1810       1811       1812       1813

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    31751.55   31785.17    31818.8   31852.42   31886.05   31919.67    31953.3

     Period     Period     Period     Period     Period     Period     Period

       1814       1815       1816       1817       1818       1819       1820

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    31986.92   32020.55   32054.17    32087.8   32121.42   32155.05   32188.67

     Period     Period     Period     Period     Period     Period     Period

       1821       1822       1823       1824       1825       1826       1827

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     32222.3   32255.92   32289.55   32323.17    32356.8   32390.42   32424.05



     Period     Period     Period     Period     Period     Period     Period

       1828       1829       1830       1831       1832       1833       1834

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    32457.67    32491.3   32524.92   32558.55   32592.17    32625.8   32659.42

     Period     Period     Period     Period     Period     Period     Period

       1835       1836       1837       1838       1839       1840       1841

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    32693.05   32726.67    32760.3   32793.93   32827.55   32861.18    32894.8

     Period     Period     Period     Period     Period     Period     Period

       1842       1843       1844       1845       1846       1847       1848

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    32928.43   32962.05   32995.68    33029.3   33062.93   33096.55   33130.18

     Period     Period     Period     Period     Period     Period     Period

       1849       1850       1851       1852       1853       1854       1855

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     33163.8   33197.43   33231.05   33264.68    33298.3   33331.93   33365.55

     Period     Period     Period     Period     Period     Period     Period



       1856       1857       1858       1859       1860       1861       1862

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    33399.18    33432.8   33466.43   33500.05   33533.68    33567.3   33600.93

     Period     Period     Period     Period     Period     Period     Period

       1863       1864       1865       1866       1867       1868       1869

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    33634.55   33668.18    33701.8   33735.43   33769.05   33802.68    33836.3

     Period     Period     Period     Period     Period     Period     Period

       1870       1871       1872       1873       1874       1875       1876

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    33869.93   33903.55   33937.18    33970.8   34004.43   34038.05   34071.68

     Period     Period     Period     Period     Period     Period     Period

       1877       1878       1879       1880       1881       1882       1883

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     34105.3   34138.93   34172.55   34206.18    34239.8   34273.43   34307.05

     Period     Period     Period     Period     Period     Period     Period

       1884       1885       1886       1887       1888       1889       1890



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    34340.68    34374.3   34407.93   34441.55   34475.18    34508.8   34542.43

     Period     Period     Period     Period     Period     Period     Period

       1891       1892       1893       1894       1895       1896       1897

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    34576.05   34609.68    34643.3   34676.93   34710.55   34744.18    34777.8

     Period     Period     Period     Period     Period     Period     Period

       1898       1899       1900       1901       1902       1903       1904

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    34811.43   34845.05   34878.68    34912.3   34945.93   34979.55   35013.18

     Period     Period     Period     Period     Period     Period     Period

       1905       1906       1907       1908       1909       1910       1911

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget     35046.8   35080.43   35114.05   35147.68    35181.3   35214.93   35248.55

     Period     Period     Period     Period     Period     Period     Period

       1912       1913       1914       1915       1916       1917       1918

--------------------------------------------------------------------------------------------



A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    35282.18    35315.8   35349.43   35383.05   35416.68    35450.3   35483.93

     Period     Period     Period     Period     Period     Period     Period

       1919       1920       1921       1922       1923       1924       1925

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63      33.63      33.63      33.63
Cum budget    35517.55   35551.18    35584.8   35618.43   35652.05   35685.68    35719.3

     Period     Period     Period     Period

       1926       1927       1928       1929

-----------------------------------------------------------
A
B
C
D
E
F
G        7.87       7.87       7.87       7.87
H        7.57       7.57       7.57       7.57
I         6.4        6.4        6.4        6.4
J         6.2        6.2        6.2        6.2
K
L        5.58       5.58       5.58       5.58
Period budget       33.63      33.63      33.63      33.63
Cum budget    35752.93   35786.55   35820.18    35853.8
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Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C           
D       B, C
E          D
F       D, E
G       B, C
H          F
I          G
J          H
K I, J, C, D
L    K, B, C

Project completion time =  880

   Activity   Activity      Early      Early                  Late           
       time       Cost      Start     Finish Late Start     Finish      Slack

------------------------------------------------------------------------------------------
A          21        189          0         21          0         21          0
B          31        241         21         52         21         52          0
C          41        257          0         41         11         52         11
D          56        357         52        108         52        108          0
E          77        393        108        185        108        185          0
F          89        465        185        274        185        274          0
G          91        510         52        143        311        402        259
H         113        613        274        387        274        387          0
I         141        716        143        284        402        543        259
J         156        823        387        543        387        543          0
K         167        900        543        710        543        710          0
L         170       1250        710        880        710        880          0

Early Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A           9          9          9          9          9          9          9
B
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       15.27      15.27      15.27      15.27      15.27      15.27      15.27
Cum budget       15.27      30.54       45.8      61.07      76.34      91.61     106.88

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A           9          9          9          9          9          9          9
B
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I



J
K
L
Period budget       15.27      15.27      15.27      15.27      15.27      15.27      15.27
Cum budget      122.15     137.41     152.68     167.95     183.22     198.49     213.76

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A           9          9          9          9          9          9          9
B
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       15.27      15.27      15.27      15.27      15.27      15.27      15.27
Cum budget      229.02     244.29     259.56     274.83      290.1     305.37     320.63

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04      14.04
Cum budget      334.68     348.72     362.76      376.8     390.85     404.89     418.93

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04      14.04
Cum budget      432.97     447.02     461.06      475.1     489.14     503.19     517.23

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04       7.77
Cum budget      531.27     545.31     559.36      573.4     587.44     601.48     609.26



  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C
D
E
F
G
H
I
J
K
L
Period budget        7.77       7.77       7.77       7.77       7.77       7.77       7.77
Cum budget      617.03     624.81     632.58     640.35     648.13      655.9     663.68

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77
C
D        6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget        7.77       7.77       7.77      11.98      11.98      11.98      11.98
Cum budget      671.45     679.23        687     698.98     710.96     722.94     734.92

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget       746.9     758.88     770.86     782.83     794.81     806.79     818.77

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget      830.75     842.73     854.71     866.69     878.67     890.65     902.63

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38



E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget      914.61     926.59     938.57     950.55     962.53      974.5     986.48

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget      998.46    1010.44    1022.42     1034.4    1046.38    1058.36    1070.34

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget     1082.32     1094.3    1106.28    1118.26    1130.24    1142.22     1154.2

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget     1166.17    1178.15    1190.13    1202.11    1214.09    1226.07    1238.05

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J



K
L
Period budget       11.98      11.98      11.98      11.98      11.98      11.98      11.98
Cum budget     1250.03    1262.01    1273.99    1285.97    1297.95    1309.93    1321.91

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38
E         5.1        5.1        5.1        5.1
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       11.98      11.98      11.98      10.71      10.71      10.71      10.71
Cum budget     1333.89    1345.87    1357.84    1368.55    1379.26    1389.97    1400.68

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       10.71      10.71      10.71      10.71      10.71      10.71      10.71
Cum budget     1411.39    1422.09     1432.8    1443.51    1454.22    1464.93    1475.64

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       10.71      10.71      10.71      10.71      10.71      10.71      10.71
Cum budget     1486.34    1497.05    1507.76    1518.47    1529.18    1539.89    1550.59

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       10.71      10.71      10.71      10.71      10.71      10.71      10.71
Cum budget      1561.3    1572.01    1582.72    1593.43    1604.13    1614.84    1625.55



 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J
K
L
Period budget       10.71      10.71      10.71      10.71      10.71      10.71      10.71
Cum budget     1636.26    1646.97    1657.68    1668.38    1679.09     1689.8    1700.51

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G         5.6        5.6        5.6
H
I        5.08       5.08       5.08       5.08
J
K
L
Period budget       10.71      10.71      10.71      10.18      10.18      10.18      10.18
Cum budget     1711.22    1721.93    1732.63    1742.82       1753    1763.18    1773.36

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget       10.18      10.18      10.18      10.18      10.18      10.18      10.18
Cum budget     1783.54    1793.72    1803.91    1814.09    1824.27    1834.45    1844.63

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget       10.18      10.18      10.18      10.18      10.18      10.18      10.18
Cum budget     1854.82       1865    1875.18    1885.36    1895.54    1905.73    1915.91

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A
B
C



D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget       10.18      10.18      10.18      10.18      10.18      10.18      10.18
Cum budget     1926.09    1936.27    1946.45    1956.64    1966.82       1977    1987.18

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget       10.18      10.18      10.18      10.18      10.18      10.18      10.18
Cum budget     1997.36    2007.54    2017.73    2027.91    2038.09    2048.27    2058.45

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget       10.18      10.18      10.18      10.18      10.18      10.18      10.18
Cum budget     2068.64    2078.82       2089    2099.18    2109.36    2119.55    2129.73

 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1
F        5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget       10.18      10.18      10.18       10.3       10.3       10.3       10.3
Cum budget     2139.91    2150.09    2160.27    2170.58    2180.88    2191.18    2201.48

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H



I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2211.79    2222.09    2232.39    2242.69       2253     2263.3     2273.6

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2283.91    2294.21    2304.51    2314.81    2325.12    2335.42    2345.72

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2356.02    2366.33    2376.63    2386.93    2397.24    2407.54    2417.84

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2428.14    2438.45    2448.75    2459.05    2469.35    2479.66    2489.96

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3



Cum budget     2500.26    2510.57    2520.87    2531.17    2541.47    2551.78    2562.08

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2572.38    2582.69    2592.99    2603.29    2613.59     2623.9     2634.2

 Period 232 Period 233 Period 234 Period 235 Period 236 Period 237 Period 238

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget      2644.5     2654.8    2665.11    2675.41    2685.71    2696.02    2706.32

 Period 239 Period 240 Period 241 Period 242 Period 243 Period 244 Period 245

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2716.62    2726.92    2737.23    2747.53    2757.83    2768.13    2778.44

 Period 246 Period 247 Period 248 Period 249 Period 250 Period 251 Period 252

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2788.74    2799.04    2809.35    2819.65    2829.95    2840.25    2850.56

 Period 253 Period 254 Period 255 Period 256 Period 257 Period 258 Period 259

--------------------------------------------------------------------------------------------
A



B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2860.86    2871.16    2881.46    2891.77    2902.07    2912.37    2922.68

 Period 260 Period 261 Period 262 Period 263 Period 264 Period 265 Period 266

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget     2932.98    2943.28    2953.58    2963.89    2974.19    2984.49    2994.79

 Period 267 Period 268 Period 269 Period 270 Period 271 Period 272 Period 273

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.3       10.3       10.3       10.3       10.3       10.3
Cum budget      3005.1     3015.4     3025.7    3036.01    3046.31    3056.61    3066.91

 Period 274 Period 275 Period 276 Period 277 Period 278 Period 279 Period 280

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22
G
H        5.42       5.42       5.42       5.42       5.42       5.42
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J
K
L
Period budget        10.3       10.5       10.5       10.5       10.5       10.5       10.5
Cum budget     3077.22    3087.72    3098.22    3108.72    3119.23    3129.73    3140.23

 Period 281 Period 282 Period 283 Period 284 Period 285 Period 286 Period 287

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I        5.08       5.08       5.08       5.08
J
K
L
Period budget        10.5       10.5       10.5       10.5       5.42       5.42       5.42
Cum budget     3150.74    3161.24    3171.74    3182.24    3187.67    3193.09    3198.52

 Period 288 Period 289 Period 290 Period 291 Period 292 Period 293 Period 294

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3203.94    3209.37    3214.79    3220.22    3225.64    3231.07    3236.49

 Period 295 Period 296 Period 297 Period 298 Period 299 Period 300 Period 301

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3241.92    3247.34    3252.77    3258.19    3263.62    3269.04    3274.46

 Period 302 Period 303 Period 304 Period 305 Period 306 Period 307 Period 308

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3279.89    3285.31    3290.74    3296.16    3301.59    3307.01    3312.44

 Period 309 Period 310 Period 311 Period 312 Period 313 Period 314 Period 315

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K



L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3317.86    3323.29    3328.71    3334.14    3339.56    3344.99    3350.41

 Period 316 Period 317 Period 318 Period 319 Period 320 Period 321 Period 322

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3355.84    3361.26    3366.69    3372.11    3377.54    3382.96    3388.39

 Period 323 Period 324 Period 325 Period 326 Period 327 Period 328 Period 329

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3393.81    3399.24    3404.66    3410.08    3415.51    3420.93    3426.36

 Period 330 Period 331 Period 332 Period 333 Period 334 Period 335 Period 336

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3431.78    3437.21    3442.63    3448.06    3453.48    3458.91    3464.33

 Period 337 Period 338 Period 339 Period 340 Period 341 Period 342 Period 343

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3469.76    3475.18    3480.61    3486.03    3491.46    3496.88    3502.31

 Period 344 Period 345 Period 346 Period 347 Period 348 Period 349 Period 350



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3507.73    3513.16    3518.58    3524.01    3529.43    3534.86    3540.28

 Period 351 Period 352 Period 353 Period 354 Period 355 Period 356 Period 357

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3545.71    3551.13    3556.55    3561.98     3567.4    3572.83    3578.25

 Period 358 Period 359 Period 360 Period 361 Period 362 Period 363 Period 364

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3583.68     3589.1    3594.53    3599.95    3605.38     3610.8    3616.23

 Period 365 Period 366 Period 367 Period 368 Period 369 Period 370 Period 371

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3621.65    3627.08     3632.5    3637.93    3643.35    3648.78     3654.2

 Period 372 Period 373 Period 374 Period 375 Period 376 Period 377 Period 378

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     3659.63    3665.05    3670.48     3675.9    3681.33    3686.75    3692.17

 Period 379 Period 380 Period 381 Period 382 Period 383 Period 384 Period 385

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget      3697.6    3703.02    3708.45    3713.87     3719.3    3724.72    3730.15

 Period 386 Period 387 Period 388 Period 389 Period 390 Period 391 Period 392

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42
I
J        5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.42       5.42       5.28       5.28       5.28       5.28       5.28
Cum budget     3735.57       3741    3746.27    3751.55    3756.82     3762.1    3767.38

 Period 393 Period 394 Period 395 Period 396 Period 397 Period 398 Period 399

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     3772.65    3777.93     3783.2    3788.48    3793.75    3799.03    3804.31

 Period 400 Period 401 Period 402 Period 403 Period 404 Period 405 Period 406

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I



J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     3809.58    3814.86    3820.13    3825.41    3830.68    3835.96    3841.24

 Period 407 Period 408 Period 409 Period 410 Period 411 Period 412 Period 413

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     3846.51    3851.79    3857.06    3862.34    3867.61    3872.89    3878.16

 Period 414 Period 415 Period 416 Period 417 Period 418 Period 419 Period 420

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     3883.44    3888.72       3894    3899.27    3904.54    3909.82    3915.09

 Period 421 Period 422 Period 423 Period 424 Period 425 Period 426 Period 427

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     3920.37    3925.65    3930.92     3936.2    3941.47    3946.75    3952.02

 Period 428 Period 429 Period 430 Period 431 Period 432 Period 433 Period 434

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget      3957.3    3962.57    3967.85    3973.13     3978.4    3983.68    3988.95



 Period 435 Period 436 Period 437 Period 438 Period 439 Period 440 Period 441

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     3994.23     3999.5    4004.78    4010.06    4015.33    4020.61    4025.88

 Period 442 Period 443 Period 444 Period 445 Period 446 Period 447 Period 448

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4031.16    4036.43    4041.71    4046.98    4052.26    4057.54    4062.81

 Period 449 Period 450 Period 451 Period 452 Period 453 Period 454 Period 455

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4068.09    4073.36    4078.64    4083.91    4089.19    4094.47    4099.74

 Period 456 Period 457 Period 458 Period 459 Period 460 Period 461 Period 462

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4105.02    4110.29    4115.57    4120.84    4126.12     4131.4    4136.67

 Period 463 Period 464 Period 465 Period 466 Period 467 Period 468 Period 469

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4141.95    4147.22     4152.5    4157.78    4163.05    4168.33     4173.6

 Period 470 Period 471 Period 472 Period 473 Period 474 Period 475 Period 476

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4178.88    4184.16    4189.43    4194.71    4199.98    4205.26    4210.53

 Period 477 Period 478 Period 479 Period 480 Period 481 Period 482 Period 483

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4215.81    4221.09    4226.36    4231.64    4236.91    4242.19    4247.47

 Period 484 Period 485 Period 486 Period 487 Period 488 Period 489 Period 490

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4252.74    4258.02    4263.29    4268.57    4273.85    4279.12     4284.4

 Period 491 Period 492 Period 493 Period 494 Period 495 Period 496 Period 497

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G



H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4289.67    4294.95    4300.22     4305.5    4310.78    4316.05    4321.33

 Period 498 Period 499 Period 500 Period 501 Period 502 Period 503 Period 504

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget      4326.6    4331.88    4337.16    4342.43    4347.71    4352.98    4358.26

 Period 505 Period 506 Period 507 Period 508 Period 509 Period 510 Period 511

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4363.54    4368.81    4374.09    4379.36    4384.64    4389.91    4395.19

 Period 512 Period 513 Period 514 Period 515 Period 516 Period 517 Period 518

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4400.47    4405.74    4411.02    4416.29    4421.57    4426.85    4432.12

 Period 519 Period 520 Period 521 Period 522 Period 523 Period 524 Period 525

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L



Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget      4437.4    4442.67    4447.95    4453.23     4458.5    4463.78    4469.05

 Period 526 Period 527 Period 528 Period 529 Period 530 Period 531 Period 532

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4474.33     4479.6    4484.88    4490.16    4495.43    4500.71    4505.98

 Period 533 Period 534 Period 535 Period 536 Period 537 Period 538 Period 539

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget        5.28       5.28       5.28       5.28       5.28       5.28       5.28
Cum budget     4511.26    4516.54    4521.81    4527.09    4532.36    4537.64    4542.92

 Period 540 Period 541 Period 542 Period 543 Period 544 Period 545 Period 546

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J        5.28       5.28       5.28       5.28
K        5.39       5.39       5.39
L
Period budget        5.28       5.28       5.28       5.28       5.39       5.39       5.39
Cum budget     4548.19    4553.47    4558.74    4564.02    4569.41     4574.8    4580.19

 Period 547 Period 548 Period 549 Period 550 Period 551 Period 552 Period 553

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4585.58    4590.96    4596.35    4601.74    4607.13    4612.52    4617.91

 Period 554 Period 555 Period 556 Period 557 Period 558 Period 559 Period 560

--------------------------------------------------------------------------------------------



A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget      4623.3    4628.69    4634.08    4639.47    4644.86    4650.25    4655.63

 Period 561 Period 562 Period 563 Period 564 Period 565 Period 566 Period 567

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4661.02    4666.41     4671.8    4677.19    4682.58    4687.97    4693.36

 Period 568 Period 569 Period 570 Period 571 Period 572 Period 573 Period 574

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4698.75    4704.14    4709.53    4714.92     4720.3    4725.69    4731.08

 Period 575 Period 576 Period 577 Period 578 Period 579 Period 580 Period 581

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4736.47    4741.86    4747.25    4752.64    4758.03    4763.42    4768.81

 Period 582 Period 583 Period 584 Period 585 Period 586 Period 587 Period 588

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget      4774.2    4779.58    4784.97    4790.36    4795.75    4801.14    4806.53

 Period 589 Period 590 Period 591 Period 592 Period 593 Period 594 Period 595

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4811.92    4817.31     4822.7    4828.09    4833.48    4838.87    4844.25

 Period 596 Period 597 Period 598 Period 599 Period 600 Period 601 Period 602

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4849.64    4855.03    4860.42    4865.81     4871.2    4876.59    4881.98

 Period 603 Period 604 Period 605 Period 606 Period 607 Period 608 Period 609

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4887.37    4892.76    4898.15    4903.54    4908.92    4914.31     4919.7

 Period 610 Period 611 Period 612 Period 613 Period 614 Period 615 Period 616

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J



K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4925.09    4930.48    4935.87    4941.26    4946.65    4952.04    4957.43

 Period 617 Period 618 Period 619 Period 620 Period 621 Period 622 Period 623

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4962.82    4968.21    4973.59    4978.98    4984.37    4989.76    4995.15

 Period 624 Period 625 Period 626 Period 627 Period 628 Period 629 Period 630

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5000.54    5005.93    5011.32    5016.71     5022.1    5027.49    5032.88

 Period 631 Period 632 Period 633 Period 634 Period 635 Period 636 Period 637

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5038.26    5043.65    5049.04    5054.43    5059.82    5065.21     5070.6

 Period 638 Period 639 Period 640 Period 641 Period 642 Period 643 Period 644

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5075.99    5081.38    5086.77    5092.16    5097.55    5102.93    5108.32



 Period 645 Period 646 Period 647 Period 648 Period 649 Period 650 Period 651

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5113.71     5119.1    5124.49    5129.88    5135.27    5140.66    5146.05

 Period 652 Period 653 Period 654 Period 655 Period 656 Period 657 Period 658

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5151.44    5156.83    5162.22     5167.6       5173    5178.38    5183.77

 Period 659 Period 660 Period 661 Period 662 Period 663 Period 664 Period 665

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5189.16    5194.55    5199.94    5205.33    5210.72    5216.11     5221.5

 Period 666 Period 667 Period 668 Period 669 Period 670 Period 671 Period 672

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5226.89    5232.27    5237.66    5243.05    5248.44    5253.83    5259.22

 Period 673 Period 674 Period 675 Period 676 Period 677 Period 678 Period 679

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5264.61       5270    5275.39    5280.78    5286.17    5291.56    5296.94

 Period 680 Period 681 Period 682 Period 683 Period 684 Period 685 Period 686

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5302.33    5307.72    5313.11     5318.5    5323.89    5329.28    5334.67

 Period 687 Period 688 Period 689 Period 690 Period 691 Period 692 Period 693

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5340.06    5345.45    5350.84    5356.23    5361.61     5367.0    5372.39

 Period 694 Period 695 Period 696 Period 697 Period 698 Period 699 Period 700

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5377.78    5383.17    5388.56    5393.95    5399.34    5404.73    5410.12

 Period 701 Period 702 Period 703 Period 704 Period 705 Period 706 Period 707

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H



I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5415.51     5420.9    5426.28    5431.67    5437.06    5442.45    5447.84

 Period 708 Period 709 Period 710 Period 711 Period 712 Period 713 Period 714

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39
L        7.35       7.35       7.35       7.35
Period budget        5.39       5.39       5.39       7.35       7.35       7.35       7.35
Cum budget     5453.23    5458.62    5464.01    5471.36    5478.71    5486.07    5493.42

 Period 715 Period 716 Period 717 Period 718 Period 719 Period 720 Period 721

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5500.77    5508.13    5515.48    5522.83    5530.19    5537.54    5544.89

 Period 722 Period 723 Period 724 Period 725 Period 726 Period 727 Period 728

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5552.24     5559.6    5566.95     5574.3    5581.66    5589.01    5596.36

 Period 729 Period 730 Period 731 Period 732 Period 733 Period 734 Period 735

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35



Cum budget     5603.72    5611.07    5618.42    5625.77    5633.13    5640.48    5647.83

 Period 736 Period 737 Period 738 Period 739 Period 740 Period 741 Period 742

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5655.19    5662.54    5669.89    5677.25     5684.6    5691.95    5699.31

 Period 743 Period 744 Period 745 Period 746 Period 747 Period 748 Period 749

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5706.66    5714.01    5721.36    5728.72    5736.07    5743.42    5750.78

 Period 750 Period 751 Period 752 Period 753 Period 754 Period 755 Period 756

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5758.13    5765.48    5772.84    5780.19    5787.54    5794.89    5802.25

 Period 757 Period 758 Period 759 Period 760 Period 761 Period 762 Period 763

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget      5809.6    5816.95    5824.31    5831.66    5839.01    5846.37    5853.72

 Period 764 Period 765 Period 766 Period 767 Period 768 Period 769 Period 770

--------------------------------------------------------------------------------------------
A



B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5861.07    5868.42    5875.78    5883.13    5890.48    5897.84    5905.19

 Period 771 Period 772 Period 773 Period 774 Period 775 Period 776 Period 777

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5912.54     5919.9    5927.25     5934.6    5941.96    5949.31    5956.66

 Period 778 Period 779 Period 780 Period 781 Period 782 Period 783 Period 784

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5964.01    5971.37    5978.72    5986.07    5993.43    6000.78    6008.13

 Period 785 Period 786 Period 787 Period 788 Period 789 Period 790 Period 791

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6015.49    6022.84    6030.19    6037.54     6044.9    6052.25     6059.6

 Period 792 Period 793 Period 794 Period 795 Period 796 Period 797 Period 798

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6066.96    6074.31    6081.66    6089.02    6096.37    6103.72    6111.07

 Period 799 Period 800 Period 801 Period 802 Period 803 Period 804 Period 805

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6118.43    6125.78    6133.13    6140.49    6147.84    6155.19    6162.55

 Period 806 Period 807 Period 808 Period 809 Period 810 Period 811 Period 812

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget      6169.9    6177.25     6184.6    6191.96    6199.31    6206.66    6214.02

 Period 813 Period 814 Period 815 Period 816 Period 817 Period 818 Period 819

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6221.37    6228.72    6236.08    6243.43    6250.78    6258.14    6265.49

 Period 820 Period 821 Period 822 Period 823 Period 824 Period 825 Period 826

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K



L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6272.84    6280.19    6287.55     6294.9    6302.25    6309.61    6316.96

 Period 827 Period 828 Period 829 Period 830 Period 831 Period 832 Period 833

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6324.31    6331.67    6339.02    6346.37    6353.72    6361.08    6368.43

 Period 834 Period 835 Period 836 Period 837 Period 838 Period 839 Period 840

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6375.78    6383.14    6390.49    6397.84     6405.2    6412.55     6419.9

 Period 841 Period 842 Period 843 Period 844 Period 845 Period 846 Period 847

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6427.25    6434.61    6441.96    6449.31    6456.67    6464.02    6471.37

 Period 848 Period 849 Period 850 Period 851 Period 852 Period 853 Period 854

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6478.73    6486.08    6493.43    6500.79    6508.14    6515.49    6522.84

 Period 855 Period 856 Period 857 Period 858 Period 859 Period 860 Period 861



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget      6530.2    6537.55     6544.9    6552.26    6559.61    6566.96    6574.32

 Period 862 Period 863 Period 864 Period 865 Period 866 Period 867 Period 868

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6581.67    6589.02    6596.37    6603.73    6611.08    6618.43    6625.79

 Period 869 Period 870 Period 871 Period 872 Period 873 Period 874 Period 875

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6633.14    6640.49    6647.85     6655.2    6662.55     6669.9    6677.26

 Period 876 Period 877 Period 878 Period 879 Period 880

----------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35
Cum budget     6684.61    6691.96    6699.32    6706.67    6714.02

Late Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------



A           9          9          9          9          9          9          9
B
C
D
E
F
G
H
I
J
K
L
Period budget           9          9          9          9          9          9          9
Cum budget           9         18         27         36         45         54         63

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A           9          9          9          9          9          9          9
B
C        6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget           9          9          9          9      15.27      15.27      15.27
Cum budget          72         81         90         99     114.27     129.54      144.8

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A           9          9          9          9          9          9          9
B
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       15.27      15.27      15.27      15.27      15.27      15.27      15.27
Cum budget      160.07     175.34     190.61     205.88     221.15     236.41     251.68

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04      14.04
Cum budget      265.73     279.77     293.81     307.85      321.9     335.94     349.98

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F



G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04      14.04
Cum budget      364.02     378.07     392.11     406.15     420.19     434.24     448.28

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04      14.04
Cum budget      462.32     476.36     490.41     504.45     518.49     532.53     546.58

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77       7.77       7.77       7.77       7.77
C        6.27       6.27       6.27       6.27       6.27       6.27       6.27
D
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04      14.04      14.04      14.04      14.04
Cum budget      560.62     574.66      588.7     602.75     616.79     630.83     644.87

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A
B        7.77       7.77       7.77
C        6.27       6.27       6.27
D        6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget       14.04      14.04      14.04       6.38       6.38       6.38       6.38
Cum budget      658.91     672.96        687     693.37     699.75     706.12      712.5

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L



Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget      718.87     725.25     731.62        738     744.37     750.75     757.12

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget       763.5     769.87     776.25     782.62        789     795.37     801.75

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget      808.12      814.5     820.87     827.25     833.62        840     846.37

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget      852.75     859.12      865.5     871.87     878.25     884.62        891

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget      897.37     903.75     910.12      916.5     922.87     929.25     935.62

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A



B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget         942     948.37     954.75     961.12      967.5     973.87     980.25

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38       6.38       6.38       6.38       6.38
E
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38       6.38       6.38       6.38       6.38
Cum budget      986.62        993     999.37    1005.75    1012.13     1018.5    1024.88

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B
C
D        6.38       6.38       6.38
E         5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget        6.38       6.38       6.38        5.1        5.1        5.1        5.1
Cum budget     1031.25    1037.63       1044     1049.1    1054.21    1059.31    1064.42

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1069.52    1074.62    1079.73    1084.83    1089.94    1095.04    1100.14

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F



G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1105.25    1110.35    1115.45    1120.56    1125.66    1130.77    1135.87

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1140.97    1146.08    1151.18    1156.29    1161.39    1166.49     1171.6

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget      1176.7    1181.81    1186.91    1192.01    1197.12    1202.22    1207.32

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1212.43    1217.53    1222.64    1227.74    1232.84    1237.95    1243.05

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K



L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1248.16    1253.26    1258.36    1263.47    1268.57    1273.68    1278.78

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1283.88    1288.99    1294.09    1299.19     1304.3     1309.4    1314.51

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1319.61    1324.71    1329.82    1334.92    1340.03    1345.13    1350.23

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1355.34    1360.44    1365.54    1370.65    1375.75    1380.86    1385.96

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1        5.1        5.1        5.1        5.1
F
G
H
I
J
K
L
Period budget         5.1        5.1        5.1        5.1        5.1        5.1        5.1
Cum budget     1391.06    1396.17    1401.27    1406.38    1411.48    1416.58    1421.69

 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189



--------------------------------------------------------------------------------------------
A
B
C
D
E         5.1        5.1        5.1
F        5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget         5.1        5.1        5.1       5.22       5.22       5.22       5.22
Cum budget     1426.79     1431.9       1437    1442.22    1447.45    1452.67     1457.9

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1463.12    1468.35    1473.57     1478.8    1484.02    1489.25    1494.47

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget      1499.7    1504.92    1510.15    1515.37    1520.59    1525.82    1531.04

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1536.27    1541.49    1546.72    1551.94    1557.17    1562.39    1567.62

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B
C
D



E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1572.84    1578.07    1583.29    1588.52    1593.74    1598.97    1604.19

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1609.42    1614.64    1619.86    1625.09    1630.31    1635.54    1640.76

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1645.99    1651.21    1656.44    1661.66    1666.89    1672.11    1677.34

 Period 232 Period 233 Period 234 Period 235 Period 236 Period 237 Period 238

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1682.56    1687.79    1693.01    1698.24    1703.46    1708.69    1713.91

 Period 239 Period 240 Period 241 Period 242 Period 243 Period 244 Period 245

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I



J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1719.13    1724.36    1729.58    1734.81    1740.03    1745.26    1750.48

 Period 246 Period 247 Period 248 Period 249 Period 250 Period 251 Period 252

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1755.71    1760.93    1766.16    1771.38    1776.61    1781.83    1787.06

 Period 253 Period 254 Period 255 Period 256 Period 257 Period 258 Period 259

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1792.28    1797.51    1802.73    1807.96    1813.18     1818.4    1823.63

 Period 260 Period 261 Period 262 Period 263 Period 264 Period 265 Period 266

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1828.85    1834.08     1839.3    1844.53    1849.75    1854.98     1860.2

 Period 267 Period 268 Period 269 Period 270 Period 271 Period 272 Period 273

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22       5.22       5.22       5.22       5.22       5.22       5.22
G
H
I
J
K
L
Period budget        5.22       5.22       5.22       5.22       5.22       5.22       5.22
Cum budget     1865.43    1870.65    1875.88     1881.1    1886.33    1891.55    1896.78



 Period 274 Period 275 Period 276 Period 277 Period 278 Period 279 Period 280

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.22
G
H        5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.22       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget        1902    1907.43    1912.85    1918.27     1923.7    1929.12    1934.55

 Period 281 Period 282 Period 283 Period 284 Period 285 Period 286 Period 287

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     1939.97     1945.4    1950.82    1956.25    1961.67     1967.1    1972.52

 Period 288 Period 289 Period 290 Period 291 Period 292 Period 293 Period 294

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     1977.95    1983.37     1988.8    1994.22    1999.65    2005.07     2010.5

 Period 295 Period 296 Period 297 Period 298 Period 299 Period 300 Period 301

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     2015.92    2021.35    2026.77     2032.2    2037.62    2043.05    2048.47

 Period 302 Period 303 Period 304 Period 305 Period 306 Period 307 Period 308

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42       5.42       5.42       5.42       5.42
Cum budget     2053.89    2059.32    2064.74    2070.17    2075.59    2081.02    2086.44

 Period 309 Period 310 Period 311 Period 312 Period 313 Period 314 Period 315

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget        5.42       5.42       5.42      11.03      11.03      11.03      11.03
Cum budget     2091.87    2097.29    2102.72    2113.75    2124.78    2135.81    2146.83

 Period 316 Period 317 Period 318 Period 319 Period 320 Period 321 Period 322

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2157.86    2168.89    2179.92    2190.95    2201.98    2213.01    2224.04

 Period 323 Period 324 Period 325 Period 326 Period 327 Period 328 Period 329

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2235.07     2246.1    2257.13    2268.16    2279.19    2290.22    2301.25

 Period 330 Period 331 Period 332 Period 333 Period 334 Period 335 Period 336

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6



H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2312.27     2323.3    2334.33    2345.36    2356.39    2367.42    2378.45

 Period 337 Period 338 Period 339 Period 340 Period 341 Period 342 Period 343

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2389.48    2400.51    2411.54    2422.57     2433.6    2444.63    2455.66

 Period 344 Period 345 Period 346 Period 347 Period 348 Period 349 Period 350

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2466.68    2477.71    2488.74    2499.77     2510.8    2521.83    2532.86

 Period 351 Period 352 Period 353 Period 354 Period 355 Period 356 Period 357

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2543.89    2554.92    2565.95    2576.98    2588.01    2599.04    2610.07

 Period 358 Period 359 Period 360 Period 361 Period 362 Period 363 Period 364

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L



Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2621.09    2632.12    2643.15    2654.18    2665.21    2676.24    2687.27

 Period 365 Period 366 Period 367 Period 368 Period 369 Period 370 Period 371

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget      2698.3    2709.33    2720.36    2731.39    2742.42    2753.45    2764.48

 Period 372 Period 373 Period 374 Period 375 Period 376 Period 377 Period 378

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget      2775.5    2786.53    2797.56    2808.59    2819.62    2830.65    2841.68

 Period 379 Period 380 Period 381 Period 382 Period 383 Period 384 Period 385

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42       5.42       5.42       5.42       5.42       5.42
I
J
K
L
Period budget       11.03      11.03      11.03      11.03      11.03      11.03      11.03
Cum budget     2852.71    2863.74    2874.77     2885.8    2896.83    2907.86    2918.89

 Period 386 Period 387 Period 388 Period 389 Period 390 Period 391 Period 392

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H        5.42       5.42
I
J        5.28       5.28       5.28       5.28       5.28
K
L
Period budget       11.03      11.03      10.88      10.88      10.88      10.88      10.88
Cum budget     2929.92    2940.94    2951.82     2962.7    2973.58    2984.46    2995.34

 Period 393 Period 394 Period 395 Period 396 Period 397 Period 398 Period 399

--------------------------------------------------------------------------------------------



A
B
C
D
E
F
G         5.6        5.6        5.6        5.6        5.6        5.6        5.6
H
I
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.88      10.88      10.88      10.88      10.88      10.88      10.88
Cum budget     3006.23    3017.11    3027.99    3038.87    3049.75    3060.63    3071.51

 Period 400 Period 401 Period 402 Period 403 Period 404 Period 405 Period 406

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G         5.6        5.6        5.6
H
I        5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.88      10.88      10.88      10.35      10.35      10.35      10.35
Cum budget     3082.39    3093.27    3104.15     3114.5    3124.85    3135.21    3145.56

 Period 407 Period 408 Period 409 Period 410 Period 411 Period 412 Period 413

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3155.92    3166.27    3176.62    3186.98    3197.33    3207.68    3218.04

 Period 414 Period 415 Period 416 Period 417 Period 418 Period 419 Period 420

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3228.39    3238.75     3249.1    3259.45    3269.81    3280.16    3290.51

 Period 421 Period 422 Period 423 Period 424 Period 425 Period 426 Period 427

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3300.87    3311.22    3321.58    3331.93    3342.28    3352.64    3362.99

 Period 428 Period 429 Period 430 Period 431 Period 432 Period 433 Period 434

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3373.34     3383.7    3394.05    3404.41    3414.76    3425.11    3435.47

 Period 435 Period 436 Period 437 Period 438 Period 439 Period 440 Period 441

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3445.82    3456.17    3466.53    3476.88    3487.24    3497.59    3507.94

 Period 442 Period 443 Period 444 Period 445 Period 446 Period 447 Period 448

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget      3518.3    3528.65     3539.0    3549.36    3559.71    3570.07    3580.42

 Period 449 Period 450 Period 451 Period 452 Period 453 Period 454 Period 455

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28



K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3590.77    3601.13    3611.48    3621.83    3632.19    3642.54     3652.9

 Period 456 Period 457 Period 458 Period 459 Period 460 Period 461 Period 462

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3663.25     3673.6    3683.96    3694.31    3704.66    3715.02    3725.37

 Period 463 Period 464 Period 465 Period 466 Period 467 Period 468 Period 469

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3735.73    3746.08    3756.43    3766.79    3777.14    3787.49    3797.85

 Period 470 Period 471 Period 472 Period 473 Period 474 Period 475 Period 476

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget      3808.2    3818.56    3828.91    3839.26    3849.62    3859.97    3870.32

 Period 477 Period 478 Period 479 Period 480 Period 481 Period 482 Period 483

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3880.68    3891.03    3901.39    3911.74    3922.09    3932.45     3942.8



 Period 484 Period 485 Period 486 Period 487 Period 488 Period 489 Period 490

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     3953.15    3963.51    3973.86    3984.22    3994.57    4004.92    4015.28

 Period 491 Period 492 Period 493 Period 494 Period 495 Period 496 Period 497

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4025.63    4035.98    4046.34    4056.69    4067.05     4077.4    4087.75

 Period 498 Period 499 Period 500 Period 501 Period 502 Period 503 Period 504

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4098.11    4108.46    4118.81    4129.17    4139.52    4149.87    4160.23

 Period 505 Period 506 Period 507 Period 508 Period 509 Period 510 Period 511

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4170.58    4180.94    4191.29    4201.64       4212    4222.35     4232.7

 Period 512 Period 513 Period 514 Period 515 Period 516 Period 517 Period 518

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4243.06    4253.41    4263.76    4274.12    4284.47    4294.82    4305.18

 Period 519 Period 520 Period 521 Period 522 Period 523 Period 524 Period 525

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4315.53    4325.88    4336.24    4346.59    4356.94     4367.3    4377.65

 Period 526 Period 527 Period 528 Period 529 Period 530 Period 531 Period 532

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4388.01    4398.36    4408.71    4419.07    4429.42    4439.77    4450.13

 Period 533 Period 534 Period 535 Period 536 Period 537 Period 538 Period 539

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        5.08       5.08       5.08       5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28       5.28       5.28       5.28
K
L
Period budget       10.35      10.35      10.35      10.35      10.35      10.35      10.35
Cum budget     4460.48    4470.83    4481.19    4491.54    4501.89    4512.25     4522.6

 Period 540 Period 541 Period 542 Period 543 Period 544 Period 545 Period 546

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H



I        5.08       5.08       5.08       5.08
J        5.28       5.28       5.28       5.28
K        5.39       5.39       5.39
L
Period budget       10.35      10.35      10.35      10.35       5.39       5.39       5.39
Cum budget     4532.95    4543.31    4553.66    4564.02     4569.4    4574.79    4580.18

 Period 547 Period 548 Period 549 Period 550 Period 551 Period 552 Period 553

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4585.57    4590.96    4596.35    4601.74    4607.13    4612.52    4617.91

 Period 554 Period 555 Period 556 Period 557 Period 558 Period 559 Period 560

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget      4623.3    4628.69    4634.07    4639.46    4644.85    4650.24    4655.63

 Period 561 Period 562 Period 563 Period 564 Period 565 Period 566 Period 567

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4661.02    4666.41     4671.8    4677.19    4682.58    4687.97    4693.35

 Period 568 Period 569 Period 570 Period 571 Period 572 Period 573 Period 574

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39



Cum budget     4698.74    4704.13    4709.52    4714.91     4720.3    4725.69    4731.08

 Period 575 Period 576 Period 577 Period 578 Period 579 Period 580 Period 581

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4736.47    4741.86    4747.25    4752.64    4758.02    4763.41     4768.8

 Period 582 Period 583 Period 584 Period 585 Period 586 Period 587 Period 588

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4774.19    4779.58    4784.97    4790.36    4795.75    4801.14    4806.53

 Period 589 Period 590 Period 591 Period 592 Period 593 Period 594 Period 595

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4811.92    4817.31    4822.69    4828.08    4833.47    4838.86    4844.25

 Period 596 Period 597 Period 598 Period 599 Period 600 Period 601 Period 602

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4849.64    4855.03    4860.42    4865.81     4871.2    4876.59    4881.98

 Period 603 Period 604 Period 605 Period 606 Period 607 Period 608 Period 609

--------------------------------------------------------------------------------------------
A



B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4887.36    4892.75    4898.14    4903.53    4908.92    4914.31     4919.7

 Period 610 Period 611 Period 612 Period 613 Period 614 Period 615 Period 616

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4925.09    4930.48    4935.87    4941.26    4946.65    4952.03    4957.42

 Period 617 Period 618 Period 619 Period 620 Period 621 Period 622 Period 623

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     4962.81     4968.2    4973.59    4978.98    4984.37    4989.76    4995.15

 Period 624 Period 625 Period 626 Period 627 Period 628 Period 629 Period 630

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5000.54    5005.93    5011.32     5016.7    5022.09    5027.48    5032.87

 Period 631 Period 632 Period 633 Period 634 Period 635 Period 636 Period 637

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5038.26    5043.65    5049.04    5054.43    5059.82    5065.21     5070.6

 Period 638 Period 639 Period 640 Period 641 Period 642 Period 643 Period 644

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5075.99    5081.37    5086.76    5092.15    5097.54    5102.93    5108.32

 Period 645 Period 646 Period 647 Period 648 Period 649 Period 650 Period 651

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5113.71     5119.1    5124.49    5129.88    5135.27    5140.66    5146.04

 Period 652 Period 653 Period 654 Period 655 Period 656 Period 657 Period 658

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5151.43    5156.82    5162.21     5167.6    5172.99    5178.38    5183.77

 Period 659 Period 660 Period 661 Period 662 Period 663 Period 664 Period 665

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39



L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5189.16    5194.55    5199.94    5205.33    5210.71     5216.1    5221.49

 Period 666 Period 667 Period 668 Period 669 Period 670 Period 671 Period 672

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5226.88    5232.27    5237.66    5243.05    5248.44    5253.83    5259.22

 Period 673 Period 674 Period 675 Period 676 Period 677 Period 678 Period 679

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5264.61       5270    5275.38    5280.77    5286.16    5291.55    5296.94

 Period 680 Period 681 Period 682 Period 683 Period 684 Period 685 Period 686

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5302.33    5307.72    5313.11     5318.5    5323.89    5329.28    5334.67

 Period 687 Period 688 Period 689 Period 690 Period 691 Period 692 Period 693

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5340.05    5345.44    5350.83    5356.22    5361.61       5367    5372.39

 Period 694 Period 695 Period 696 Period 697 Period 698 Period 699 Period 700



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget     5377.78    5383.17    5388.56    5393.95    5399.33    5404.72    5410.11

 Period 701 Period 702 Period 703 Period 704 Period 705 Period 706 Period 707

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39       5.39       5.39       5.39       5.39
L
Period budget        5.39       5.39       5.39       5.39       5.39       5.39       5.39
Cum budget      5415.5    5420.89    5426.28    5431.67    5437.06    5442.45    5447.84

 Period 708 Period 709 Period 710 Period 711 Period 712 Period 713 Period 714

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        5.39       5.39       5.39
L        7.35       7.35       7.35       7.35
Period budget        5.39       5.39       5.39       7.35       7.35       7.35       7.35
Cum budget     5453.23    5458.62     5464.0    5471.36    5478.71    5486.06    5493.42

 Period 715 Period 716 Period 717 Period 718 Period 719 Period 720 Period 721

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5500.77    5508.12    5515.48    5522.83    5530.18    5537.54    5544.89

 Period 722 Period 723 Period 724 Period 725 Period 726 Period 727 Period 728

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5552.24    5559.59    5566.95     5574.3    5581.65    5589.01    5596.36

 Period 729 Period 730 Period 731 Period 732 Period 733 Period 734 Period 735

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5603.71    5611.07    5618.42    5625.77    5633.12    5640.48    5647.83

 Period 736 Period 737 Period 738 Period 739 Period 740 Period 741 Period 742

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5655.18    5662.54    5669.89    5677.24     5684.6    5691.95     5699.3

 Period 743 Period 744 Period 745 Period 746 Period 747 Period 748 Period 749

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5706.65    5714.01    5721.36    5728.71    5736.07    5743.42    5750.77

 Period 750 Period 751 Period 752 Period 753 Period 754 Period 755 Period 756

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I



J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5758.13    5765.48    5772.83    5780.19    5787.54    5794.89    5802.24

 Period 757 Period 758 Period 759 Period 760 Period 761 Period 762 Period 763

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget      5809.6    5816.95     5824.3    5831.66    5839.01    5846.36    5853.72

 Period 764 Period 765 Period 766 Period 767 Period 768 Period 769 Period 770

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5861.07    5868.42    5875.77    5883.13    5890.48    5897.83    5905.19

 Period 771 Period 772 Period 773 Period 774 Period 775 Period 776 Period 777

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5912.54    5919.89    5927.25     5934.6    5941.95     5949.3    5956.66

 Period 778 Period 779 Period 780 Period 781 Period 782 Period 783 Period 784

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     5964.01    5971.36    5978.72    5986.07    5993.42    6000.78    6008.13



 Period 785 Period 786 Period 787 Period 788 Period 789 Period 790 Period 791

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6015.48    6022.83    6030.19    6037.54    6044.89    6052.25     6059.6

 Period 792 Period 793 Period 794 Period 795 Period 796 Period 797 Period 798

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6066.95    6074.31    6081.66    6089.01    6096.37    6103.72    6111.07

 Period 799 Period 800 Period 801 Period 802 Period 803 Period 804 Period 805

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6118.42    6125.78    6133.13    6140.48    6147.84    6155.19    6162.54

 Period 806 Period 807 Period 808 Period 809 Period 810 Period 811 Period 812

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget      6169.9    6177.25     6184.6    6191.95    6199.31    6206.66    6214.01

 Period 813 Period 814 Period 815 Period 816 Period 817 Period 818 Period 819

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6221.37    6228.72    6236.07    6243.43    6250.78    6258.13    6265.48

 Period 820 Period 821 Period 822 Period 823 Period 824 Period 825 Period 826

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6272.84    6280.19    6287.54     6294.9    6302.25     6309.6    6316.96

 Period 827 Period 828 Period 829 Period 830 Period 831 Period 832 Period 833

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6324.31    6331.66    6339.02    6346.37    6353.72    6361.07    6368.43

 Period 834 Period 835 Period 836 Period 837 Period 838 Period 839 Period 840

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6375.78    6383.13    6390.49    6397.84    6405.19    6412.55     6419.9

 Period 841 Period 842 Period 843 Period 844 Period 845 Period 846 Period 847

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G



H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6427.25     6434.6    6441.96    6449.31    6456.66    6464.02    6471.37

 Period 848 Period 849 Period 850 Period 851 Period 852 Period 853 Period 854

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6478.72    6486.08    6493.43    6500.78    6508.13    6515.49    6522.84

 Period 855 Period 856 Period 857 Period 858 Period 859 Period 860 Period 861

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6530.19    6537.55     6544.9    6552.25    6559.61    6566.96    6574.31

 Period 862 Period 863 Period 864 Period 865 Period 866 Period 867 Period 868

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6581.67    6589.02    6596.37    6603.72    6611.08    6618.43    6625.78

 Period 869 Period 870 Period 871 Period 872 Period 873 Period 874 Period 875

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35       7.35       7.35



Period budget        7.35       7.35       7.35       7.35       7.35       7.35       7.35
Cum budget     6633.14    6640.49    6647.84     6655.2    6662.55     6669.9    6677.25

 Period 876 Period 877 Period 878 Period 879 Period 880

----------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.35       7.35       7.35       7.35       7.35
Period budget        7.35       7.35       7.35       7.35       7.35
Cum budget     6684.61    6691.96    6699.31    6706.67    6714.02
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Module/submodel: Project Management (PERT/CPM)/Cost Budgeting
Problem title: (untitled)
Method: Cost Budgeting
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C           
D       B, C
E          D
F          E
G       B, C
H           
I          G
J           
K       I, J
L          K

Project completion time =  728

   Activity   Activity      Early      Early                  Late           
       time       Cost      Start     Finish Late Start     Finish      Slack

------------------------------------------------------------------------------------------
A          50        203          0         50          0         50          0
B          67        305         50        117         50        117          0
C          79        409          0         79         38        117         38
D          89        500        117        206        422        511        305
E         102        512        206        308        511        613        305
F         115        650        308        423        613        728        305
G         125        710        117        242        117        242          0
H         138        899          0        138        590        728        590
I         149        946        242        391        242        391          0
J         150       1025          0        150        241        391        241
K         162       1145        391        553        391        553          0
L         175       1265        553        728        553        728          0

Early Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget       22.59      45.17      67.76      90.34     112.93     135.51      158.1

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I



J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget      180.68     203.27     225.85     248.44     271.02     293.61     316.19

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget      338.78     361.36     383.95     406.53     429.12      451.7     474.29

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget      496.87     519.46     542.04     564.63     587.21      609.8     632.38

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget      654.97     677.55     700.14     722.72     745.31     767.89     790.48

  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget      813.06     835.65     858.23     880.82      903.4     925.99     948.57



  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      22.59      22.59      22.59      22.59      22.59      22.59
Cum budget      971.16     993.74    1016.33    1038.91     1061.5    1084.08    1106.67

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A        4.06
B        4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       22.59      23.08      23.08      23.08      23.08      23.08      23.08
Cum budget     1129.25    1152.33    1175.41    1198.48    1221.56    1244.64    1267.72

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       23.08      23.08      23.08      23.08      23.08      23.08      23.08
Cum budget     1290.79    1313.87    1336.95    1360.03     1383.1    1406.18    1429.26

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       23.08      23.08      23.08      23.08      23.08      23.08      23.08
Cum budget     1452.33    1475.41    1498.49    1521.57    1544.64    1567.72     1590.8

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D



E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       23.08      23.08      23.08      23.08      23.08      23.08      23.08
Cum budget     1613.88    1636.95    1660.03    1683.11    1706.18    1729.26    1752.34

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       23.08      23.08       17.9       17.9       17.9       17.9       17.9
Cum budget     1775.42    1798.49    1816.39    1834.29    1852.19    1870.09       1888

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget        17.9       17.9       17.9       17.9       17.9       17.9       17.9
Cum budget     1905.89    1923.79    1941.69    1959.59    1977.49    1995.39    2013.29

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget        17.9       17.9       17.9       17.9       17.9       17.9       17.9
Cum budget     2031.19    2049.09       2067    2084.89    2102.79    2120.69    2138.59

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83



K
L
Period budget        17.9       17.9       17.9       17.9       17.9       17.9       17.9
Cum budget     2156.49    2174.39    2192.29     2210.2     2228.1       2246     2263.9

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C
D
E
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget        17.9       17.9       17.9       17.9       17.9       17.9       17.9
Cum budget      2281.8     2299.7     2317.6     2335.5     2353.4     2371.3     2389.2

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55
C
D        5.62       5.62
E
F
G        5.68       5.68
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget        17.9       17.9       17.9       17.9       17.9      24.65      24.65
Cum budget      2407.1       2425     2442.9     2460.8     2478.7    2503.34    2527.99

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       24.65      24.65      24.65      24.65      24.65      24.65      24.65
Cum budget     2552.63    2577.28    2601.93    2626.57    2651.22    2675.86    2700.51

 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       24.65      24.65      24.65      24.65      24.65      24.65      24.65
Cum budget     2725.15     2749.8    2774.45    2799.09    2823.74    2848.38    2873.03



 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H        6.51       6.51       6.51       6.51       6.51
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       24.65      24.65      24.65      24.65      24.65      18.13      18.13
Cum budget     2897.68    2922.32    2946.97    2971.61    2996.26    3014.39    3032.52

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       18.13      18.13      18.13      18.13      18.13      18.13      18.13
Cum budget     3050.65    3068.78    3086.91    3105.05    3123.18    3141.31    3159.44

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J        6.83       6.83       6.83
K
L
Period budget       18.13      18.13      18.13       11.3       11.3       11.3       11.3
Cum budget     3177.57     3195.7    3213.83    3225.13    3236.43    3247.73    3259.03

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget     3270.32    3281.62    3292.92    3304.22    3315.52    3326.82    3338.11

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A
B
C



D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget     3349.41    3360.71    3372.01    3383.31     3394.6     3405.9     3417.2

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget      3428.5     3439.8    3451.09    3462.39    3473.69    3484.99    3496.29

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget     3507.58    3518.88    3530.18    3541.48    3552.78    3564.08    3575.37

 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget     3586.67    3597.97    3609.27    3620.57    3631.86    3643.16    3654.46

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H



I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget     3665.76    3677.06    3688.35    3699.65    3710.95    3722.25    3733.55

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       11.3       11.3       11.3       11.3
Cum budget     3744.84    3756.14    3767.44    3778.74    3790.04    3801.34    3812.63

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62
E        5.02       5.02       5.02       5.02
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        11.3       11.3       11.3       10.7       10.7       10.7       10.7
Cum budget     3823.93    3835.23    3846.53    3857.23    3867.93    3878.63    3889.33

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        10.7       10.7       10.7       10.7       10.7       10.7       10.7
Cum budget     3900.03    3910.73    3921.43    3932.13    3942.82    3953.52    3964.22

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        10.7       10.7       10.7       10.7       10.7       10.7       10.7



Cum budget     3974.92    3985.62    3996.32    4007.02    4017.72    4028.42    4039.12

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        10.7       10.7       10.7       10.7       10.7       10.7       10.7
Cum budget     4049.82    4060.52    4071.22    4081.92    4092.62    4103.32    4114.02

 Period 232 Period 233 Period 234 Period 235 Period 236 Period 237 Period 238

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        10.7       10.7       10.7       10.7       10.7       10.7       10.7
Cum budget     4124.72    4135.42    4146.12    4156.82    4167.52    4178.22    4188.92

 Period 239 Period 240 Period 241 Period 242 Period 243 Period 244 Period 245

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G        5.68       5.68       5.68       5.68
H
I        6.35       6.35       6.35
J
K
L
Period budget        10.7       10.7       10.7       10.7      11.37      11.37      11.37
Cum budget     4199.62    4210.32    4221.02    4231.72    4243.09    4254.45    4265.82

 Period 246 Period 247 Period 248 Period 249 Period 250 Period 251 Period 252

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4277.19    4288.56    4299.93     4311.3    4322.67    4334.03     4345.4

 Period 253 Period 254 Period 255 Period 256 Period 257 Period 258 Period 259

--------------------------------------------------------------------------------------------
A



B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4356.77    4368.14    4379.51    4390.88    4402.25    4413.62    4424.98

 Period 260 Period 261 Period 262 Period 263 Period 264 Period 265 Period 266

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4436.35    4447.72    4459.09    4470.46    4481.83     4493.2    4504.56

 Period 267 Period 268 Period 269 Period 270 Period 271 Period 272 Period 273

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4515.93     4527.3    4538.67    4550.04    4561.41    4572.78    4584.15

 Period 274 Period 275 Period 276 Period 277 Period 278 Period 279 Period 280

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4595.51    4606.88    4618.25    4629.62    4640.99    4652.36    4663.73

 Period 281 Period 282 Period 283 Period 284 Period 285 Period 286 Period 287

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F



G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4675.09    4686.46    4697.83     4709.2    4720.57    4731.94    4743.31

 Period 288 Period 289 Period 290 Period 291 Period 292 Period 293 Period 294

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4754.67    4766.04    4777.41    4788.78    4800.15    4811.52    4822.89

 Period 295 Period 296 Period 297 Period 298 Period 299 Period 300 Period 301

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4834.26    4845.62       4857    4868.36    4879.73     4891.1    4902.47

 Period 302 Period 303 Period 304 Period 305 Period 306 Period 307 Period 308

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget       11.37      11.37      11.37      11.37      11.37      11.37      11.37
Cum budget     4913.84     4925.2    4936.57    4947.94    4959.31    4970.68    4982.05

 Period 309 Period 310 Period 311 Period 312 Period 313 Period 314 Period 315

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K



L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     4994.05    5006.05    5018.05    5030.05    5042.05    5054.05    5066.05

 Period 316 Period 317 Period 318 Period 319 Period 320 Period 321 Period 322

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5078.06    5090.06    5102.06    5114.06    5126.06    5138.06    5150.06

 Period 323 Period 324 Period 325 Period 326 Period 327 Period 328 Period 329

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5162.06    5174.06    5186.06    5198.07    5210.07    5222.07    5234.07

 Period 330 Period 331 Period 332 Period 333 Period 334 Period 335 Period 336

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5246.07    5258.07    5270.07    5282.07    5294.07    5306.07    5318.08

 Period 337 Period 338 Period 339 Period 340 Period 341 Period 342 Period 343

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5330.08    5342.08    5354.08    5366.08    5378.08    5390.08    5402.08

 Period 344 Period 345 Period 346 Period 347 Period 348 Period 349 Period 350



--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5414.08    5426.08    5438.08    5450.09    5462.09    5474.09    5486.09

 Period 351 Period 352 Period 353 Period 354 Period 355 Period 356 Period 357

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5498.09    5510.09    5522.09    5534.09    5546.09    5558.09     5570.1

 Period 358 Period 359 Period 360 Period 361 Period 362 Period 363 Period 364

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget      5582.1     5594.1     5606.1     5618.1     5630.1     5642.1     5654.1

 Period 365 Period 366 Period 367 Period 368 Period 369 Period 370 Period 371

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget      5666.1     5678.1    5690.11    5702.11    5714.11    5726.11    5738.11

 Period 372 Period 373 Period 374 Period 375 Period 376 Period 377 Period 378

--------------------------------------------------------------------------------------------
A
B
C
D



E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5750.11    5762.11    5774.11    5786.11    5798.11    5810.12    5822.12

 Period 379 Period 380 Period 381 Period 382 Period 383 Period 384 Period 385

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J
K
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0       12.0
Cum budget     5834.12    5846.12    5858.12    5870.12    5882.12    5894.12    5906.12

 Period 386 Period 387 Period 388 Period 389 Period 390 Period 391 Period 392

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35
J
K        7.07
L
Period budget        12.0       12.0       12.0       12.0       12.0       12.0      12.72
Cum budget     5918.12    5930.13    5942.13    5954.13    5966.13    5978.13    5990.85

 Period 393 Period 394 Period 395 Period 396 Period 397 Period 398 Period 399

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.72      12.72      12.72      12.72      12.72      12.72      12.72
Cum budget     6003.57    6016.29    6029.01    6041.73    6054.45    6067.17    6079.89

 Period 400 Period 401 Period 402 Period 403 Period 404 Period 405 Period 406

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I



J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.72      12.72      12.72      12.72      12.72      12.72      12.72
Cum budget     6092.61    6105.33    6118.05    6130.77    6143.49    6156.21    6168.93

 Period 407 Period 408 Period 409 Period 410 Period 411 Period 412 Period 413

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.72      12.72      12.72      12.72      12.72      12.72      12.72
Cum budget     6181.65    6194.37    6207.09    6219.81    6232.53    6245.25    6257.97

 Period 414 Period 415 Period 416 Period 417 Period 418 Period 419 Period 420

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.72      12.72      12.72      12.72      12.72      12.72      12.72
Cum budget     6270.69    6283.41    6296.13    6308.85    6321.57    6334.29    6347.02

 Period 421 Period 422 Period 423 Period 424 Period 425 Period 426 Period 427

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.72      12.72      12.72       7.07       7.07       7.07       7.07
Cum budget     6359.74    6372.46    6385.18    6392.24    6399.31    6406.38    6413.45

 Period 428 Period 429 Period 430 Period 431 Period 432 Period 433 Period 434

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6420.52    6427.58    6434.65    6441.72    6448.79    6455.85    6462.92



 Period 435 Period 436 Period 437 Period 438 Period 439 Period 440 Period 441

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6469.99    6477.06    6484.13    6491.19    6498.26    6505.33     6512.4

 Period 442 Period 443 Period 444 Period 445 Period 446 Period 447 Period 448

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6519.47    6526.53     6533.6    6540.67    6547.74     6554.8    6561.87

 Period 449 Period 450 Period 451 Period 452 Period 453 Period 454 Period 455

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6568.94    6576.01    6583.08    6590.14    6597.21    6604.28    6611.35

 Period 456 Period 457 Period 458 Period 459 Period 460 Period 461 Period 462

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6618.42    6625.48    6632.55    6639.62    6646.69    6653.75    6660.82

 Period 463 Period 464 Period 465 Period 466 Period 467 Period 468 Period 469

--------------------------------------------------------------------------------------------
A
B



C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6667.89    6674.96    6682.03    6689.09    6696.16    6703.23     6710.3

 Period 470 Period 471 Period 472 Period 473 Period 474 Period 475 Period 476

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6717.37    6724.43     6731.5    6738.57    6745.64    6752.71    6759.77

 Period 477 Period 478 Period 479 Period 480 Period 481 Period 482 Period 483

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6766.84    6773.91    6780.98    6788.04    6795.11    6802.18    6809.25

 Period 484 Period 485 Period 486 Period 487 Period 488 Period 489 Period 490

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6816.32    6823.38    6830.45    6837.52    6844.59    6851.66    6858.72

 Period 491 Period 492 Period 493 Period 494 Period 495 Period 496 Period 497

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G



H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6865.79    6872.86    6879.93       6887    6894.06    6901.13     6908.2

 Period 498 Period 499 Period 500 Period 501 Period 502 Period 503 Period 504

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6915.27    6922.33     6929.4    6936.47    6943.54    6950.61    6957.67

 Period 505 Period 506 Period 507 Period 508 Period 509 Period 510 Period 511

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     6964.74    6971.81    6978.88    6985.94    6993.01    7000.08    7007.15

 Period 512 Period 513 Period 514 Period 515 Period 516 Period 517 Period 518

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     7014.22    7021.28    7028.35    7035.42    7042.49    7049.56    7056.62

 Period 519 Period 520 Period 521 Period 522 Period 523 Period 524 Period 525

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L



Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     7063.69    7070.76    7077.83     7084.9    7091.96    7099.03     7106.1

 Period 526 Period 527 Period 528 Period 529 Period 530 Period 531 Period 532

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     7113.17    7120.23     7127.3    7134.37    7141.44    7148.51    7155.57

 Period 533 Period 534 Period 535 Period 536 Period 537 Period 538 Period 539

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     7162.64    7169.71    7176.78    7183.85    7190.91    7197.98    7205.05

 Period 540 Period 541 Period 542 Period 543 Period 544 Period 545 Period 546

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     7212.12    7219.18    7226.25    7233.32    7240.39    7247.46    7254.52

 Period 547 Period 548 Period 549 Period 550 Period 551 Period 552 Period 553

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     7261.59    7268.66    7275.73     7282.8    7289.86    7296.93       7304

 Period 554 Period 555 Period 556 Period 557 Period 558 Period 559 Period 560

--------------------------------------------------------------------------------------------



A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7311.23    7318.46    7325.68    7332.91    7340.14    7347.37     7354.6

 Period 561 Period 562 Period 563 Period 564 Period 565 Period 566 Period 567

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7361.83    7369.06    7376.28    7383.51    7390.74    7397.97     7405.2

 Period 568 Period 569 Period 570 Period 571 Period 572 Period 573 Period 574

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7412.43    7419.66    7426.88    7434.11    7441.34    7448.57     7455.8

 Period 575 Period 576 Period 577 Period 578 Period 579 Period 580 Period 581

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7463.03    7470.25    7477.48    7484.71    7491.94    7499.17     7506.4

 Period 582 Period 583 Period 584 Period 585 Period 586 Period 587 Period 588

--------------------------------------------------------------------------------------------
A
B
C
D
E



F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7513.63    7520.85    7528.08    7535.31    7542.54    7549.77       7557

 Period 589 Period 590 Period 591 Period 592 Period 593 Period 594 Period 595

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7564.23    7571.45    7578.68    7585.91    7593.14    7600.37     7607.6

 Period 596 Period 597 Period 598 Period 599 Period 600 Period 601 Period 602

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7614.83    7622.05    7629.28    7636.51    7643.74    7650.97     7658.2

 Period 603 Period 604 Period 605 Period 606 Period 607 Period 608 Period 609

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7665.42    7672.65    7679.88    7687.11    7694.34    7701.57     7708.8

 Period 610 Period 611 Period 612 Period 613 Period 614 Period 615 Period 616

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J



K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7716.02    7723.25    7730.48    7737.71    7744.94    7752.17     7759.4

 Period 617 Period 618 Period 619 Period 620 Period 621 Period 622 Period 623

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7766.62    7773.85    7781.08    7788.31    7795.54    7802.77       7810

 Period 624 Period 625 Period 626 Period 627 Period 628 Period 629 Period 630

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7817.22    7824.45    7831.68    7838.91    7846.14    7853.37    7860.59

 Period 631 Period 632 Period 633 Period 634 Period 635 Period 636 Period 637

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7867.82    7875.05    7882.28    7889.51    7896.74    7903.97    7911.19

 Period 638 Period 639 Period 640 Period 641 Period 642 Period 643 Period 644

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7918.42    7925.65    7932.88    7940.11    7947.34    7954.57    7961.79



 Period 645 Period 646 Period 647 Period 648 Period 649 Period 650 Period 651

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     7969.02    7976.25    7983.48    7990.71    7997.94    8005.17    8012.39

 Period 652 Period 653 Period 654 Period 655 Period 656 Period 657 Period 658

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8019.62    8026.85    8034.08    8041.31    8048.54    8055.76       8063

 Period 659 Period 660 Period 661 Period 662 Period 663 Period 664 Period 665

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8070.22    8077.45    8084.68    8091.91    8099.14    8106.36    8113.59

 Period 666 Period 667 Period 668 Period 669 Period 670 Period 671 Period 672

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8120.82    8128.05    8135.28    8142.51    8149.74    8156.96    8164.19

 Period 673 Period 674 Period 675 Period 676 Period 677 Period 678 Period 679

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8171.42    8178.65    8185.88    8193.11    8200.34    8207.56    8214.79

 Period 680 Period 681 Period 682 Period 683 Period 684 Period 685 Period 686

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8222.02    8229.25    8236.48    8243.71    8250.94    8258.16    8265.39

 Period 687 Period 688 Period 689 Period 690 Period 691 Period 692 Period 693

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8272.62    8279.85    8287.08    8294.31    8301.53    8308.76       8316

 Period 694 Period 695 Period 696 Period 697 Period 698 Period 699 Period 700

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8323.22    8330.45    8337.68    8344.91    8352.13    8359.36    8366.59

 Period 701 Period 702 Period 703 Period 704 Period 705 Period 706 Period 707

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H



I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8373.82    8381.05    8388.28    8395.51    8402.73    8409.96    8417.19

 Period 708 Period 709 Period 710 Period 711 Period 712 Period 713 Period 714

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8424.42    8431.65    8438.88     8446.1    8453.33    8460.56    8467.79

 Period 715 Period 716 Period 717 Period 718 Period 719 Period 720 Period 721

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8475.02    8482.25    8489.48     8496.7    8503.93    8511.16    8518.39

 Period 722 Period 723 Period 724 Period 725 Period 726 Period 727 Period 728

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Cum budget     8525.62    8532.85    8540.08     8547.3    8554.53    8561.76    8568.99

Late Start Budget ----------

   Period 1   Period 2   Period 3   Period 4   Period 5   Period 6   Period 7
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C
D
E
F
G
H
I



J
K
L
Period budget        4.06       4.06       4.06       4.06       4.06       4.06       4.06
Cum budget        4.06       8.12      12.18      16.24       20.3      24.36      28.42

   Period 8   Period 9  Period 10  Period 11  Period 12  Period 13  Period 14
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C
D
E
F
G
H
I
J
K
L
Period budget        4.06       4.06       4.06       4.06       4.06       4.06       4.06
Cum budget       32.48      36.54       40.6      44.66      48.72      52.78      56.84

  Period 15  Period 16  Period 17  Period 18  Period 19  Period 20  Period 21
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C
D
E
F
G
H
I
J
K
L
Period budget        4.06       4.06       4.06       4.06       4.06       4.06       4.06
Cum budget        60.9      64.96      69.02      73.08      77.14       81.2      85.26

  Period 22  Period 23  Period 24  Period 25  Period 26  Period 27  Period 28
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C
D
E
F
G
H
I
J
K
L
Period budget        4.06       4.06       4.06       4.06       4.06       4.06       4.06
Cum budget       89.32      93.38      97.44      101.5     105.56     109.62     113.68

  Period 29  Period 30  Period 31  Period 32  Period 33  Period 34  Period 35
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C
D
E
F
G
H
I
J
K
L
Period budget        4.06       4.06       4.06       4.06       4.06       4.06       4.06
Cum budget      117.74      121.8     125.86     129.92     133.98     138.04      142.1



  Period 36  Period 37  Period 38  Period 39  Period 40  Period 41  Period 42
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        4.06       4.06       4.06       9.24       9.24       9.24       9.24
Cum budget      146.16     150.22     154.28     163.52     172.75        182     191.23

  Period 43  Period 44  Period 45  Period 46  Period 47  Period 48  Period 49
--------------------------------------------------------------------------------------------
A        4.06       4.06       4.06       4.06       4.06       4.06       4.06
B
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.24       9.24       9.24       9.24       9.24       9.24       9.24
Cum budget      200.47      209.7     218.94     228.18     237.41     246.65     255.89

  Period 50  Period 51  Period 52  Period 53  Period 54  Period 55  Period 56
--------------------------------------------------------------------------------------------
A        4.06
B        4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.24       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      265.13     274.86     284.59     294.31     304.04     313.77      323.5

  Period 57  Period 58  Period 59  Period 60  Period 61  Period 62  Period 63
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      333.23     342.96     352.69     362.42     372.15     381.88     391.61

  Period 64  Period 65  Period 66  Period 67  Period 68  Period 69  Period 70
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D



E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      401.34     411.07      420.8     430.53     440.26     449.99     459.72

  Period 71  Period 72  Period 73  Period 74  Period 75  Period 76  Period 77
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      469.45     479.17      488.9     498.63     508.36     518.09     527.82

  Period 78  Period 79  Period 80  Period 81  Period 82  Period 83  Period 84
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      537.55     547.28     557.01     566.74     576.47      586.2     595.93

  Period 85  Period 86  Period 87  Period 88  Period 89  Period 90  Period 91
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      605.66     615.39     625.12     634.85     644.58      654.3     664.03

  Period 92  Period 93  Period 94  Period 95  Period 96  Period 97  Period 98
--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J



K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      673.76     683.49     693.22     702.95     712.68     722.41     732.14

  Period 99 Period 100 Period 101 Period 102 Period 103 Period 104 Period 105

--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      741.87      751.6     761.33     771.06     780.79     790.52     800.25

 Period 106 Period 107 Period 108 Period 109 Period 110 Period 111 Period 112

--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18       5.18       5.18
D
E
F
G
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       9.73       9.73
Cum budget      809.98      819.7     829.43     839.16     848.89     858.62     868.35

 Period 113 Period 114 Period 115 Period 116 Period 117 Period 118 Period 119

--------------------------------------------------------------------------------------------
A
B        4.55       4.55       4.55       4.55       4.55
C        5.18       5.18       5.18       5.18       5.18
D
E
F
G        5.68       5.68
H
I
J
K
L
Period budget        9.73       9.73       9.73       9.73       9.73       5.68       5.68
Cum budget      878.08     887.81     897.54     907.27        917     922.68     928.36

 Period 120 Period 121 Period 122 Period 123 Period 124 Period 125 Period 126

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget      934.04     939.72      945.4     951.08     956.76     962.44     968.12



 Period 127 Period 128 Period 129 Period 130 Period 131 Period 132 Period 133

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget       973.8     979.48     985.16     990.84     996.52     1002.2    1007.88

 Period 134 Period 135 Period 136 Period 137 Period 138 Period 139 Period 140

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1013.56    1019.24    1024.92     1030.6    1036.28    1041.96    1047.64

 Period 141 Period 142 Period 143 Period 144 Period 145 Period 146 Period 147

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1053.32       1059    1064.68    1070.36    1076.04    1081.72     1087.4

 Period 148 Period 149 Period 150 Period 151 Period 152 Period 153 Period 154

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1093.08    1098.76    1104.44    1110.12     1115.8    1121.48    1127.16

 Period 155 Period 156 Period 157 Period 158 Period 159 Period 160 Period 161

--------------------------------------------------------------------------------------------
A
B
C



D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1132.84    1138.52     1144.2    1149.88    1155.56    1161.24    1166.92

 Period 162 Period 163 Period 164 Period 165 Period 166 Period 167 Period 168

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget      1172.6    1178.28    1183.96    1189.64    1195.32       1201    1206.68

 Period 169 Period 170 Period 171 Period 172 Period 173 Period 174 Period 175

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1212.36    1218.04    1223.72     1229.4    1235.08    1240.76    1246.44

 Period 176 Period 177 Period 178 Period 179 Period 180 Period 181 Period 182

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1252.12     1257.8    1263.48    1269.16    1274.84    1280.52     1286.2

 Period 183 Period 184 Period 185 Period 186 Period 187 Period 188 Period 189

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H



I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1291.88    1297.56    1303.24    1308.92     1314.6    1320.28    1325.96

 Period 190 Period 191 Period 192 Period 193 Period 194 Period 195 Period 196

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1331.64    1337.32     1343.0    1348.68    1354.36    1360.04    1365.72

 Period 197 Period 198 Period 199 Period 200 Period 201 Period 202 Period 203

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget      1371.4    1377.08    1382.76    1388.44    1394.12     1399.8    1405.48

 Period 204 Period 205 Period 206 Period 207 Period 208 Period 209 Period 210

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1411.16    1416.84    1422.52     1428.2    1433.88    1439.56    1445.24

 Period 211 Period 212 Period 213 Period 214 Period 215 Period 216 Period 217

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68



Cum budget     1450.92     1456.6    1462.28    1467.96    1473.64    1479.32     1485.0

 Period 218 Period 219 Period 220 Period 221 Period 222 Period 223 Period 224

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1490.68    1496.36    1502.04    1507.72     1513.4    1519.08    1524.76

 Period 225 Period 226 Period 227 Period 228 Period 229 Period 230 Period 231

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget     1530.44    1536.12     1541.8    1547.48    1553.16    1558.84    1564.52

 Period 232 Period 233 Period 234 Period 235 Period 236 Period 237 Period 238

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68       5.68       5.68       5.68
H
I
J
K
L
Period budget        5.68       5.68       5.68       5.68       5.68       5.68       5.68
Cum budget      1570.2    1575.88    1581.56    1587.24    1592.92     1598.6    1604.29

 Period 239 Period 240 Period 241 Period 242 Period 243 Period 244 Period 245

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G        5.68       5.68       5.68       5.68
H
I        6.35       6.35       6.35
J        6.83       6.83       6.83       6.83
K
L
Period budget        5.68       5.68       5.68      12.51      13.18      13.18      13.18
Cum budget     1609.97    1615.65    1621.33    1633.84    1647.02     1660.2    1673.39

 Period 246 Period 247 Period 248 Period 249 Period 250 Period 251 Period 252

--------------------------------------------------------------------------------------------
A



B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     1686.57    1699.75    1712.93    1726.12     1739.3    1752.48    1765.66

 Period 253 Period 254 Period 255 Period 256 Period 257 Period 258 Period 259

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     1778.84    1792.03    1805.21    1818.39    1831.57    1844.76    1857.94

 Period 260 Period 261 Period 262 Period 263 Period 264 Period 265 Period 266

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     1871.12     1884.3    1897.49    1910.67    1923.85    1937.03    1950.22

 Period 267 Period 268 Period 269 Period 270 Period 271 Period 272 Period 273

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget      1963.4    1976.58    1989.76    2002.94    2016.13    2029.31    2042.49

 Period 274 Period 275 Period 276 Period 277 Period 278 Period 279 Period 280

--------------------------------------------------------------------------------------------
A
B
C
D
E
F



G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2055.67    2068.86    2082.04    2095.22     2108.4    2121.59    2134.77

 Period 281 Period 282 Period 283 Period 284 Period 285 Period 286 Period 287

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2147.95    2161.13    2174.32     2187.5    2200.68    2213.86    2227.05

 Period 288 Period 289 Period 290 Period 291 Period 292 Period 293 Period 294

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2240.23    2253.41    2266.59    2279.77    2292.96    2306.14    2319.32

 Period 295 Period 296 Period 297 Period 298 Period 299 Period 300 Period 301

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget      2332.5    2345.69    2358.87    2372.05    2385.23    2398.42     2411.6

 Period 302 Period 303 Period 304 Period 305 Period 306 Period 307 Period 308

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K



L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2424.78    2437.96    2451.15    2464.33    2477.51    2490.69    2503.88

 Period 309 Period 310 Period 311 Period 312 Period 313 Period 314 Period 315

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2517.06    2530.24    2543.42     2556.6    2569.79    2582.97    2596.15

 Period 316 Period 317 Period 318 Period 319 Period 320 Period 321 Period 322

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2609.33    2622.52     2635.7    2648.88    2662.06    2675.25    2688.43

 Period 323 Period 324 Period 325 Period 326 Period 327 Period 328 Period 329

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2701.61    2714.79    2727.98    2741.16    2754.34    2767.52     2780.7

 Period 330 Period 331 Period 332 Period 333 Period 334 Period 335 Period 336

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2793.89    2807.07    2820.25    2833.43    2846.62     2859.8    2872.98

 Period 337 Period 338 Period 339 Period 340 Period 341 Period 342 Period 343



--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2886.16    2899.35    2912.53    2925.71    2938.89    2952.08    2965.26

 Period 344 Period 345 Period 346 Period 347 Period 348 Period 349 Period 350

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     2978.44    2991.62    3004.81    3017.99    3031.17    3044.35    3057.53

 Period 351 Period 352 Period 353 Period 354 Period 355 Period 356 Period 357

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     3070.72     3083.9    3097.08    3110.26    3123.45    3136.63    3149.81

 Period 358 Period 359 Period 360 Period 361 Period 362 Period 363 Period 364

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget        3163    3176.18    3189.36    3202.54    3215.72    3228.91    3242.09

 Period 365 Period 366 Period 367 Period 368 Period 369 Period 370 Period 371

--------------------------------------------------------------------------------------------
A
B
C
D



E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     3255.27    3268.45    3281.64    3294.82       3308    3321.18    3334.36

 Period 372 Period 373 Period 374 Period 375 Period 376 Period 377 Period 378

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     3347.55    3360.73    3373.91    3387.09    3400.28    3413.46    3426.64

 Period 379 Period 380 Period 381 Period 382 Period 383 Period 384 Period 385

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83       6.83
K
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18      13.18
Cum budget     3439.82    3453.01    3466.19    3479.37    3492.55    3505.74    3518.92

 Period 386 Period 387 Period 388 Period 389 Period 390 Period 391 Period 392

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I        6.35       6.35       6.35       6.35       6.35       6.35
J        6.83       6.83       6.83       6.83       6.83       6.83
K        7.07
L
Period budget       13.18      13.18      13.18      13.18      13.18      13.18       7.07
Cum budget      3532.1    3545.28    3558.46    3571.65    3584.83    3598.01    3605.08

 Period 393 Period 394 Period 395 Period 396 Period 397 Period 398 Period 399

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I



J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     3612.15    3619.22    3626.28    3633.35    3640.42    3647.49    3654.55

 Period 400 Period 401 Period 402 Period 403 Period 404 Period 405 Period 406

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     3661.62    3668.69    3675.76    3682.83    3689.89    3696.96    3704.03

 Period 407 Period 408 Period 409 Period 410 Period 411 Period 412 Period 413

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget      3711.1    3718.17    3725.23     3732.3    3739.37    3746.44    3753.51

 Period 414 Period 415 Period 416 Period 417 Period 418 Period 419 Period 420

--------------------------------------------------------------------------------------------
A
B
C
D
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07       7.07       7.07       7.07       7.07       7.07
Cum budget     3760.57    3767.64    3774.71    3781.78    3788.84    3795.91    3802.98

 Period 421 Period 422 Period 423 Period 424 Period 425 Period 426 Period 427

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget        7.07       7.07      12.69      12.69      12.69      12.69      12.69
Cum budget     3810.05    3817.12     3829.8    3842.49    3855.17    3867.86    3880.54



 Period 428 Period 429 Period 430 Period 431 Period 432 Period 433 Period 434

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     3893.23    3905.92     3918.6    3931.29    3943.97    3956.66    3969.35

 Period 435 Period 436 Period 437 Period 438 Period 439 Period 440 Period 441

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     3982.03    3994.72     4007.4    4020.09    4032.77    4045.46    4058.15

 Period 442 Period 443 Period 444 Period 445 Period 446 Period 447 Period 448

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4070.83    4083.52     4096.2    4108.89    4121.58    4134.26    4146.95

 Period 449 Period 450 Period 451 Period 452 Period 453 Period 454 Period 455

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4159.63    4172.32    4185.01    4197.69    4210.38    4223.06    4235.75

 Period 456 Period 457 Period 458 Period 459 Period 460 Period 461 Period 462

--------------------------------------------------------------------------------------------
A
B



C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4248.44    4261.12    4273.81    4286.49    4299.18    4311.87    4324.55

 Period 463 Period 464 Period 465 Period 466 Period 467 Period 468 Period 469

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4337.24    4349.92    4362.61     4375.3    4387.98    4400.67    4413.35

 Period 470 Period 471 Period 472 Period 473 Period 474 Period 475 Period 476

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4426.04    4438.73    4451.41     4464.1    4476.78    4489.47    4502.16

 Period 477 Period 478 Period 479 Period 480 Period 481 Period 482 Period 483

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4514.84    4527.53    4540.21     4552.9    4565.59    4578.27    4590.96

 Period 484 Period 485 Period 486 Period 487 Period 488 Period 489 Period 490

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G



H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4603.65    4616.33    4629.02     4641.7    4654.39    4667.08    4679.76

 Period 491 Period 492 Period 493 Period 494 Period 495 Period 496 Period 497

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4692.45    4705.13    4717.82    4730.51    4743.19    4755.88    4768.56

 Period 498 Period 499 Period 500 Period 501 Period 502 Period 503 Period 504

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4781.25    4793.94    4806.62    4819.31       4832    4844.68    4857.37

 Period 505 Period 506 Period 507 Period 508 Period 509 Period 510 Period 511

--------------------------------------------------------------------------------------------
A
B
C
D        5.62       5.62       5.62       5.62       5.62       5.62       5.62
E
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.69      12.69      12.69      12.69      12.69      12.69      12.69
Cum budget     4870.05    4882.74    4895.42    4908.11     4920.8    4933.48    4946.17

 Period 512 Period 513 Period 514 Period 515 Period 516 Period 517 Period 518

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L



Period budget       12.09      12.09      12.09      12.09      12.09      12.09      12.09
Cum budget     4958.26    4970.34    4982.43    4994.52     5006.6    5018.69    5030.78

 Period 519 Period 520 Period 521 Period 522 Period 523 Period 524 Period 525

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.09      12.09      12.09      12.09      12.09      12.09      12.09
Cum budget     5042.87    5054.95    5067.04    5079.13    5091.22     5103.3    5115.39

 Period 526 Period 527 Period 528 Period 529 Period 530 Period 531 Period 532

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.09      12.09      12.09      12.09      12.09      12.09      12.09
Cum budget     5127.48    5139.57    5151.65    5163.74    5175.83    5187.92     5200.0

 Period 533 Period 534 Period 535 Period 536 Period 537 Period 538 Period 539

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.09      12.09      12.09      12.09      12.09      12.09      12.09
Cum budget     5212.09    5224.18    5236.27    5248.35    5260.44    5272.53    5284.62

 Period 540 Period 541 Period 542 Period 543 Period 544 Period 545 Period 546

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.09      12.09      12.09      12.09      12.09      12.09      12.09
Cum budget      5296.7    5308.79    5320.88    5332.96    5345.05    5357.14    5369.23

 Period 547 Period 548 Period 549 Period 550 Period 551 Period 552 Period 553

--------------------------------------------------------------------------------------------



A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K        7.07       7.07       7.07       7.07       7.07       7.07       7.07
L
Period budget       12.09      12.09      12.09      12.09      12.09      12.09      12.09
Cum budget     5381.31     5393.4    5405.49    5417.58    5429.66    5441.75    5453.84

 Period 554 Period 555 Period 556 Period 557 Period 558 Period 559 Period 560

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       12.25      12.25      12.25      12.25      12.25      12.25      12.25
Cum budget     5466.09    5478.33    5490.58    5502.83    5515.08    5527.33    5539.58

 Period 561 Period 562 Period 563 Period 564 Period 565 Period 566 Period 567

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       12.25      12.25      12.25      12.25      12.25      12.25      12.25
Cum budget     5551.82    5564.07    5576.32    5588.57    5600.82    5613.06    5625.31

 Period 568 Period 569 Period 570 Period 571 Period 572 Period 573 Period 574

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       12.25      12.25      12.25      12.25      12.25      12.25      12.25
Cum budget     5637.56    5649.81    5662.06     5674.3    5686.55     5698.8    5711.05

 Period 575 Period 576 Period 577 Period 578 Period 579 Period 580 Period 581

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02



F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       12.25      12.25      12.25      12.25      12.25      12.25      12.25
Cum budget      5723.3    5735.54    5747.79    5760.04    5772.29    5784.54    5796.78

 Period 582 Period 583 Period 584 Period 585 Period 586 Period 587 Period 588

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       12.25      12.25      12.25      12.25      12.25      12.25      12.25
Cum budget     5809.03    5821.28    5833.53    5845.78    5858.02    5870.27    5882.52

 Period 589 Period 590 Period 591 Period 592 Period 593 Period 594 Period 595

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H        6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       12.25      12.25      18.76      18.76      18.76      18.76      18.76
Cum budget     5894.77    5907.02    5925.78    5944.54     5963.3    5982.07    6000.83

 Period 596 Period 597 Period 598 Period 599 Period 600 Period 601 Period 602

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       18.76      18.76      18.76      18.76      18.76      18.76      18.76
Cum budget     6019.59    6038.36    6057.12    6075.88    6094.64    6113.41    6132.17

 Period 603 Period 604 Period 605 Period 606 Period 607 Period 608 Period 609

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02       5.02       5.02       5.02
F
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J



K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       18.76      18.76      18.76      18.76      18.76      18.76      18.76
Cum budget     6150.93    6169.69    6188.46    6207.22    6225.98    6244.75    6263.51

 Period 610 Period 611 Period 612 Period 613 Period 614 Period 615 Period 616

--------------------------------------------------------------------------------------------
A
B
C
D
E        5.02       5.02       5.02       5.02
F        5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget       18.76      18.76      18.76      18.76       19.4       19.4       19.4
Cum budget     6282.27    6301.03     6319.8    6338.56    6357.95    6377.35    6396.74

 Period 617 Period 618 Period 619 Period 620 Period 621 Period 622 Period 623

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     6416.14    6435.53    6454.93    6474.32    6493.72    6513.11    6532.51

 Period 624 Period 625 Period 626 Period 627 Period 628 Period 629 Period 630

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget      6551.9     6571.3    6590.69    6610.09    6629.48    6648.88    6668.27

 Period 631 Period 632 Period 633 Period 634 Period 635 Period 636 Period 637

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     6687.67    6707.06    6726.46    6745.85    6765.25    6784.64    6804.04



 Period 638 Period 639 Period 640 Period 641 Period 642 Period 643 Period 644

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     6823.43    6842.83    6862.22    6881.62    6901.01    6920.41     6939.8

 Period 645 Period 646 Period 647 Period 648 Period 649 Period 650 Period 651

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget      6959.2    6978.59    6997.99    7017.38    7036.78    7056.17    7075.57

 Period 652 Period 653 Period 654 Period 655 Period 656 Period 657 Period 658

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7094.96    7114.36    7133.75    7153.15    7172.54    7191.94    7211.33

 Period 659 Period 660 Period 661 Period 662 Period 663 Period 664 Period 665

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7230.73    7250.12    7269.52    7288.91    7308.31     7327.7     7347.1

 Period 666 Period 667 Period 668 Period 669 Period 670 Period 671 Period 672

--------------------------------------------------------------------------------------------
A
B
C



D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7366.49    7385.89    7405.28    7424.68    7444.07    7463.47    7482.86

 Period 673 Period 674 Period 675 Period 676 Period 677 Period 678 Period 679

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7502.26    7521.65    7541.05    7560.44    7579.84    7599.23    7618.63

 Period 680 Period 681 Period 682 Period 683 Period 684 Period 685 Period 686

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7638.02    7657.42    7676.81    7696.21     7715.6       7735     7754.4

 Period 687 Period 688 Period 689 Period 690 Period 691 Period 692 Period 693

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7773.79    7793.19    7812.58    7831.98    7851.37    7870.77    7890.16

 Period 694 Period 695 Period 696 Period 697 Period 698 Period 699 Period 700

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51



I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     7909.56    7928.95    7948.35    7967.74    7987.14    8006.53    8025.93

 Period 701 Period 702 Period 703 Period 704 Period 705 Period 706 Period 707

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     8045.32    8064.72    8084.11    8103.51     8122.9     8142.3    8161.69

 Period 708 Period 709 Period 710 Period 711 Period 712 Period 713 Period 714

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     8181.09    8200.48    8219.88    8239.27    8258.67    8278.06    8297.46

 Period 715 Period 716 Period 717 Period 718 Period 719 Period 720 Period 721

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4
Cum budget     8316.85    8336.25    8355.65    8375.04    8394.44    8413.83    8433.23

 Period 722 Period 723 Period 724 Period 725 Period 726 Period 727 Period 728

--------------------------------------------------------------------------------------------
A
B
C
D
E
F        5.65       5.65       5.65       5.65       5.65       5.65       5.65
G
H        6.51       6.51       6.51       6.51       6.51       6.51       6.51
I
J
K
L        7.23       7.23       7.23       7.23       7.23       7.23       7.23
Period budget        19.4       19.4       19.4       19.4       19.4       19.4       19.4



Cum budget     8452.62    8472.02    8491.41    8510.81     8530.2     8549.6       8569
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E D, A, B, C

Project completion time =  74

Project standard deviation = 16.31

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          10          0         10          0         10          0          5
B          12         10         22         10         22          0          6
C          14         22         36         22         36          0          7
D          15         36         51         36         51          0          8
E          23         51         74         51         74          0        9.6
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C          A
D          C
E          B
F          B
G       D, B
H          E

Project completion time =  87

Project standard deviation = 15.62

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          10          0         10          0         10          0          1
B        12.5          0       12.5        2.4       14.9        2.4          3
C        15.6         10       25.6         10       25.6          0          5
D        17.8       25.6       43.4       25.6       43.4          0          7
E        21.6       12.5       34.1       14.9       36.5        2.4          9
F        31.2       12.5       43.7       55.8         87       43.3         11
G        43.6       43.4         87       43.4         87          0         13
H        50.5       34.1       84.6       36.5         87        2.4         15
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F          E
G          F
H    G, A, B

Project completion time =  3553

Project standard deviation = 46.09

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A         210          0        210          0        210          0          5
B         315        210        525        210        525          0          8
C         457        525        982        525        982          0         13
D         324        982       1306        982       1306          0       13.5
E         328       1306       1634       1306       1634          0         17
F         465       1634       2099       1634       2099          0       19.5
G         564       2099       2663       2099       2663          0       21.5
H         890       2663       3553       2663       3553          0       23.5
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F          E
G          F
H          G

Project completion time =  950

Project standard deviation = 63.44

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          20          0         20          0         20          0         15
B          40         20         60         20         60          0         15
C          60         60        120         60        120          0         15
D          80        120        200        120        200          0         20
E         120        200        320        200        320          0         23
F         180        320        500        320        500          0         26
G         210        500        710        500        710          0         28
H         240        710        950        710        950          0         31
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          A
D          C
E          D
F          B
G           
H    G, A, D

Project completion time =  77.332

Project standard deviation = 42.56

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A       12.89          0      12.89          0      12.89          0         15
B       13.91      12.89       26.8      43.43      57.34      30.54         15
C          15      12.89      27.89      12.89      27.89          0         15
D        17.9      27.89      45.79      27.89      45.79          0         20
E       18.75      45.79      64.54      58.58      77.33      12.79         23
F       19.99       26.8      46.79      57.34      77.33      30.54         26
G       21.35          0      21.35      24.44      45.79      24.44         28
H       31.54      45.79      77.33      45.79      77.33          0         31
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F       A, B
G           
H    A, D, B

Project completion time =  170

Project standard deviation = 27.03

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          12          0         12          0         12          0          4
B          16         12         28         12         28          0          6
C          23         28         51         28         51          0          8
D          39         51         90         51         90          0         12
E          52         90        142        118        170         28         14
F          65         28         93        105        170         77         14
G          79          0         79         91        170         91         19
H          80         90        170         90        170          0       21.7
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E          A
F          B
G          C
H          D

Project completion time =  20

Project standard deviation = .94

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           5          0          5          6         11          6         .4
B           5          0          5          5         10          5         .4
C           7          0          7          2          9          2         .6
D           8          0          8          0          8          0         .8
E           9          5         14         11         20          6         .1
F          10          5         15         10         20          5         .2
G          11          7         18          9         20          2         .4
H          12          8         20          8         20          0         .5
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E       B, C
F       A, D
G       D, B
H       C, B

Project completion time =  50

Project standard deviation = 5.05

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          12          0         12         12         24         12         .8
B          15          0         15          4         19          4        .95
C          18          0         18          1         19          1          1
D          21          0         21          0         21          0        2.3
E          23         18         41         27         50          9          3
F          26         21         47         24         50          3        3.4
G          29         21         50         21         50          0        4.5
H          31         18         49         19         50          1          5
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E       C, B
F       C, A
G       E, D
H       F, E

Project completion time =  45.7

Project standard deviation = 4.61

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           2          0          2          5          7          5        .98
B           5          0          5        5.3       10.3        5.3        .96
C           7          0          7          0          7          0          1
D         9.5          0        9.5       16.4       25.9       16.4       1.35
E        12.3          7       19.3       10.3       22.6        3.3        3.2
F        15.6          7       22.6          7       22.6          0       2.45
G        19.8       19.3       39.1       25.9       45.7        6.6       2.56
H        23.1       22.6       45.7       22.6       45.7          0       3.78
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E       A, C
F       B, E
G       C, D
H       E, F

Project completion time =  64.8

Project standard deviation = 1.16

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A         2.4          0        2.4       5.55       7.95       5.55         .1
B         3.5          0        3.5       18.8       22.3       18.8         .2
C        7.95          0       7.95          0       7.95          0         .3
D       12.38          0      12.38      30.83       43.2      30.83         .4
E       14.35       7.95       22.3       7.95       22.3          0         .5
F        18.9       22.3       41.2       22.3       41.2          0         .6
G        21.6      12.38      33.98       43.2       64.8      30.83         .7
H        23.6       41.2       64.8       41.2       64.8          0         .8
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E       A, C
F       D, B
G       B, D
H       C, A

Project completion time =  54.9

Project standard deviation = .68

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           4          0          4       19.4       23.4       19.4         .8
B          10          0         10         18         28         18        .75
C          15          0         15        8.4       23.4        8.4        .65
D          28          0         28          0         28          0         .6
E        19.8         15       34.8       35.1       54.9       20.1        .55
F        23.5         28       51.5       31.4       54.9        3.4        .44
G        26.9         28       54.9         28       54.9          0        .33
H        31.5         15       46.5       23.4       54.9        8.4        .22
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C       A, B
D       B, C
E       D, A

Project completion time =  162

Project standard deviation = 21.35

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          13          0         13          0         13          0          4
B          19         13         32         13         32          0          6
C          31         32         63         32         63          0          8
D          43         63        106         63        106          0         12
E          56        106        162        106        162          0         14
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E          D
F       A, B
G       C, D
H           

Project completion time =  15

Project standard deviation = .57

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           5          0          5          2          7          2        .79
B           4          0          4          3          7          3        .81
C           3          0          3          3          6          3        .67
D           6          0          6          0          6          0        .56
E           7          6         13          8         15          2        .76
F           8          5         13          7         15          2        .33
G           9          6         15          6         15          0         .1
H          10          0         10          5         15          5         .5
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C           
D           
E           
F           
G           
H           
I           
J           
K           
L           

Project completion time =  570

Project standard deviation = .76

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A         230          0        230        340        570        340         .5
B         245          0        245        325        570        325         .6
C         254          0        254        316        570        316        .75
D         265          0        265        305        570        305         .1
E         324          0        324        246        570        246        .15
F         357          0        357        213        570        213        .18
G         367          0        367        203        570        203         .2
H         389          0        389        181        570        181         .3
I         435          0        435        135        570        135        .45
J         476          0        476         94        570         94        .55
K         567          0        567          3        570          3        .65
L         570          0        570          0        570          0        .76
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D           
E          C
F           
G          E
H       F, G

Project completion time =  1308

Project standard deviation = 46.45

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A         150          0        150          0        150          0         12
B         175        150        325        150        325          0         14
C         195        325        520        325        520          0         16
D         205          0        205       1103       1308       1103         18
E         223        520        743        520        743          0         19
F         231          0        231        779       1010        779         21
G         267        743       1010        743       1010          0         24
H         298       1010       1308       1010       1308          0         25
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F          E

Project completion time =  260

Project standard deviation = 3.46

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          10          0         10          0         10          0          1
B          30         10         40         10         40          0          1
C          35         40         75         40         75          0          1
D          45         75        120         75        120          0          2
E          55        120        175        120        175          0          1
F          85        175        260        175        260          0          2
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C       A, B
D           
E          D
F       A, E

Project completion time =  137

Project standard deviation = 9.03

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          24          0         24         63         87         63          2
B          34          0         34         66        100         66          3
C          37         34         71        100        137         66        3.3
D          42          0         42          0         42          0        4.5
E          45         42         87         42         87          0        7.6
F          50         87        137         87        137          0        1.9
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Start/end node numbers

Results ----------

Project completion time =  77.32

Project standard deviation = 1.1

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           6          3      12.28          0      12.28      26.38      38.66      26.38
B           1          0      14.29          0      14.29      63.03      77.32      63.03
C           3          2       16.3      38.66      54.96      38.66      54.96          0
D           4          3      18.32      20.34      38.66      20.34      38.66          0
E           5          4      20.34          0      20.34          0      20.34          0
F           2          0      22.36      54.96      77.32      54.96      77.32          0

   Standard

  Deviation

------------------------
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          B
E       D, C

Project completion time =  171

Project standard deviation = 38.88

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          23          0         23          0         23          0         14
B          29         23         52         23         52          0         16
C          41         52         93         64        105         12         18
D          53         52        105         52        105          0         22
E          66        105        171        105        171          0         24
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C       A, B
D    C, A, B
E    D, B, A

Project completion time =  972

Project standard deviation = 11.4

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A         103          0        103          0        103          0          2
B         209        103        312        103        312          0          4
C         241        312        553        312        553          0          5
D         253        553        806        553        806          0          6
E         166        806        972        806        972          0          7
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C       B, A
D       C, A
E       D, B

Project completion time =  129

Project standard deviation = 27.88

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A           5          0          5          0          5          0         10
B          15          5         20          5         20          0         12
C          24         20         44         20         44          0         11
D          36         44         80         44         80          0         13
E          49         80        129         80        129          0       15.6
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Start/end node numbers

Results ----------

Project completion time =  99

Project standard deviation = 18.44

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           1          0         10         89         99         89         99          0
B           3          2         11         60         71         60         71          0
C           4          2         12          0         12         59         71         59
D           5          3         13         47         60         47         60          0
E           7          5         14         33         47         33         47          0
F           8          6         15          0         15         26         41         26
G           9          7         16         17         33         17         33          0
H          10          9         17          0         17          0         17          0
I           2          1         18         71         89         71         89          0
J           6          3         19         15         34         41         60         26

   Standard

  Deviation

------------------------
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Start/end node numbers

Results ----------

Project completion time =  834

Project standard deviation = 38.68

                         Activity      Early      Early                  Late           
 Start node   End node       time      Start     Finish Late Start     Finish      Slack

-----------------------------------------------------------------------------------------------------
A           3          1        110        134        244        603        713        469
B           1          0        121        713        834        713        834          0
C           5          3        134          0        134        469        603        469
D           4          2        142        355        497        355        497          0
E           8          6        156          0        156          0        156          0
F           7          4        167          0        167        188        355        188
G          10          9        187          0        187        449        636        449
H           9          0        198        187        385        636        834        449
I           6          4        199        156        355        156        355          0
J           2          1        216        497        713        497        713          0

   Standard

  Deviation

------------------------
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B          A
C          B
D          C
E          D
F           
G       E, D
H    G, E, D

Project completion time =  280

Project standard deviation = 13.23

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          10          0         10          0         10          0          5
B          20         10         30         10         30          0          5
C          30         30         60         30         60          0          5
D          45         60        105         60        105          0          5
E          50        105        155        105        155          0          5
F          55          0         55        225        280        225          5
G          60        155        215        155        215          0          5
H          65        215        280        215        280          0          5
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Module/submodel: Project Management (PERT/CPM)/Mean, Std dev given
Problem title: (untitled)
Method: Mean, Std dev given
Network type: Immediate predecessor list

Results ----------

Activity Precedences
A           
B           
C       A, B
D       C, B
E           
F           
G          D
H          E

Project completion time =  155

Project standard deviation = 13.1

   Activity      Early      Early                  Late              Standard
       time      Start     Finish Late Start     Finish      Slack  Deviation

------------------------------------------------------------------------------------------
A          10          0         10         10         20         10         10
B          20          0         20          0         20          0        7.8
C          30         20         50         20         50          0       6.45
D          45         50         95         50         95          0       3.45
E          50          0         50         40         90         40        7.7
F          55          0         55        100        155        100        4.5
G          60         95        155         95        155          0       7.56
H          65         50        115         90        155         40       8.91
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